

RECEIVED

October 1, 2012

By Docket Room at

October 1, 2012 via email

VIA EMAIL - Yvonne.Caudillo@hq.doe.gov

U.S. Department of Energy (FE-34) Office of Fossil Energy Office of Natural Gas Regulatory Activities P. O. Box 44375 Washington, DC 20026-4375 Attention: Ms. Yvonne Caudillo

RE: Gulf LNG Liquefaction Company, LLC

DOE Semi-Annual Report

DOE/FE Order No. 3104 – FE Docket No. 12-47-LNG

Dear Ms. Caudillo:

Pursuant to Paragraph (I) of the above referenced Order, please accept this as the Semi-Annual Report for Gulf LNG Liquefaction Company, LLC ("GLLC") for June 15, 2012 through September 30, 2012. Development activities and contract negotiations continue to progress. Specifically, GLLC has entered into a Memorandum of Understanding ("MOU") with a potential customer and expects to enter into similar MOUs with other customers soon for the total 1.5 Bcf of capacity available for the proposed Export Project. GLLC expects to execute an agreement for a feasibility study for the proposed Export Project by October 8, 2012. GLLC anticipates placing the proposed Export Project in service before the end of 2018.

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,

Margaret G. Coffman

Assistant General Counsel

(205) 325-7424

meghan coffman@kindermorgan.com

Margaret D. Coffman

cc: Larine Moore (larine.moore@hq.doe.gov)