

RECEIVED
By moorel at 1:44 pm, Apr 01, 2015

April 1, 2015

Via Email

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375
fergas@hq.doe.gov

Re: Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order No. 3554
Semi-Annual Report

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order No. 3554 issued November 21, 2014, Alaska LNG Project LLC submits this semi-annual report describing the progress of its proposed Project as required by Ordering Paragraph J. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough
Jennifer Brough
Counsel to Alaska LNG Project LLC

Enclosure

Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order No. 3554
Semi-Annual Report
April 1, 2015

Progress of the Project

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory FERC pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project is PF14-21-000. As part of the pre-filing process, monthly status reports are filed detailing the activities related to the Project.

Preliminary drafts of Resource Reports 1 and 10 were filed on October 2, 2014. Drafts of Resource Reports 1-12 were filed on February 10, 2015. On March 4, 2015, FERC issued the *Notice of Intent to Prepare an Environmental Impact Statement for the Planned Alaska LNG Project and Request for Comments on Environmental Issues*, which provides that FERC’s scoping period will close on December 4, 2015.

The Project continues to engage in environmental, cultural, land, technical, and socioeconomic studies as well as maintain agency and stakeholder outreach and communications. Alaska LNG Project LLC has acquired, or has contracts to acquire, approximately 550 acres of land in the Nikiski area where the liquefaction plant would be located.

Date Facility Is Expected To Be Operational

Based on the current Project timeline, the LNG facility associated with the Project is expected to be operational in 2024-2025.

Status of Long-Term Contracts

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554.