

John S. Decker jdecker@velaw.com
Tel +1.202.639.6599 Fax +1.202.879.8899

March 28, 2014

Larine Moore
Office of Natural Gas Regulatory Activities
U.S. Department of Energy
FE-34
P.O. Box 44375
Washington, DC 20026

Re: *Freeport McMoRan Energy LLC*, DOE/FE Docket No. 13-26-LNG
Semi-Annual Report

Dear Ms. Moore:

Pursuant to Ordering Paragraph I of DOE/FE Order No. 3290, Freeport-McMoRan Energy LLC ("FME") hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.¹ Development activities are continuing, and initial discussions with the Maritime Administration have been conducted regarding an application for authorization to construct the Main Pass Energy Hub™ Deepwater Port. FME is exploring commercialization arrangements for the project. FME expects the first floating liquefaction storage and offloading vessel at the Main Pass Energy Hub™ Deepwater Port to begin exporting LNG during the 2018 timeframe.

Please contact me if you have any questions.

Respectfully submitted,

/s/ John S. Decker

John S. Decker
Attorney for Freeport-McMoRan Energy LLC

¹ *Freeport-McMoRan Energy LLC*, DOE/FE Order No. 3290 (May 24, 2013).