

K&L GATES

K&L GATES LLP
1601 K STREET, N.W.
WASHINGTON, DC 20006
T +1 202 778 9000 F +1 202 778 9100 klgates.com

RECEIVED

By moorel at 3:53 pm, Apr 01, 2015

April 1, 2015

Sandra E. Safro
sandra.safro@klgates.com

T 202.778.9178

Via Email: fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P.O. Box 44375
Washington, DC 20026-4375
Attention: Natural Gas Reports

Re: SCT&E LNG LLC
DOE Semi-Annual Report
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

To: Office of Natural Gas Regulatory Activities

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG LLC ("SCT&E LNG"). This report covers the period from December 15, 2014, the date of issuance of DOE/FE Order No. 3566, through March 31, 2015. Consistent with Ordering Paragraph J, SCT&E LNG will continue to file semi-annual reports with the Department.

Any questions regarding this correspondence may be directed to the undersigned at 202.772.9178 or sandra.safro@klgates.com.

Best regards,

/s/Sandra E. Safro
Sandra E. Safro
Counsel for SCT&E LNG LLC

Enclosure

SCT&E LNG, LLC
FE Docket No. 14-89-LNG
DOE/FE Order No. 3566
Semi-Annual Report
Period Ending March 31, 2015

Progress of the Proposed Monkey Island LNG Terminal

SCT&E LNG, LLC (“SCT&E LNG”) continues its efforts to develop the liquefied natural gas (“LNG”) liquefaction and export facility proposed for a site on Monkey Island on the east side of the Calcasieu Ship Channel in Cameron Parish, Louisiana.

In March 2015, SCT&E LNG met with local stakeholders, including the Cameron Parish Police Jury and the West Cameron Port Authority, to present plans for the Monkey Island Access project. The Monkey Island Access project will build a bridge from the mainland to Monkey Island, providing a convenient transportation option for residents of Monkey Island and supporting development and construction of the Monkey Island LNG project. Local stakeholders continue to support the Monkey Island LNG project, with several local officials and organizations submitting letters in support of SCT&E LNG’s application to export LNG to non-FTA countries that is currently pending before the U.S. Department of Energy Office of Fossil Energy.

SCT&E LNG continues to evaluate the proposed project site for the planned Monkey Island LNG facility. SCT&E LNG will initiate the required pre-filing process with the Federal Energy Regulatory Commission (“FERC”) soon. SCT&E LNG has engaged the accounting firm MaloneBailey, LLP to audit the company’s financial records to support the company’s efforts to raise approximately \$40 million for the development of the Monkey Island LNG project.

SCT&E LNG has also augmented its leadership team by adding Richard Ieyoub, former attorney general of the State of Louisiana and former district attorney for Calcasieu Parish, to SCT&E LNG’s Board of Directors.

To support its growing operations, SCT&E LNG opened an office in Houston, Texas, on March 31, 2015.

Status of Long-Term LNG Offtake Agreements

Contract negotiations for long-term tolling agreements continue to progress. In compliance with Paragraph D of DOE/FE Order No. 3566, SCT&E LNG will file a copy of any long-term contracts, including long-term supply contracts, within 30 days of execution.