

CE FLNG LLC

www.ceg-ltd.com

RECEIVED

By DOE/FE at 1:41 pm, Apr 13, 2016

Mr. John Anderson
Office of Fossil Energy
U.S. Department of Energy
Room 3E-042
1000 Independence Ave, S.W.
Washington, DC 20585

April 12, 2016

Re: CE FLNG, LLC
Docket No. 12-123-LNG
DOE/FE Order 3193
Semi-Annual Report for the Period Ending April 1, 2016

Dear John Anderson:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to Free Trade Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written reports describing the progress of the proposed liquefaction facility project including information on the proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending April 1, 2016.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant
CEO for CE FLNG, LLC

LNG SPA Agreement:

(1) CE FLNG updated its CEGE LNG SPA for 2.0 MTPA, and Joint Marketing LNG SPA up to 6.0 MTPA. The updated accounted for changes and adjustments to LNG Shipping.

Natural Gas Supply and Pipeline Capacity Update:

(1) Natural Gas Supply: CE FLNG executed an agreement for Gas Supply and Aggregation to supply up to 1.07 Bcf/d of natural gas to the CE FLNG facility.

(2) Natural Gas Pipeline and Transportation Agreements CE FLNG is currently review the draft of conditions precedents agreement and awaiting the additional feedback back on potential pipeline extension.

Filings with the Commission

None

CE FLNG Schedule Update Update

CE FLNG is has delayed filing FERC reports as it make adjustments to the market regarding the decrease in the global oil prices and capital markets impact associated with the decrease in the market.

| | |
|--|------------------|
| Initiate Field Surveys (FERC) | TBD |
| Submit Resource Report #13 Draft to FERC | October 30, 2016 |
| Submit FERC Application | 1Q 2017 |
| FERC Issues Draft EIS | 2Q/2017 |
| FERC Issues EIS NEPA | 3Q /2017 |
| FERC Issues Order | 4Q/2017 |
| CE FLNG Commences Operations | 3Q/ 2020 |

Scope

The CE FLNG Vessel design has been updated to include Air Cooling to reduce environmental impact.