

**RECEIVED**

By DOE/FE at 11:14 am, Mar 30, 2016



**Port Arthur LNG**

March 24, 2016

U.S. Department of Energy  
Office of Oil and Gas  
Global Security and Supply  
Docket Room FE-34  
P.O. Box 44375  
Washington, D.C. 20026-4375  
Attention: Office of Natural Gas Regulatory Activities

**Re: Port Arthur LNG, LLC  
DOE/FE Order No. 3698  
FE Docket No. 15-53-LNG  
Semi-Annual Report**

Dear Sir or Madam,

On August 20, 2015, in DOE/FE Order No. 3698, the U.S. Department of Energy, Office of Fossil Energy, granted to Port Arthur LNG, LLC (“Port Arthur LNG”) a long-term, multi-contract authorization to export liquefied natural gas (“LNG”) to nations that have free trade agreements with the United States requiring national treatment in the trade of natural gas. One of the conditions of that authorization is that Port Arthur LNG file semi-annual written reports (on or before April 1 and October 1 of each year) describing the progress of the planned liquefaction facility from which Port Arthur LNG will export LNG (“Liquefaction Project”). Port Arthur LNG hereby submits the semi-annual report covering the period October 1, 2015 through March 31, 2016.

On March 20, 2015, Port Arthur LNG filed a request with the Federal Energy Regulatory Commission (“FERC”), in FERC Docket No. PF15-18-000, to initiate the FERC pre-filing review process for the Liquefaction Project. On March 30, 2015, FERC approved that request, thereby formally initiating the pre-filing process. Port Arthur LNG has subsequently submitted draft environmental resource reports to FERC and participated in a public scoping meeting regarding the Liquefaction Project. Concurrently, Port Arthur LNG has engaged in discussions with other federal and state agencies regarding the other permits and authorizations necessary to construct and operate the Liquefaction Project.

In addition, Port Arthur LNG is engaged in engineering and construction design for the Liquefaction Project. Based on the anticipated timing of receipt of necessary authorizations and the project construction schedule, Port Arthur LNG estimates that it will begin commercial operations in 2023.

Port Arthur LNG, LLC Semi-Annual Report  
FE Docket No. 15-53-LNG

Please contact me with any questions regarding this filing.

Respectfully submitted,

/s/ William D. Rapp

William D. Rapp

488 8<sup>th</sup> Avenue

San Diego, CA 92101

(619) 699-5050

wrapp@sempraglobal.com

*On Behalf of Port Arthur LNG, LLC*