

Eos LNG LLC

Rec'd DOE/FE via Email 1/4/2017

308 Marlboro Street

Boston MA 02116

Dear Office of Natural Gas Regulatory Activities

As per the requirements of Docket No. 13-115-LNG/Order No. 3364, the following is an update on the proposed Project in Brownsville, Texas.

Progress of the proposed Project:

- The project is still in pre-development. We are still actively sourcing offtakers and financing

The date the facility is expected to be operational:

- If financing is secured by March 1st 2017, we anticipate the project will be operational by Q1 2022

The status of the long-term contracts associated with the long-term export of LNG:

- Currently there are no long term supply contracts for LNG. Our 20 year contract for 4MPTA with GNL BioBio, a customer located in Concepcion Chile, has been cancelled.

The status of long-term supply contracts:

- Currently there are no long term supply contracts for feedstock gas.

Regards,

Andrew Kunian

Founder