



Attorneys & Counselors

Jennifer Brough
Partner
44 Montgomery Street, Suite 4100
San Francisco, CA 94104
Telephone: 415-318-8803
jbrough@lockelord.com
www.lockelord.com

March 31, 2017

Via Email

RECEIVED DOE/FE via Email
By DOE at 12:30 pm, Mar 31, 2017

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Oil and Gas Global Security and Supply,
Division of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375
fergas@hq.doe.gov

Re: Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643
Semi-Annual Report

To: Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory Activities

In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 2014 and Ordering Paragraph M of DOE/FE Order No. 3643 issued May 28, 2015, Alaska LNG Project LLC submits this semi-annual report describing the progress of the proposed Alaska LNG Project that has occurred since the last semi-annual report was filed on October 1, 2016. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough
Jennifer Brough
Counsel to Alaska LNG Project LLC

Enclosure

Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643
Semi-Annual Report
April 1, 2017

Progress of the Project

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory Federal Energy Regulatory Commission (“FERC”) pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project during pre-filing is PF14-21.

As part of the pre-filing process, monthly status reports are filed detailing the activities related to the Project. The Project continued to work on environmental, cultural, land, technical, and socioeconomic issues as well as agency and stakeholder outreach and communications. As the Project is in the FERC pre-filing review process, no construction has commenced.

On January 4, 2017, Project sponsors notified FERC that BP Alaska LNG LLC, ConocoPhillips Alaska LNG Company, and ExxonMobil Alaska LNG LLC had withdrawn as applicants under FERC Docket No. PF14-21 effective January 1, 2017. Accordingly, the applicant for FERC Docket No. PF14-21 is the Alaska Gasline Development Corporation (“AGDC”). Notwithstanding such notice, there has been no change to the ownership or control of Alaska LNG Project LLC, the DOE/FE authorization holder.

Date Facility Is Expected To Be Operational

Based on our understanding of the AGDC's estimates, the Project could be operational in 2024-2025.

Status of Long-Term Contracts

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of DOE/FE Order No. 3643.