

RECEIVED

DOE/FE via Email

By DOE at 9:20 am, Mar 31, 2017

O +1 303 830 1776
F +1 303 894 9239
squirepattonboggs.com

John R. Sharp
T +1 303 894 6183
john.sharp@squirepb.com

March 30, 2017

U.S. Department of Energy
Office of Oil and Gas Global Security and Supply
Docket Room FE-34
P.O. Box 44375
Washington, D.C. 20026-4375
Attention: Office of Natural Gas Regulatory Activities

Re: SeaOne Gulfport, LLC

DOE/FE Order Nos. 3555
FE Docket No. 14-83-CGL
Semi-Annual Report, March 30, 2017

As required by DOE/FE Order No. 3555, issued on December 2, 2014, SeaOne Gulfport, LLC ("SeaOne") hereby files its fifth semi-annual report.

Progress of the Facility: Front End Engineering and Design ("FEED") for the entire project was completed on schedule in December 2016. Negotiation of contracts for construction of each of the facilities and shipyard selection to build the marine transports is underway. Negotiations for contracts with product pipeline owner/operators for delivery of hydrocarbons to the SeaOne Gulfport Facility also continue.

In addition to markets in the Caribbean Basin and the Gulf of Mexico, SeaOne has developed a market for CGL in Colombia and is negotiating contracts for delivery of CGL to that country. A site has been selected for a CGL Receiving Terminal, in Cartagena, Colombia, with related agreements expected to be finalized shortly.

Anticipated Start Date of Operations: Due to delays in site access at Gulfport, SeaOne has moved the Financial Investment Decision ("FID") to not earlier than late 2017. Based on this decision, the projected date for commencement of full commercial operations has been adjusted to second quarter 2020.

Status of Long Term Export or Supply Contracts: SeaOne is finalizing several long and medium-term fuel services agreements ("FSAs") with customers in the Caribbean Basin, the Gulf of Mexico, and Colombia. SeaOne has progressed beyond the current Heads of Agreements with its customers and is finalizing FSA Term Sheets with each of its customers in each market.


Squire Patton Boggs (US) LLP

U.S. Department of Energy
Office of Oil and Gas Global Security and
Supply
March 30, 2017
Page 2

Please contact Gordon Arbuckle (gordona123@earthlink.net; 303-619-5123) or me with any questions regarding this filing.

Respectfully submitted,

Squire Patton Boggs (US) LLP

A handwritten signature in cursive script that reads "John R. Sharp".

John R. Sharp
Counsel for SeaOne

JRS/bl