

RECEIVED

By DOE/FE at 3:48 pm, Sep 28, 2017

September 28, 2017

**VIA ELECTRONIC FILING
(FERGAS@HQ.DOE.GOV);**

Ms. Larine A. Moore
Docket Room Manager
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville II LLC, Docket No. 17-79-LNG –
Semi-Annual Report – October 2017**

Dear Ms. Moore:


Pursuant to Ordering Paragraph O of DOE/FE Order No. 4078,¹ Eagle LNG Partners Jacksonville II LLC (“Eagle Maxville”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.

As of October 1, 2017, the Maxville liquefaction facility is mechanically complete and undergoing commissioning procedures. The anticipated date for the liquefaction facility to begin filling the onsite tank with produced LNG is October 2017. Currently, Eagle Maxville has not executed any export contracts, although it is progressing commercial discussions with potential off-takers. At this time, Eagle Maxville does not have an expected date for when it will commence first exports of LNG.

¹ *Eagle LNG Partners Jacksonville II LLC, DOE/FE Order No. 4078 (Sept. 15, 2017).*

If you have any questions regarding this submission, please contact me at (202) 661-9601.

Sincerely,

A handwritten signature in black ink that reads "James F. Bove, Jr." The signature is written in a cursive style with a large, looping initial 'J'.

James F. Bove, Jr.

Attorney for *Eagle LNG Partners*
Jacksonville II LLC

cc: regulatory@ferus.com