



Attorneys & Counselors

Jennifer Brough
Partner
44 Montgomery Street, Suite 4100
San Francisco, CA 94104
Telephone: 415-318-8803
jbrough@lockelord.com
www.lockelord.com

Rec'd DOE/FE 09/25/2017

September 25, 2017

Via Email

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Oil and Gas Global Security and Supply,
Division of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375
fergas@hq.doe.gov

Re: Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643
Semi-Annual Report

To: Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory Activities

In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 2014 and Ordering Paragraph M of DOE/FE Order No. 3643 issued May 28, 2015, Alaska LNG Project LLC submits this semi-annual report describing the progress of the proposed Alaska LNG Project that has occurred since the last semi-annual report was filed on April 1, 2017. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough
Jennifer Brough
Counsel to Alaska LNG Project LLC

Enclosure

Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643
Semi-Annual Report
October 1, 2017

Progress Of The Project

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory Federal Energy Regulatory Commission (“FERC”) pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project during pre-filing is PF14-21.

On April 17, 2017, the Alaska Gasline Development Corporation (“AGDC”) filed the FERC application for the Project pursuant to Section 3 of the Natural Gas Act. The FERC docket number assigned to the Project is CP17-178. As the Project is in the FERC review process, no construction has commenced.

Date Facility Is Expected To Be Operational

Based on AGDC's FERC filing, the Project could be operational by 4Q 2025.

Status Of Long-Term Contracts

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of DOE/FE Order No. 3643.