

RECEIVED

By Received DOE/FE at 1:50 pm, Mar 29, 2018

March 29, 2018

**VIA ELECTRONIC FILING
(FERGAS@HQ.DOE.GOV);**

Ms. Larine A. Moore
Docket Room Manager
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585


**Re: Eagle LNG Partners Jacksonville LLC, Docket No. 16-15-LNG –
Semi-Annual Report – April 2018**

Dear Ms. Moore:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3867,¹ Eagle LNG Partners Jacksonville LLC (“Eagle LNG”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility. To date, there has been no activity to report, since the Eagle LNG project has not yet been authorized or commenced construction.

If you have any questions regarding this submission, please contact me at (202) 661-9601.

Sincerely,



James F. Bowe, Jr.

Attorney for *Eagle LNG Partners
Jacksonville LLC*

¹ *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 3867 (July 21, 2016).*