

John S. Decker jdecker@velaw.com
Tel +1.202.639.6599 Fax +1.202.879.8899

April 1, 2019

Larine Moore
Office of Natural Gas Regulatory Activities
U.S. Department of Energy
FE-34
P.O. Box 44375
Washington, DC 20026

Re: *American LNG Marketing LLC*, DOE/FE Docket No. 15-19-LNG
Semi-Annual Report

Dear Ms. Moore:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3656, American LNG Marketing LLC (“American LNG”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.¹ Development activities for the Titusville facility are ongoing, with a likely commercial operation date in 2020. American LNG and its affiliates are in negotiations with potential counterparties for sales of exported LNG. Exports of LNG from the Titusville Facility will commence sometime thereafter depending on the outcome of the ongoing discussions.

Please contact me if you have any questions.

Respectfully submitted,

/s/ John S. Decker

John S. Decker

Attorney for American LNG Marketing LLC

¹ *American LNG Marketing LLC*, DOE/FE Order No. 3656 (May 29, 2015).