

CE FLNG LLC

www.ceg-ltd.com

Rec'd DOE/FE via FERGAS 4/2/19

April 1, 2019

Mr. John Anderson
Office of Fossil Energy
U.S. Department of Energy
Room 3E-042
1000 Independence Ave, S.W.
Washington, DC 20585

Re: CE FLNG, LLC
Docket No. 12-123-LNG
DOE/FE Order 3193
Semi-Annual Report for the Period Ending April 1, 2019

Dear John Anderson:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to Free Trade Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written reports describing the progress of the proposed liquefaction facility project including information on the proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending October 1, 2018.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant
CEO for CE FLNG, LLC

Natural Gas Supply and Pipeline Capacity Update:

(1) Natural Gas Pipeline and Transportation Agreements: CE FLNG is currently working to finalize design, supply and capacity agreements and alternatives.

CE FLNG Schedule Update

Initiate Waterway Assessment (USAD)	TBD
Submit Resource Report #13 Draft to FERC	TBD
Submit FERC Application	3Q 2019
CE FLNG Commences Operations	4Q/ 2022

Filings with the Commission

CE FLNG is current working to complete financing. Once financing is completed CE FLNG will re-submitted it Pre-Filing Request based on FERC ruling on October 11, 2016.

Filings with the Commission

Pursuant to Section 157.21(f)(9), CE FLNG filed its response to issues raised during scoping.