

RECEIVED

By Docket Room at 9/27/2019



September 27, 2019

Ms. Larine A. Moore
Docket Room Manager
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville LLC, Docket No. 16-15-LNG –
Semi-Annual Report – October 2019**

Dear Ms. Moore:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3867,¹ Eagle LNG Partners Jacksonville LLC ("Eagle LNG") submits its semi-annual report providing the progress of the proposed liquefaction facility.

Eagle LNG has received the Final Order issued by the Federal Energy Regulatory Commission but the facility has not yet commenced construction. Eagle LNG is continuing to progress commercial discussions with potential off-takers.

Sincerely,

A handwritten signature in blue ink, appearing to read "Sean Lalani", with a stylized, flowing script.

Sean Lalani
President, **Eagle LNG Partners**

¹ *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 3867 (July 21, 2016).*