

RECEIVED

By Docket Room at 9:14 am, Sep 25, 2020



September 24, 2020

Ms. Natalie Wood
Mr. Benjamin Nussdorf
Docket Room Manager
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville LLC, Docket No. 16-15-LNG –
Semi-Annual Report – October 2020**

Dear Ms. Wood and Mr. Nussdorf:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3867¹, and Ordering Paragraph M of DOE/FE Order No. 4445², Eagle LNG Partners Jacksonville LLC ("Eagle LNG") submits its semi-annual report providing the progress of the proposed liquefaction facility.

Eagle LNG has received the Final Order issued by the Federal Energy Regulatory Commission but the facility has not commenced construction. Eagle LNG is continuing to progress commercial discussions with potential clients.

Sincerely,

A handwritten signature in blue ink, appearing to read "Sean Lalani", with a stylized flourish at the end.

Sean Lalani
President, **Eagle LNG Partners**

¹ *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 3867 (July 21, 2016).*

² *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 4445 (October 3, 2019).*