

RECEIVED

By Docket Room at 9:27 am, Apr 02, 2021



April 2, 2021

Ms. Natalie Wood
Mr. Benjamin Nussdorf
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville LLC, Docket No. 16-15-LNG –
Semi-Annual Report – April 2021**

Dear Ms. Moore:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3867¹, and Ordering Paragraph M of DOE/FE Order No. 4445², Eagle LNG Partners Jacksonville LLC (“Eagle LNG”) submits its semi-annual report providing the progress on the proposed liquefaction facility.

Eagle LNG has been authorized by the Federal Energy Regulatory Commission to site and construct its proposed liquefaction facility³ but the facility has not yet commenced construction. Eagle LNG is continuing to progress commercial discussions with potential off-takers.

Sincerely,

/s/

Sean Lalani
President, **Eagle LNG Partners**

¹ *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 3867 (July 21, 2016).*

² *Eagle LNG Partners Jacksonville LLC, DOE/FE Order No. 4445 (October 3, 2019).*

³ *Eagle LNG Partners Jacksonville LLC, 168 FERC ¶ 61,181 (Sept. 19, 2019).*