

RECEIVED

By Docket Room at 9:27 am, Apr 02, 2021



April 2, 2021

Ms. Natalie Wood
Mr. Benjamin Nussdorf
Office of Fossil Energy (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville II LLC, Docket No. 17-79-LNG –
Semi-Annual Report – April 2021**

Dear Ms. Wood and Mr. Nussdorf:

Pursuant to Ordering Paragraph O of DOE/FE Order No. 4078,¹ Eagle LNG Partners Jacksonville II LLC ("Eagle Maxville") submits its semi-annual report providing an update in respect of the development status of and export-related activities associated with the Eagle Maxville liquefaction facility.

The Eagle Maxville liquefaction facility is currently operational and has executed export contracts since its prior semi-annual report, as noted below:

- 1) An amended agreement with an off-taker in a non-FTA country, dated January 5, 2021, and previously filed with the DOE; and
- 2) An agreement with an off-taker in a non-FTA country, which was executed in March 2021, to be filed under separate cover.

At this time, Eagle Maxville has not commenced first exports of LNG, and does not yet have a firm date as of which it will commence first exports of LNG. Eagle Maxville will continue to update the DOE once specific dates for export have been identified.

Sincerely,

/s/

Sean Lalani
President, **Eagle LNG Partners**

¹

Eagle LNG Partners Jacksonville II LLC, DOE/FE Order No. 4078 (Sept. 15, 2017).