

Overview

Timeline:

Project start date: September 2019

Project end date: August 2021

Percent complete: 85%

Funding:

Total project funding: \$1,000,000

Partners:

- Argonne National Laboratory (ANL)
- City of Greenwood Village, CO
- City of Fremont, CA
- Colorado Dept of Transportation (CDOT)
- Los Angeles Cleantech Incubator (LACI)

Barriers to achieving objectives:

- COVID19-related fluctuations in vehicle movement and congestion causing variations in traffic flows affecting baseline measurements.
- COVID19-related major organizational changes at vehicle location data partners, in particular automotive OEMs, has dramatically affected the availability of high-quality CV data streams.
- General quality of streaming location data is lower than anticipated.
- Real-world complexity and validation required of Proportionally Fair (PF) Adaptive Traffic Control System (ATCS) algorithm on the network-level (beyond intersection-level).
- Computational difficulty of modeling energy efficiency and greenhouse gas (GHG) improvements across cities.





Relevance and objective

Relevance:

- 1. Improve energy productivity of the overall transportation system:
 - Advanced Proportionally Fair (PF) Adaptive Traffic Control System (ATCS) algorithm can dramatically increase systemslevel energy efficiency (>50% improvement achieved in PTV VISSIM microsimulations).
- 2. Improve affordability:
 - Incorporation of location data streams from internet-based sources in combination with PF ATCS can also dramatically increase affordability of transportation systems by avoiding installation of costly physical sensor infrastructure.
- 3. Research and Develop an ATCS system with true product-market fit
 - 40 yrs of ATCS systems have failed to penetrate U.S. traffic signals market beyond 1-2%
 - Incumbent systems have been cumbersome, expensive, and failed to achieve marketed benefits, frustrating two generations of transportation professionals.

Objectives:

- Real-world, in-street research of PF ATCS algorithm to improve energy efficiency of transportation network by retiming traffic signals in real-time. Incorporate novel location data streams as inputs to dramatically reduce cost for cities, counties, and states to adopt these systems.
 - Phase I resulted in basic prototype PF ATCS that showed 21% improvement in single-intersections.
 - Phase II focuses on expansion to corridor control, bigger road network, and inclusion of streaming location data.
 - Conduct pre/post data analysis with ANL to validate energy efficiency gain of vehicles on associated streets (initial estimate by ANL = 15% energy efficiency gain and proportional greenhouse gas emissions reduction)
 - *Test additional use of streaming location data from connected vehicles and other location data systems.





Relevance: Achieved through April 2021

Current quarter

- Achieved:
 - Phase I single-intersection system refactored to function on corridors
 - 55 separate in-road system tests performed to iterate system development
 - Myriad hurdles overcome interfacing with legacy traffic signal controller infrastructure
 - User interface version 1 completed
 - Streaming data providers evaluated and partially integrated.
- · Ongoing:
 - Performance testing of full corridor-enabled PF ATCS system (delayed due to COVID19*)
 - Complete Objective 3. See GANTT
 - Currently collaborating with Argonne National Laboratory to create data evaluation model
- Incomplete:
 - Objective 4: lack of available high quality location data sources has eliminated objective 4 as a viable option.

Phase II Proposal	GANTI CHAIL.								
Milestone	Deliverables		_					ar 2	
		Q1: 09DEC19	Q2: 09MAR20	Q3: 09JUN20	Q4: 09SEP20	Q5: 09DEC20	Q6: 09MAR21	Q7: 09JUN21	Q8: 09SEP21
Objective 1: Coordinated ATCS Control for	Backend design for intersection-to-intersection								
Throughput Maximization	communication								
	Installation and configuration of each								
	Activation and performance monitoring								
	Continuous improvement iterations	. 1							
Objective 2: Evaluation of Data Streams	Data quality analysis for each data source								
	OEM(s)								
	TomTom								
	INRIX								
	Waze Connected Citizens Program								
	Xtelligent mobile phone application								
	Other								
	Data source preference hierarchy determination								
	Data source logic implementation for queue								
	calculation	g - 8							
Objective 3: Performance Improvement by	Software/algorithm encoding to incorporate								
Supplementing Existing Physical Sensor	location data on streaming basis								
Data with Connected Vehicle Location Data	Activation and performance monitoring								
(V2I using 4g/LTE)	Continuous improvement iterations								
Objective 4: ATCS Control Using Connected	Software/algorithm encoding to incorporate								
Vehicle Data Only	location data on streaming basis								
Single Sales Sing	Activation and performance monitoring								
	Continuous improvement iterations	6			7				
Objective 5: Evaluation of Beta/Pilot	Internal evaluation								
	Independent validation								

Dhaca II Dranged CANTT Chart*

*Delays due to COVID-19 are further discussed later in presentation



Approach: Summary of overall technical approach


Three steps:

- Integrate Proportionally Fair algorithm (PF) into a live Adaptive Traffic Control System (ATCS) across corridors and grids, using traditional physical vehicle detection sensors. Test performance against baselines.*
- Augment step 1 with streaming vehicle location data from Connected Vehicles (CVs), cellular devices, or other systems to improve system awareness of vehicle locations and improve performance. Test performance against baselines.
- Remove traditional physical sensor data stream and rely solely on streaming location data. Test performance against baselines.**

PF ATCS algorithm basics

- Inspired by well-regarded controllers from communications networks
- Sets each phase's green time allocation in proportion to its share of aggregate demand
- · Practical for real-world use:
 - Does not require turning ratios
 - Only requires aggregate phase queue length
 - · Does not need downstream queue lengths

Vehicle presence detection data types





^{*}Delays due to COVID-19 are further discussed later in presentation

^{**}This objective has been impacted by the lack of usable streaming location data streams.

+


Technical accomplishments and progress: ATCS update

As of April 2021, Xtelligent has implemented its PF ATCS system to operate in both corridors and single intersections. We are currently testing, alternating a baseline week with an ATCS week while iterating to maximize performance levels. A user interface to maximize commercialization potential of the technology has also been built with Xtelligent's non-SBIR funding.

Although working with the "standardized" NTCIP Management Information Base (MIB) to interact with existing controllers, myriad differences exist between each controller manufacturer's interpretation of this standard.

Performance testing was significantly delayed due to COVID-19 related traffic volume reductions, though these have resolved at this point.

11 intersections are also installed in Fremont, CA and are being tested concurrently with the Colorado evaluation





Technical accomplishments and progress: post-COVID

Initial results from testing when COVID traffic levels restored:

In August 2020 the COVID19 related reductions in traffic volumes began to lessen, and we were able to finally begin testing the PF ATCS. At the time, the baseline control the agencies were using was "free" mode, where no coordination is enforced, and intersections are allowed to cycle through their phases according to preset minimum and maximum greentimes, and traffic demand as determined by the presence of a 3 second gapout. *The PF ATCS performed 26% better.*

To analyze this data, Xtelligent analyzed a 5-day baseline of data, and compared the average hourly performance data between baseline and ATCS weeks. The specific metric we used was "flushtime," which we define as the time it takes the initial queue to cross into the intersection. By taking the sum of flushtimes for major and minor phases per hour, and comparing to the PF ATCS result, we are able to determine which control system has, in aggregate, shorter queue lengths. When normalized for differences in traffic volumes, the control system that has shorter queue lengths is minimizing congestion across the network.

Figure: sum of flushtimes (seconds) per hour for major phases:

8/3 - 8/7	Baseline (Fre	e mode)						8/10 - 8/14 PF ATCS												
Phase									Phase											
Hour	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	Stdev %	Stdev % Avg		dev % Avg		tdev % Avg		10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	Stdev %	Avg	Δ
9	6,369	5,886	6,281	6,093	6,343	3%	6,194	9	4,370	4,251	4,148	4,452	4,492	3%	4,343	30%				
10	5,951	6,373	6,633	6,554	6,619	4%	6,426	10	5,135	5,408	4,808	5,522	5,105	5%	5,196	19%				
11	6,934	6,857	6,906	6,801	6,674	2%	6,834	11	4,775	4,915	4,930	6,011	5,082	10%	5,143	25%				
12	6,581	6,528	6,739	6,813	6,960	3%	6,724	12	4,343	4,892	4,952	5,353	4,834	7%	4,875	28%				
13	6,300	6,210	6,447	6,531	6,810	4%	6,460	13	4,604	4,759	4,885	4,693	4,933	3%	4,775	26%				
14	7,088	7,590	6,929	7,089	7,446	4%	7,228	14	4,948	5,493	5,691	5,172	5,517	6%	5,364	26%				
15	8,654	8,007	7,972	8,256	8,251	3%	8,228	15	5,972	6,412	5,835	6,578	5,635	7%	6,086	26%				



Technical accomplishments and progress: corridors

After successfully testing against a free mode baseline, Xtelligent urged its agency partners to restore TOD coordination to provide for a more robust baseline for testing. In early 2021, Xtelligent was finally able to begin iterative testing against a TOD baseline.

Early testing on a coordinated baseline as of April 16, 2021 has not yet demonstrated improvement in line with expectations, but the following substantial changes are being implemented and tested in the next three months:

Changes being implemented:

- 1. Setting configurable preferences for coordination flow to accommodate real-world requirements.
- 2. Incorporating queue storage constraints to prevent spillbacks
- 3. Incorporate configurable "max recall" setting when local vehicle detection is unreliable
- 4. Experiment with use of greentime utilization as the PF input instead of initial queue flushtime.

Practical reason:

- 1. Agency-configured coordinated phase may be fixed for phases 2 and/or 6, but actual demand is for a protected-left phase 1 to service a freeway on-ramp.
- 2. Optimal split and cycletime may conflict with available queue storage capacity and cause unsafe spillbacks.
- 3. Unreliable detection causing early gap-outs even with heavy traffic present.
- 4. Flushtime, representing queue length, is most aligned with existing PF research, however real-world comparison to overall greentime utilization as input is worthwhile

First test activations resulted in little improvement, but several substantial opportunities for improvement are being implemented and tested at the time of this presentation submittal.





Technical accomplishments and progress: data update

- COVID 19 heavily impacted partners' internal operations and timelines
- Key variables for each data stream are % penetration, % accuracy, data latency, and ease of partnership.
- Due to non-disclosure agreements, names must remain obscured.
- Preferred data streams would be #10, #1-4 and #5.
- Difficulty of aggregating sufficient high quality location data sources for general use suggests nearterm opportunity is limited to more detailed use cases like freight, buses, emergency vehicles, etc.

	Data partner	% Penetration (of vehicles)	Accuracy	Latency	Partnership potential	<u>Status</u>
1	Connected Vehicles: OEM 1	<1%			Medium	COVID reprioritizations delayed past grant timeline
2	OEM 2	<1%	2m	30 sec	Medium	COVID reprioritizations delayed past grant timeline
3	OEM 3	0-5%¹			High	App requirement is not realistic for commercial use
4	OEM 4	~4%			High	Low penetration and high cost: not a viable source for now
5	Telecom 1	30%	100m	>1 min²	High	Committed partner, but no site overlap
6	Data Aggregator 1	10%			Medium	High latency and "smoothed" data is not high potential
7	Data Aggregator 2		~50m	1-15 min ³	Medium	High latency and "smoothed" data is not high potential
8	Data Aggregator 3				Medium	High latency and "smoothed" data is not high potential
9	Xtelligent's App	0%	2m	1s	High	App requirement is not realistic for commercial use
10	Map Provider	>20%	2m	TBD	Medium	Large organization; timeline to focus on this effort is long

¹ Requires installation and connection of OEM's or 3rd party smart phone app

³ Varies according to location and frequency of data points on specific links. Aggregators provide "smoothed" data to agencies, whereas we seek the raw data feed.



² Improved 4X since last year, but geographic regions with this service available are few

+

Technical accomplishments and progress: snapshot


Phase II *Proposal* GANTT Chart: **Status** Milestone Deliverables Year 1 Year 2 Completed Q6: 09MAR21 Q1: 09DEC19 Q3: 09JUN20 Q5: 09DEC20 Q7: 09JUN21 Completed Objective 1: Coordinated ATCS Control for Backend design for intersection-to-intersection Continuous improvement Throughput Maximization communication Installation and configuration of each Continuous improvement Activation and performance monitoring Continuous improvement iterations Objective 2: Evaluation of Data Streams Data quality analysis for each data source First set of data source evaluations OEM(s) completed. This will be an ongoing effort TomTom INRIX Waze Connected Citizens Program Xtelligent mobile phone application See slide 9 Other Data source preference hierarchy determination Data source logic implementation for queue See slide 9 calculation Objective 3: Performance Improvement by Software/algorithm encoding to incorporate In progress, but significantly delayed due to location data on streaming basis Supplementing Existing Physical Sensor time required for commercial and/or Data with Connected Vehicle Location Data Activation and performance monitoring (V2I using 4g/LTE) research agreements Continuous improvement iterations Software/algorithm encoding to incorporate Objective 4: ATCS Control Using Connected location data on streaming basis Not achieved due to insufficient data Vehicle Data Only Activation and performance monitoring Continuous improvement iterations Ongoing Objective 5: Evaluation of Beta/Pilot Internal evaluation Independent validation


Xtelligent




Technical accomplishments and progress: user interface

Although not undertaken with grant funding, the development of a working user interface has been undertaken and is a critical component to the eventual commercialization of this technology. It is also critical to provide continuous reporting of performance, energy productivity, and other key metrics to departments of transportation.









- Focus on performance evaluation, transparency, and accountability
- Network-level, corridorlevel, and intersection-level metrics
- Existing ITS metrics reflected to provide familiarity and immediate usability
- Potential to integrate with DOE-funded MEP (Mobility Energy Productivity) and F-MEP (Freight Mobility Energy Productivity) metrics
- Connected and automated vehicle integration



Responses to previous year's reviewer comments

Comment:

"One significant item that is not included in the current approach is the use of a robust traffic simulation model. A traffic simulation model that accurately represents the Proportionally Fair (PF) Adaptive Traffic Control System (ATCS) algorithm and the data types and latencies of data provided from the potential data partners could be used to investigate the impact of various market penetration levels and data sources (either single data sources or data sources in combination). This could also be used to identify targeted performance levels for the system. This type of evaluation capability would provide for a much more robust project and could eventually be used by those local agencies who may consider implementing such a system.

Response:

We agree that robust traffic simulation models can be a strong tool when evaluating potential control methodologies. The PF algorithm had been already been evaluated using PTV VISSIM, and we specifically sought to now provide a real-world analysis of its efficacy. The added complexity has been very challenging, but we believe it an important step to true validation.

Comment

"Some clarifications in a few of the project details would be helpful, such as a clearer and more complete definition of green-time utilization and slack time. It is clear that these are inverse terms, but a detailed definition of green-time utilization and its calculation would be helpful. A clearer and more complete description of the proposed corridor that is being instrumented for testing would also be helpful.

Response:

We define green-time utilization as the percent of green time where vehicles are occupying the stop bar detection sensor. Slack time would be the inverse: the percent of green time where no vehicles occupy the detector.

Comment:

Risks include "restoration of traffic volumes to "normal" levels and commitments of data partners. Of these risks, the lack of commitment of data partners is probably the higher. If sufficient data partners are not participating, the project will not have sufficient market penetration so that the traffic volumes will not be representative of traffic on the network. This would make the traffic-signal timing non-responsive to the traffic in the scenario where no infrastructure-based data collection is used

Response:

Agreed. While COVID19 related traffic volumes have mostly restored, though with more volatility than normal, the lack of available high-quality location data partners has become a reality and has impaired the project team's ability to incorporate streaming, internet-based location data into its system. We still see a very compelling future where these data streams are available for general use, but in the near-term more specific use cases like freight priority and transit priority using cellular data over 4g/LTE can be studied more readily.





Collaboration and coordination with other institutions

- Project requires complex collaboration with city engineers, city IT network administrators, and traffic signal controller manufacturers. This collaboration has continued strongly as evidenced by our achievements thus far.
- Argonne National Laboratory is a subcontractor for final data analysis to estimate energy efficiency gains
 achieved by this ATCS approach as well as corresponding GHG emissions reductions. Data evaluation is
 currently ongoing as the end of the grant period of performance nears.
- Fremont, CA is pilot site #1
- CDOT + Greenwood Village, CO is pilot site #2
- Long Beach, CA is in final stages of MOU to become site #3 despite COVID related delays
- Majority of the key transportation agencies across LA, San Bernardino, and Riverside counties are now supporting the project









TRI-CONNECT


The tri-county concept brought together regional public, private, and nonprofit partners to facilitate clean and coordinated freight movement

Benefits include:

- •Improved freight movement in busiest freight corridor in the U.S.
- •Reduced GHG to combat Climate Change
- •Reduce vehicle pollution to improve public health outcomes in disadvantaged communities

Partners include:

- LA / San Bernardino / Riverside Counties
- UC Riverside / USC
- Port of Long Beach
- Automotive and logistics industry partners





Remaining challenges and barriers

- COVID-19 impacts to traffic volumes have resolved, but the business impacts to potential streaming location
 data partners like automotive OEMs has been significant. These businesses are still managing major strategic
 shifts, personnel changes, and cash loss due to COVID-related supply chain constraints. Their ability to
 engage on small research projects like this has been impacted and will continue to be in the foreseeable
 future. As a result, our ability to complete real-world testing with streaming location data inputs has been
 sharply curtailed.
- As expected, no "slam-dunk" streaming location data provider found yet. This will eventually require careful
 fusion of location data from multiple internet-based APIs (CVs, apps, telecoms, etc.). Or, in the near term,
 more specific use cases with higher streaming location data coverage such as freight priority, transit priority,
 and advanced emergency vehicle preemption may be best suited as inputs.
- Commercialization into transportation agency purchasing market involves longer purchasing cycles, requirement for track-record, and entrenched players. This SBIR funding is critical to supporting Xtelligent to establish required track record for potential commercialization of the PF ATCS.





Proposed future research

"Any proposed future work is subject to change based on funding levels."

Phase II *Proposal* GANTT Chart:



,								•					
Milestone	Deliverables		Yea	ar 1			Ye	ar 2					
		Q1: 09DEC19	Q2: 09MAR20	Q3: 09JUN20	Q4: 09SEP20	Q5: 09DEC20	Q6: 09MAR21	Q7: 09JUN21	Q8: 09SEP21			<u>Tasks</u>	Completion Date
Objective 1: Coordinated ATCS Control for	Backend design for intersection-to-intersection										7		
Throughput Maximization	communication											Continuous improvement with post-	End of
	Installation and configuration of each											COVID traffic volumes restored	grant
	Activation and performance monitoring											COVID Rame Volumes restored	
	Continuous improvement iterations	Š								_			
Objective 2: Evaluation of Data Streams	Data quality analysis for each data source									_			
	OEM(s)											Choose top 3 data sources and	
	TomTom											determine logic to integrate with	Done
	INRIX											traditional sensor data	200
	Waze Connected Citizens Program											traditional Scrisor data	
	Xtelligent mobile phone application									-			
	Other									-		D : 1: 1 (1.1:1	End of
	Data source preference hierarchy determination											Design and implement hybrid	
	Data source logic implementation for queue			-					-			system	grant
	calculation									-			
Objective 3: Performance Improvement by	Software/algorithm encoding to incorporate									-			
Supplementing Existing Physical Sensor	location data on streaming basis											Test efficacy as compared to PF	End of grant
Data with Connected Vehicle Location Data	Activation and performance monitoring					_			-			ATCS using traditional sensors	or deferred
(V2I using 4g/LTE)	Continuous improvement iterations						_		→	-		_	
Objective 4. ATCS Control Heiner Consented	Software/algorithm encoding to incorporate					V				-		D () () () ()	124
Objective 4: ATCS Control Using Connected	location data on streaming basis					^						Deferred due to low availability of qua	ality
Vehicle Data <u>Only</u>	Activation and performance monitoring						X					location data streams (see slide 9)	
Δ.	Continuous improvement iterations							X		=			End of
Objective 5: Evaluation of Beta/Pilot	Internal evaluation									_		Evaluation with Argonne	End of
	Independent validation									-		National Laboratory	grant
	A									_		•	

Summary

- Since the 2020 Annual Merit Review, Xtelligent has fully implemented its solution into both single intersections and corridors and achieved improvements in traffic metrics of approximately 25%.
 However, significant additional work is underway to match and exceed these performance levels against a robust time of day (TOD) coordinated system.
- Data evaluation to fully understand the PF ATCS efficacy in improving the energy productivity of the transportation system is currently underway with Argonne National Laboratory.
- Streaming location data integration has been heavily, indirectly impacted by COVID through the
 business disruptions felt at data partners' businesses. As a result, Xtelligent will not be able to test the
 full integration of this data within the grant period of performance but remains committed to pursuing
 this as location data becomes more readily available.
- Xtelligent is committed to increasing energy productivity of transportation networks through its novel, PF ATCS controller optimization algorithm, while simultaneously and materially reducing the cost of such systems to transportation agencies

