

RECEIVED

By Docket Room at 8:00am, Jul 11, 2021



April 1, 2021

Via Email: fergas@hq.doe.gov

U. S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375

Attention: Natural Gas Reports

RE: SCT&E LNG LLC dba Monkey Island LNG
DOE Semi-Annual Report
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG, LLC ("SCT&E LNG"). This report covers the period from October 1, 2020, to March 31, 2021. Consistent with Ordering Paragraph J, Monkey Island LNG will continue to file semi-annual reports with the Department of Energy.

Any questions regarding this correspondence may be directed to Stephanie Moreau at 713.893.1586 or stephanie.m@mkyisland.com.

Best Regards,

A handwritten signature in blue ink, appearing to read 'Greg Michaels', is positioned above the typed name.

Greg Michaels, CEO
Monkey Island LNG

Enclosure

POWERED BY:
SCT&ELNG

CLEAN ENERGY. GLOBAL IMPACT.

SCT&E LNG, LLC FE
dba Monkey Island LNG
Docket No. 14-89-LNG
DOE/FE Order No. 3566
Semi-Annual Report
Period Ending March 31, 2021

Progress of the Proposed Monkey Island LNG Terminal

There have been no further updates.

Date the Project is Expected to be Operational

MILNG anticipates the facility will begin operations in 2028.

Status of Long-term Offtake Agreements

There have been no further updates.

Status of Long-term Supply Agreements

There have been no further updates.

POWERED BY:

SCT&ELNG