

2. AMENDMENT/MODIFICATION NO. 0674	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Savannah River Operations Office U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 893037	7. ADMINISTERED BY (If other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
--	----------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: Darrah L. Granger Savannah River Site Building 766-H Aiken SC 29808	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505
		10B. DATED (SEE ITEM 13) 12/08/2008
CODE 808376193	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
No change in accounting and appropriation data.

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.95 FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987) Alt II & III (APR 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT** Contractor  is not  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
See Page 2.  
Payment:

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Cynthia T. Strowbridge
15B. CONTRACTOR/OFFEROR  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  <i>Cynthia Strowbridge</i> <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 10/5/2021

**SF30 Block 14**

- A. The purpose of this modification is to issue a change order revising the Statement of Work (SOW) and to clarify any associated changes to the contract terms. These revisions are being made under the authority of the contract change clause contained in Section I, entitled “Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984) & Alternate III (Apr 1984).”

The Contractor shall begin work immediately. The Contractor is authorized to incur costs Not-to-Exceed **\$4,000,000.00 for the activities below**, consistent with the other contract terms and conditions and pending definitization of this unpriced modification. The work described in this modification shall be performed using funds currently obligated under CLIN 00014 or added to this contract by modification in accordance with FAR 52.232-22 Limitation of Funds. No fee shall be paid to the Contractor for the changed work under this modification, including provisional fee, prior to definitization.

- B. Section C, Description/Specifications/Statement of Work, is modified as follows:

Insert the following activities to Section C Introduction/Overview (page C-2):

- Defer start of SWPF Operations from Extension 5, Option Period 1 to Option Period 2.
- Procure additional critical spare parts and equipment to support operations in the Tank Farms, DWPF, and Saltstone facilities.
- Procure additional SWPF long lead equipment items.

- C. The period of performance for the changed work specified herein shall be the effective date of this modification through January 31, 2022.

- D. FAR 52.243-6 Change Order Accounting (APR 1984) is hereby invoked. The Contractor shall assert its rights to an adjustment under this clause by submitting a proposal no later than November 12, 2021.

- E. This modification is expected to be definitized in accordance with the schedule below:

SRR submits proposal to DOE	November 12, 2021
DOE reviews proposal	December 2, 2021
Negotiations Begin	December 6, 2021
SRR submits Certificate of Current Cost or Pricing Data	December 6, 2021
Bilateral Execution of contract modification	December 7, 2021

- F. The contractor may invoice costs for both changed work and other work in the same invoice. However, the contractor shall separately identify costs in its invoices that pertain to the changed work.
- G. The contractor’s proposal shall include a revised Small Business Subcontracting Plan.
- H. All other terms and conditions remain unchanged.