

Nashville District Hydropower Remote Operations

Kimberly Edwards

Hydropower Remote Operations Program Manager

LRN Operations Division

13 October 2021

"The views, opinions and findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



US Army Corps
of Engineers®

Hydropower Remote Operations Update

Objective:

- Optimize return on investment into hydropower operations, maintaining reliability, and responsibly stewarding jobs and resources

Activities:

- Conversion of master plants to remote capable plants
 - HDC Site Visit: October 18-20
- Upgrade existing SCADA system
 - RTACs purchase for CCC/BCC: October 2021
- Facility Account Approval
 - USACE HQ RM: July 2021
- Estimated Project Completion Date: FY 2030 or sooner (Funding dependent)

Key Take-Away:

- Nashville District will pursue innovative ways to increase efficiency and maintain reliability of the renewable energy resource that hydropower provides to SEPA

BUILDING STRONG®



US Army Corps
of Engineers

