

By Docket Room at Thursday, March 31, 2022 12:48 PM

March 31, 2022

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Regulation and International Engagement
Division of Natural Gas Regulation
P.O. Box 44375
Washington, D.C. 20026-4375

Re: Driftwood LNG LLC FE Docket No. 16-144-LNG DOE/FE Order Nos. 3968, 3968-A, 4373, and 4373-A Semi-Annual Report (October 1, 2021 – March 31, 2022)

To Whom It May Concern:

Pursuant to Condition J of DOE/FE Order 3968, Condition B of DOE/FE Order 3968-A, Condition M of DOE/FE Order 4373, and Condition D of DOE/FE Order 4373-A ("Orders"), Driftwood LNG LLC ("DWLNG") is providing herein the semi-annual status report for the Driftwood LNG Facility for the period October 1, 2021, through March 31, 2022.

DWLNG has obtained all applicable federal and state permits required for the Project at this time. Construction has not commenced for the Driftwood LNG Facility.

During this reporting period, the Early Works program continued Federal Energy Regulatory Commission non-jurisdictional construction activities including road widenings, installation of water wells, and utility relocations. The Early Works program will be complete during the next reporting period.

On March 28, 2022, Tellurian Inc. announced that it has issued a limited notice to proceed (LNTP) to Bechtel Energy Inc. under its executed Engineering, Procurement and Construction contract to begin construction of phase one of the Driftwood LNG Facility. LNTP activities will kick-off on April 4, 2022.

DWLNG is continuing to develop and negotiate terms for long-term LNG export contracts and long-term supply contracts for the Driftwood LNG Facility. In accordance with Conditions D(1) and D(2) of DOE/FE Order 3968, Condition B of

U. S. Department of Energy March 31, 2022 Page 2

DOE/FE Order 3968-A, and Conditions I(1) and I(2) of DOE/FE Order 4373, DWLNG will file copies of long-term contracts upon execution.

For any further inquiries, please feel free to contact me at (832) 962-4031.

Very truly yours,

Catherine Rourke

SVP, HSSE and Regulatory Affairs

atherine Rousle

Driftwood LNG LLC