

RECEIVED

By Docket Room at 11:57 am, Apr 08, 2022



April 7, 2022

Ms. Natalie Wood
Support Contractor (Stratavia Inc.)
Office of Regulation, Analysis and Engagement
Division of Natural Gas Regulation
Office of Fossil Energy and Carbon Management (FE-34)
U.S. Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585

**Re: Eagle LNG Partners Jacksonville LLC, Docket No. 16-15-LNG –
Semi-Annual Report – April 2022**

Dear Ms. Wood:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3867¹, and Ordering Paragraph M of DOE/FE Order No. 4445², Eagle LNG Partners Jacksonville LLC (“Eagle LNG”) submits its semi-annual report providing the progress of the proposed liquefaction facility.

Eagle LNG has received the Final Order issued by the Federal Energy Regulatory Commission but the facility has not yet commenced construction. Eagle LNG is continuing to progress commercial discussions with potential off-takers.

Sincerely,

Sean Lalani
President, **Eagle LNG Partners**

¹ *Eagle LNG Partners Jacksonville LLC*, DOE/FE Order No. 3867 (July 21, 2016).

² *Eagle LNG Partners Jacksonville LLC*, DOE/FE Order No. 4445 (October 3, 2019).



Research Forest Lakeside No. 4
2445 Technology Forest Blvd, Suite 500
The Woodlands, TX 77381