

Capital Asset Project List - May 2022



PARSID	DOE Project Number	Project Name	Site	Current Approved CD	Current Approved TPC	Current Approved CD4 Date	Line Item/ Cleanup
1024	15-D-411	Safety Significant Confinement Ventilation System, WIPP	Carlsbad	CD3	494,000,000	06/30/2026	L
1064	15-D-412	Utility Shaft, WIPP	Carlsbad	CD3	196,985,000	12/31/2023	L
465	23-D-402	Calcine Disposition Project	Idaho National Laboratory	CD0	16,000,000,000	09/30/2031	L
1198	22-D-403	Idaho Spent Nuclear Fuel Staging Facility (SNF-SF)	Idaho National Laboratory	CD0	205,000,000	09/30/2029	L
1202		S1W Reactor Demolition and Environmental Remediation Project	Idaho National Laboratory	CD0	215,000,000	09/30/2026	C
1167	ID-0030B/C6	Subsurface Disposal Area Evapotranspiration Surface Barrier	Idaho National Laboratory	CD0	170,000,000	12/31/2028	C
1080	17-D-401	On-Site Waste Disposal Facility	Oak Ridge	CD1	375,000,000	04/30/2028	L
1021	14-D-403	Outfall 200 Mercury Treatment Facility	Oak Ridge	CD3	224,000,000	09/30/2025	L
651	OR-0013B.C1	Sludge Processing Facility Buildouts	Oak Ridge	CD1	171,000,000	07/31/2022	L
1200	23-D-403	Hanford 200 West Area Tank Farms Risk Management	Office of River Protection	CD0	90,000,000	09/30/2024	L
1054		Tank Waste Characterization and Staging (TWCS)	Office of River Protection	CD0	690,000,000	09/30/2023	L
390	01-D-416	Waste Treatment and Immobilization Plant (WTP LBL Direct-Feed Low-Activity Waste included)	Office of River Protection	CD3	16,813,000,000	08/31/2023	L
1090	20-U-401	On-Site Waste Disposal Facility - Infrastructure Construction	Portsmouth	CD3	373,000,000	09/30/2027	L
1047	15-U-408	On-Site Waste Disposal Facility - Initial Infrastructure & Cells 1, 4 & 5 Liner	Portsmouth	CD3	285,000,000	05/31/2024	L
1163	PO-0040.D1	X-326 Process Building Demolition Project	Portsmouth	CD3	160,000,000	10/31/2025	C
1207	23-D-405	181B Export Water System Reconfiguration and Upgrade	Richland	CD1	51,000,000	06/30/2030	L
1208	23-D-404	181D Export Water System Reconfiguration and Upgrade	Richland	CD1	66,000,000	06/30/2030	L
1213	RL-940	Management of Traffic Between Hanford WYE Barricade and 200 East	Richland	CD0	62,600,000	12/31/2035	L
1156	20-D-402	Advanced Manufacturing Collaborative Facility (AMC)	Savannah River Site	CD3A	59,127,000	12/31/2024	L
1106	18-D-402	Emergency Operations Center Replacement	Savannah River Site	CD1	93,000,000	09/30/2028	L
1133	20-D-401	Saltstone Disposal Unit #10, 11, 12	Savannah River Site	CD3	496,000,000	07/31/2030	L
1120	18-D-401	Saltstone Disposal Units 8 and 9	Savannah River Site	CD3	280,000,000	09/30/2024	L
1129	OH-WV-0040.C2.2	Main Plant Process Building	West Valley	CD3	206,000,000	07/31/2025	C

* LBL is a subproject for WTP

Project is phased portion of OR-0040.C

Projects with TPC less than \$50 Million are not reported in PARS & excluded from this list.

Critical

CD0	Approve Mission Need
CD1	Approve Alternative Selection and Cost Range
CD2	Approve Performance Baseline
CD3A	Approve Long Lead Procurement
CD3	Approve Start of Construction or Execution
CD4	Approve Start of Operations or Project Completion