



U.S. DEPARTMENT OF  
**ENERGY**

OFFICE OF  
**ENVIRONMENTAL  
MANAGEMENT**



# 2016 Compliance Order on Consent Appendix B Milestones for Fiscal Year 2022

Lee Bishop, Director  
Office of Quality and Regulatory Compliance  
Environmental Management Los Alamos Field Office  
January 19, 2022



ENVIRONMENTAL MANAGEMENT  
SAFETY ♦ PERFORMANCE ♦ CLEANUP ♦ CLOSURE



# Appendix B: FY 2022 Final Milestones

Milestone #	Campaign	Consent Order Milestone
1	Chromium IM & Characterization, RDX Characterization, MDAs-A & -T Remedy, MDA-C Remedy, MDA-H Remedy, MDAs-G & -L Remedies	Interim Facility-Wide Groundwater Monitoring Plan (IFGMP) for MY2023 (October 2022-September 2023)
2	Chromium IM & Characterization	Chromium Interim Measures and Characterization Work Plan
3	Chromium IM & Characterization	Annual Progress Report on Chromium Plume Control Interim Measure Performance
4	Chromium IM & Characterization	Letter Report Documenting Completion of R-71 and Collection of First Samples
5	Chromium IM & Characterization	Letter Report Documenting Completion of R-72 and Collection of First Samples
6	Chromium IM & Characterization	Drilling Work Plan for Groundwater Monitoring Well R-73
7	Chromium IM & Characterization	Letter Report Documenting Completion of R-73 and Collection of First Samples





# Appendix B: FY 2022 Final Milestones

Milestone #	Campaign	Consent Order Milestone
8	Chromium IM & Characterization	Drilling Work Plan for Replacement of Groundwater Monitoring Well R-28
9	Chromium IM & Characterization	Drilling Work Plan for New Chromium Groundwater Monitoring Well R-77
10	RDX Characterization	Fate and Transport Modeling and Risk Assessment Report for RDX Contamination in Deep Groundwater, Revision 1
11	RDX Characterization	Drilling Work Plan for Regional Well R-74
12	Supplemental Investigation Report - TA-49 Inside Nuclear Environmental Site Boundary	Supplemental Investigation Report for Sites at Technical Area 49 Inside the Nuclear Environmental Site Boundary, Revision 1
13	Supplemental Investigation Report - TA-49 Outside Nuclear Environmental Site Boundary	Supplemental Investigation Report for Sites at Technical Area 49 Outside the Nuclear Environmental Site Boundary, Revision 1
14	Southern External Boundary - North Ancho Canyon Aggregate Area	Progress Report for Phase II Investigation Report for North Ancho Canyon Aggregate Area







# Appendix B: FY 2022 Final Milestones

Milestone #	Campaign	Consent Order Milestone
15	Pajarito Watershed - Twomile Canyon Aggregate Area	Twomile Canyon Aggregate Area Progress Report
16	Pajarito Watershed - Threemile Canyon Aggregate Area	Phase II Threemile Canyon Aggregate Area Progress Report
17	Pajarito Watershed - Starmer/Upper Pajarito Canyon Aggregate Area	Starmer/Upper Pajarito Canyon Aggregate Area Progress Report
18	MDAs-G & -L Remedies	Interim Measures Final Report for Soil-Vapor Extraction of Volatile Organic Compounds from Material Disposal Area L, Technical Area 54, Revision 1
19	MDAs-G & -L Remedies	Periodic Monitoring Report for 2021 Vapor-Sampling Activities at Material Disposal Area L, Solid Waste Management Unit 54-006, at Technical Area 54

