

			FY2023 (Oct 1, 2022 - Sept 30, 2023)				FY2024 (Oct 1, 2023 - Sept 30, 2024)				FY2025 (Oct 1, 2024 - Sept 30, 2025)			
NNSA Lab, Plant, Site	FY Expiration	Ultimate Expiration	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Pantex Plant	2024	9/30/2025												

RFP ISSUED
PROPOSALS DUE
EVALUATION & AWARD
TRANSITION PERIOD
START FULL PERFORMANCE

Upcoming Milestones

- Request for Information (RFI) Issued: January 27, 2023
- RFI Responses Due: February 13, 2023
- Draft Request for Proposal (RFP) Issued: March 10, 2023\*
- Draft RFP Responses Due: March 24, 2023\*
- Final RFP Issued: April 24, 2023\*
- Proposals Due: June 8, 2023\*
- Proposal Evaluation: 4<sup>th</sup> Quarter Fiscal Year (FY) 2023 through 2nd Quarter of FY 2024\*
- Contract Transition: 3<sup>rd</sup> and 4<sup>th</sup> Quarter of FY 2024 and potentially 1st Quarter of FY2025\*
- Start Contract Performance: 1<sup>st</sup> Quarter of FY 2025\*

\*Tentative dates—subject to change