

**UNITED STATES OF AMERICA
DEPARTMENT OF ENERGY
OFFICE OF FOSSIL ENERGY AND CARBON MANAGEMENT**

MAGNOLIA LNG, LLC

)
) **FECM DOCKET NO. 13-132-LNG**
)

**WITHDRAWAL OF REQUEST FOR EXTENSION OF COMMENCEMENT OF
SERVICE DEADLINE**

On March 20, 2023, as amended on May 30, 2023, Magnolia LNG, LLC (“Magnolia”) submitted a request to the Department of Energy, Office of Fossil Energy and Carbon Management (“DOE/FECM”) seeking to extend the deadline to commence commercial operations of the Magnolia LNG Project from November 30, 2023, until November 30, 2028 in DOE/FE Order Nos. 3909 and 3909-C, FE Docket No. 13-132-LNG. (“Extension Request”). Pursuant to Section 590.204(c) of DOE/FECM’s regulations, Magnolia hereby gives notice that it withdraws its Extension Request effective immediately,¹ and requests that DOE/FECM give immediate effect to this withdrawal.

Respectfully submitted,

/s/ David L. Wochner

Adam Prestidge
Senior Vice President
Head of Legal and Corporate Affairs
9950 Woodloch Forest Drive
Suite 1500
The Woodlands, TX 77380
Telephone: (646) 630-0262
legalnoticesgaslng@glenfarnecompanies.com

David L. Wochner
Matthew Leggett
Timothy J. Furdyna
K&L Gates LLP
1601 K Street NW
Washington, DC 20006
Telephone: (202) 778-9014
david.wochner@klgates.com
matt.leggett@klgates.com
tim.furdyna@klgates.com

Counsel for Magnolia LNG, LLC

November 29, 2023

¹ 10 C.F.R. § 590.204(c).

CERTIFICATE OF SERVICE

I certify that I have this 29th day of November, 2023, serviced copies of the foregoing document filed with DOE/FE on the designated representatives of all of the parties to this proceeding, in accordance with 10 C.F.R. § 590.107(a)

/s/ Timothy J. Furdyna
Timothy J. Furdyna
Counsel for Magnolia LNG, LLC