

By Docket Room at 3:55 pm, 4/1/2024



Orrick, Herrington & Sutcliffe LLP

April 1, 2024

U.S. Department of Energy (FE-34)
Office of Fossil Energy and Carbon Management
Office of Regulation, Analysis, and Engagement
Washington, D.C. 20585
via email Fergas@hq.doe.gov

Re: In the Matter of Rio Grande LNG, LLC

FE Docket No. 15-190-LNG

DOE/FE Order Nos. 3869 and 4492

Semi-Annual Report

orrick.com
Lisa Tonery

+1 212 506 5000

E Itonery@orrick.com

D +1 212 506 3710

51 West 52nd Street

New York, NY 10019-6142

F +1 212 506 5151

To Whom It May Concern:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3869 and Ordering Paragraph M of DOE/FE Order No. 4492, Rio Grande LNG, LLC (Rio Grande LNG") hereby submits this semi-annual progress report for the Rio Grande LNG Terminal Project (the "Project"). This report covers the period from October 1, 2023 through March 31, 2024.

During the reporting period, Rio Grande LNG submitted 18 Implementation Plan filings to the Federal Energy Regulatory Commission. Rio Grande LNG is carrying out construction activities site-wide. Ongoing activities include soil stabilization via Deep Mixing Method in the Train 1 area, installation of underground piping, construction of the Material Offloading Facility, concrete foundation work, construction of the perimeter levee, and production pile driving for the LNG tanks and pipe rack structures. The building and improvement of onsite laydown yards and work pads for construction support is also ongoing, as well as the arrangement of temporary facilities. The Project commenced installation of the breasting dolphin template piles for LNG Berth 1.

Rio Grande LNG has not entered into any long-term gas supply contracts or additional LNG export contracts during the reporting period.

Should you have any questions, please contact the undersigned at (212) 506-3710.

Respectfully submitted,

/s/ Lisa M. Tonery
Lisa M. Tonery
Mariah T. Johnston
Jacob I. Cunningham
Attorneys for Rio Grande LNG, LLC

Rio Grande LNG, LLC, Order Granting Long-Term, Multi-Contract Authorization to Export Liquefied Natural Gas By Vessel From the Proposed Rio Grande LNG Terminal in Brownsville, Texas, to Free Trade Agreement Nations, DOE/FE Order No. 3869, FE Docket No. 15-190-LNG, at Ordering Para. (J) (Aug. 17, 2016); Rio Grande LNG, LLC, Opinion and Order Granting Long-Term Authorization to Export Liquefied Natural Gas to Non-Free Trade Agreement Nations, DOE/FE Order No. 4492, FE Docket No. 15-190-LNG, at Ordering Para. (M) (Feb. 10, 2020).