

RECEIVED

By Docket Room at Thu 10/10/2024 3:38 PM



October 1, 2024

Via Email: fergas@hq.doe.gov

U. S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375

Attention: Natural Gas Reports

RE: SCT&E LNG LLC dba Monkey Island LNG
DOE Semi-Annual Report
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG, LLC ("SCT&E LNG"). This report covers the period from April 1, 2024, to September 30, 2024. Consistent with Ordering Paragraph J, Monkey Island LNG will continue to file semi-annual reports with the Department of Energy.

Any questions regarding this correspondence may be directed to Stephanie Moreau at 713.893.1586 or stephanie.m@mkyisland.com.

Best Regards,

A handwritten signature in blue ink, appearing to read 'Greg Michaels', is positioned above the printed name.

Greg Michaels, CEO
Monkey Island LNG

Enclosure

POWERED BY:

SCT&ELNG

CLEAN ENERGY. GLOBAL IMPACT.

SCT&E LNG, LLC FE
dba Monkey Island LNG
Docket No. 14-89-LNG
DOE/FE Order No. 3566
Semi-Annual Report
Period Ending September 30, 2024

Progress of the Proposed Monkey Island LNG Terminal

Several pre-FEED engineering studies and design activities have been completed in preparation for the FERC application process.

Date the Project is Expected to be Operational

MILNG anticipates the facility will begin operations in 2029.

Status of Long-term Offtake Agreements

There have been no further updates.

Status of Long-term Supply Agreements

There have been no further updates.