

**RECEIVED**

*By Docket Room at 12:07 pm, Apr 01, 2025*



**Woodside Energy Group Ltd**

ACN 004 898 962

1500 Post Oak Blvd

Houston, TX 77056

[www.woodside.com](http://www.woodside.com)

April 1, 2025

U.S. Department of Energy (FE-34)  
Office of Regulation, Analysis, and Engagement  
Office of Resource Sustainability  
P.O. Box 44375  
Washington, D.C. 20026-4375

**Re: Louisiana LNG Infrastructure LLC  
FE Docket No. 16-144-LNG  
DOE/FE Order Nos. 3968, 3968-A, 3968-B, 4373, 4373-A, and 4373-B  
Semi-Annual Report (October 1, 2024 through March 31, 2025)**

To Whom It May Concern:

Pursuant to Condition J of DOE/FE Order No. 3968 (as amended by DOE/FE Order No. 3968-A and DOE/FE Order No. 3968-B), and Condition M of DOE/FE Order No. 4373 (as amended by DOE/FE Order No. 4373-A and DOE/FE Order No. 4373-B), Louisiana LNG Infrastructure LLC ("LALNG") is providing herein the semi-annual status report for the Woodside Louisiana LNG Facility (the "Project") for the period October 1, 2024 through March 31, 2025.

LALNG has obtained all applicable federal and state permits required for the Project at this time.

During this reporting period, construction continued for the Project. Construction activities included the following for general site preparation: excavation and backfill, storm water management, dry excavation, vegetation burning activities, and earth work activities for the south berm. Work at the "material off-loading dock" included the installation of tie-back wall. Within the process areas, work continued with mud mat installation, pile driving, rebar/formwork in Plant 1 and tanks, foundation pours in Plant 1, and wick drain installation.

Non-jurisdictional construction activities, including the construction of water wells, also continued during the reporting period.

For detailed construction status reports for the Project, please visit the Federal Energy Regulatory Commission's ("FERC") eLibrary website. The applicable FERC accession numbers for the reports are as follows: 20241021-5151, 20241120-5049, 20241220-5213, 20250117-5053, 20250220-5107, and 20250320-5237.

LALNG is continuing to develop and negotiate terms for long-term LNG export contracts and long-term supply contracts for the Project. In accordance with Conditions D(1) and D(2) of DOE/FE Order No. 3968, and Conditions I(i) and I(ii) of DOE/FE Order No. 4373, LALNG will file copies of long-term contracts following execution.

For any further inquiries, please feel free to contact me at (713) 961-8500.

Very truly yours,

A handwritten signature in black ink that reads "Catherine Rourke". The signature is written in a cursive, flowing style.

Catherine Rourke  
HSE and Regulatory Affairs  
Louisiana LNG Infrastructure LLC