

CE FLNG LLC

RECEIVED

By Docket Room at 8:08 am, Oct 15, 2025

Peri Ulrey
Office of Fossil Energy
U.S. Department of Energy
Room 3E-042
1000 Independence Ave, S.W.
Washington, DC 20585

Oct 1, 2025

Re: CE FLNG, LLC
Docket No. 12-123-LNG
DOE/FE Order 3193
Semi-Annual Report for the Period Ending Oct 1, 2025

Dear Peri Ulrey:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to Free Trade Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written reports describing the progress of the proposed liquefaction facility project including information on the proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending Oct 1, 2025.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant
CEO for CE FLNG, LLC

Reviewing modification / extension – Based on the current changes in the current global energy situation including the integration of Blue Ammonia Project at the Site, and LNG based on the new administration regulatory guidelines.

Delayed – Federal Permitting Pause, Natural Gas Supply and Pipeline Capacity Update:

- (1) Working to evaluate the impact of market changes on the project and extension.
- (2) Natural Gas Pipeline and Transportation Agreements CE FLNG is currently working to finalize supply and capacity agreements.

Delayed- LNG Supply – Marketing Update:

- (3) CE is working to identify new LNG Supply Agreement(s) which are related to various customer regulatory approvals, and assessing the federal pause on permitting.

CE FLNG Schedule Update

Initiate Waterway Assessment (USAD)	TBD
Submit Resource Report #13 Draft to FERC	TBD
Submit FERC Application	TBD
CE FLNG Commences Operations*	TBD

Filings with the Commission

CE FLNG is current working through issues assessing the impact with the increase in the demand for LNG with ESG. Upon completion CE FLNG will re-submitted it Pre-Filing Request based on FERC ruling on December 31, 2026.

Filings with the Commission

Pursuant to Section 157.21(f)(9), CE FLNG filed its response to issues raised during scoping.