

**RECEIVED**

By Docket Room at 11:18 am, Oct 01, 2025



September 30, 2025

Via Email: [fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

U. S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
P. O. Box 44375  
Washington, DC 20026-4375

Attention: Natural Gas Reports

RE: SCT&E LNG LLC dba Monkey Island LNG  
DOE Semi-Annual Report  
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG, LLC ("SCT&E LNG"). This report covers the period from April 1, 2025, to September 30, 2025. Consistent with Ordering Paragraph J, Monkey Island LNG will continue to file semi-annual reports with the Department of Energy.

Any questions regarding this correspondence may be directed to Stephanie Moreau at 713.893.1586 or [stephanie.m@mkyisland.com](mailto:stephanie.m@mkyisland.com).

Best Regards,

A handwritten signature in blue ink, appearing to read 'Greg Michaels', is written over a large, light blue, stylized 'M' background.

Greg Michaels, CEO  
Monkey Island LNG

Enclosure

POWERED BY:

**SCT&E**LNG

**CLEAN ENERGY. GLOBAL IMPACT.**

SCT&E LNG, LLC FE  
dba Monkey Island LNG  
Docket No. 14-89-LNG  
DOE/FE Order No. 3566  
Semi-Annual Report  
Period Ending September 30, 2025

## **Progress of the Proposed Monkey Island LNG Terminal**

1. Several pre-FEED engineering studies and design activities have been completed in preparation for the FERC application process, including but not limited to:
  - a. McDermott has been selected to conduct the Front-End Engineering and Design (FEED) study for the project.
  - b. Conoco Phillips' Optimized Cascade® Process technology has been selected for the project's liquefaction process.
2. Monkey Island LNG has continued to advance its commercial efforts.

## **Date the Project is Expected to be Operational**

MILNG anticipates the facility will begin operations in 2033.

## **Status of Long-term Offtake Agreements**

MILNG has executed a memorandum of understanding (MOU) with an international oil company (IOC) for LNG offtake and continues to advance negotiations with additional investment-grade offtakers.

## **Status of Long-term Supply Agreements**

MILNG has secured a 20-year natural gas supply MOU with an investment-grade supplier to support Phase 1 (15.6 MTPA) of the project.