

# Revision of DOE M 460.2-1, Radioactive Material Transportation Practices Manual

Ella McNeil  
Office of Transportation, EM-11

# Getting Started

- Establish an internal writing team, lead by EM:
  - Field Representatives
  - Naval Reactors
  - NNSA
  - RW
- Kick-off on August 3 (conference call)
- Second conference call on Sept. 8



# Proposed Revision Timeline

Writing team completes new draft of Manual	1/06
Begin informal DOE review of revised Manual (field, GC, PSOs)	2/06 (3 weeks)
Comment resolution by writing team complete, provide draft to internal management for review	3/06 (2 weeks)
Draft Manual is provided to SRGs and TEC for review	4/06 (1 month)

# Proposed Timeline (contd.)

Comment resolution by writing team (conference calls with SRGs and others as needed) revised manual for final informal review sent to SRGs, TEC, field, PSOs	6/06 (2 weeks)
Final comment resolution by writing team completed	8/06
Manual is submitted into the formal Directives process	9/06
Manual reissued	12/06

# Why No Protocol Topic Group?

- Revision of Manual will work parallel with existing Topic Groups (rail, security, training)
  - Feed into the revision process
- Focus energy and resources of TEC members on resolution of new issues
  - Another topic group dilutes the participation on existing topic groups
- TEC and SRGs will be involved in revision through comment process
  - Same process used for MERRTT
  - Comment resolution matrix will be used again