

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 12/16/2015

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	57	Active Environmental Assessments (EAs)	49
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	0
		Supplement Analyses	0
Total Actions	61	Total Actions	49

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	1
Supplement Analyses Completed	1	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	3
Oak Ridge Office.....	5
Fossil Energy.....	5
National Energy Technology Laboratory.....	9
Loan Programs.....	9
National Nuclear Security Administration.....	9
Defense Programs.....	10
Los Alamos Field Office.....	10
Sandia Field Office.....	10
Savannah River Operations Office.....	11
Nuclear Energy.....	11
Idaho Operations Office.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	14

ENVIRONMENTAL ASSESSMENTS

Brookhaven Site Office.....	20
Science.....	20
Electricity Delivery and Energy Reliability.....	20
Energy Efficiency and Renewable Energy.....	20
Environmental Management.....	21
Fossil Energy.....	21
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Loan Programs.....	22
Los Alamos Field Office.....	22
Environmental Management.....	22
National Energy Technology Laboratory.....	23
Fossil Energy.....	23
National Nuclear Security Administration.....	23
Defense Programs.....	24

ENVIRONMENTAL ASSESSMENTS (Cont.)

NNSA Production Office (Pantex, Y-12).....	24
National Nuclear Security Administration.....	24
Oak Ridge Office.....	24
Environmental Management.....	24
Pacific Northwest Site Office.....	25
Science.....	25
Portsmouth/Paducah Project Office.....	25
Environmental Management.....	25
Power Administrations.....	26
Bonneville Power Administration.....	26
Western Area Power Administration.....	28
Richland Operations Office.....	30
Environmental Management.....	30
Sandia Field Office.....	31
Defense Programs.....	31
National Nuclear Security Administration.....	31
Savannah River Operations Office.....	31
Environmental Management.....	31
Abbreviations of NEPA Terms and Milestones.....	32
Abbreviations of DOE Program and Field Offices.....	33

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
Electricity Delivery and Energy Reliability							
DOE/EIS-0463 Northern Pass Transmission Line Project, New Hampshire	<u>Brian Mills, OE</u> Carrie Abravanel Angela Foster, GC-51					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI 9/6/2013 Scoping Meeting(s) 9/23/2013- 9/26/2013 DEIS NOA 7/31/2015 SNOI 9/30/2015 SDEIS NOA 11/20/2015 Public Hearing(s) EPA Rating	EPA (Region 1), USFS-White Mountain National Forest, USACE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. EPA DEIS NOA (80 FR 45652). SNOI (80 FR 58725). EPA SDEIS NOA (80 FR 72719). DOE notice of public hearings (80 FR 72716; 11/20/15). DEIS and SDEIS comment period extended to 4/4/16. DOE postponed public hearings previously scheduled for 12/2015.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, OE</u> Carrie Abravanel Angela Foster, GC-51		ROD			NOI Scoping Meeting(s) 12/21/2012 1/22/2013- 2/21/2013, 3/4/2013 DEIS NOA Public Hearing(s) 12/19/2014 1/26/2015- 2/19/2015 EPA Rating LO FEIS NOA 11/13/2015 ROD	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USACE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in OK, AR, TN. Public scoping period closed 3/21/13. EPA DEIS NOA (79 FR 75800); DOE DEIS NOA (79 FR 15132; 12/17/14). Public hearings in OK, AR, TN, and TX. EPA and DOE FR correction notices (79 FR 78088 and 79 FR 78079; 12/29/14). DOE comment period extension notice (80 FR 7850; 2/12/15). DOE extended the DEIS comment period to 4/20/15. EPA FEIS NOA (80 FR 70206). DOE FEIS NOA (80 FR 70192).
DOE/EIS-0499 Great Northern Transmission Line, Minnesota	<u>Julie Smith, OE</u> Carrie Abravanel Ed LeDuc, GC-51				ROD	EIS Determination 5/9/2014 NOI 6/27/2014 Scoping Meeting(s) 7/16/2014- 7/24/2014 DEIS NOA 6/26/2015 Public Hearing(s) 7/15/2015- 7/22/2015 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	EPA (Region 5), USACE, USFWS, and Red Lake Band of Chippewa Indians are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. EPA DEIS NOA (80 FR 36803). DOE DEIS NOA (80 FR 36795). Public hearings held in Roseau, Baudette, Littlefork, International Falls, Kelliher Bigfork, and Grand Rapids, MN. Public comment period closed 8/10/15. EPA FEIS NOA (80 FR 68867). ROD anticipated in March 2016.
DOE/EIS-0503 New England Clean Power Link Environmental Impact Statement	<u>Brian Mills, OE</u> Brad Mehaffy Ed LeDuc, GC-51					EIS Determination 7/10/2014 NOI 8/26/2014 Scoping Meeting(s) 9/16/2014- 9/17/2014 DEIS NOA 6/12/2015 Public Hearing(s) 7/15/2015- 7/16/2015 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	USACE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14. EPA DEIS NOA (80 FR 33519) and DOE DEIS NOA (80 FR 33510). Public hearings held in South Burlington and Rutland. Public comment period closed 8/11/15. EPA FEIS NOA (80 FR 68867).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
Environmental Management							
DOE/EIS-0218-SA-07 Supplement Analysis for Foreign Research Reactor Spent Nuclear Fuel Acceptance Program: Highly Enriched Uranium Target Residue Material Transportation	<u>Hitesh Nigam, EM</u> Carrie Abravanel Tracy Getz, GC-51					SA Determination 2/25/2015 SA Approved 11/30/2015	SA is pursuant to the EIS for a Proposed Nuclear Waste Nonproliferation Policy Concerning Foreign Research Reactor Spent Nuclear Fuel (DOE/EIS-0218; February 1996). DOE determined that the transport of highly enriched uranium solutions would represent neither substantial changes to the actions evaluated in previous NEPA analysis, nor represent significant new circumstances or information relevant to environmental concerns. Therefore, DOE determined a supplemental or new EIS is not required.
DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u>Theresa Kliczewski, EM</u> Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	<u>Stephanie Jennings, EM</u> Carrie Abravanel Steve Miller, GC-51				DEIS NOA	EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 Amended NOI 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014 DEIS NOA	USACE, NASA, and the Santa Ynez Band of Chumash Indians are cooperating agencies. EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. DEIS is anticipated in March 2016.
DOE/EIS-0423 Storage and Management of Elemental Mercury	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
DOE/EIS-0423-S1 Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 DSEIS NOA 4/19/2013 Public Hearing(s) 5/7/2013-5/9/2013 EPA Rating EC-2 FSEIS NOA 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
Oak Ridge Office							
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<u>Karen Deacon, OR</u> Vivian Bowie <u>Tracy Getz, GC-51</u>					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste at the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
Fossil Energy							
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<u>Marc Talbert, FE</u> Yardena Mansoor <u>Ed LeDuc, GC-51</u>					Coop Agency Deter 8/20/2012 <u>NOI</u> 8/13/2012 <u>Scoping Meeting(s)</u> 8/27/2012-10/11/2012 <u>DEIS NOA</u> 11/14/2014 Public Hearing(s) 12/8/2014-12/13/2014 <u>EPA Rating</u> EC-2 <u>FEIS NOA</u> 10/9/2015 EIS Adoption	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closed 2/13/15. FERC FEIS NOA 10/6/15 (80 FR 60381). EPA FEIS NOA (80 FR 61207).
DOE/EIS-0491 Lake Charles Liquefaction Project; Calcasieu Parish, Louisiana	<u>James Ward, FE</u> Yardena Mansoor <u>Ed LeDuc, GC-51</u>					Coop Agency Deter 9/20/2012 <u>NOI</u> 9/20/2012 Scoping Meeting(s) 10/3/2012 <u>SNOI</u> 3/28/2013 <u>DEIS NOA</u> 4/17/2015 Public Hearing(s) 5/7/2015 EPA Rating EC-2 FEIS NOA 8/14/2015 EIS Adoption	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC SNOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. FERC DEIS NOA (80 FR 20489; 4/16/15). EPA DEIS NOA (80 FR 21242). Public hearing held in Sulphur. DEIS public comment period closed 6/1/15. EPA FEIS NOA (80 FR 48854).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	9/28/2012 9/28/2012 10/15/2012- 10/18/2012 8/14/2015 9/14/2015- 9/24/2015 EC-2 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. DEIS NOA (80 FR 48854). FERC DEIS NOA (80 FR 48098; 8/11/15). Public hearings in Kent, Sedro-Woolley, Snohomish, Chehalis, Ridgefield, and Kelso, WA, and Astoria and Vernonia, OR. DEIS public comment period closed 10/6/15.
DOE/EIS-0494 Excelerate Liquefaction Solutions Lavaca Bay LNG Project; Calhoun and Jackson Counties, Texas	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	3/5/2013 3/12/2013 3/21/2013 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
DOE/EIS-0497 CE FLNG Project; Plaquemines Parish, Louisiana	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	12/12/2013 12/12/2013 12/18/2013 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
DOE/EIS-0498 Magnolia LNG and Lake Charles Expansion Projects; Calcasieu Parish, Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	12/17/2013 6/25/2013 7/11/2013 7/24/2015 9/3/2015 EC-2 11/20/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13. EPA DEIS NOA (80 FR 44103). FERC DEIS NOA (80 FR 44093). Public hearing held in Lake Charles, LA. FERC FEIS NOA (80 FR 72431; 11/19/15). EPA FEIS NOA (80 FR 72719).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0501 Golden Pass LNG Export and Pipeline Project; Texas and Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 9/19/2013 Scoping Meeting(s) 10/2/2013-10/3/2013 NOI 10/16/2013 DEIS NOA	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS.
DOE/EIS-0504 Gulf LNG Liquefaction Project; Jackson County, Mississippi	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 7/31/2014 NOI 8/11/2014 Scoping Meeting(s) 8/18/2014 DEIS NOA	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, MS. Scoping period closed 9/15/14.
DOE/EIS-0508 Downeast LNG Import-Export Project; Robbinston, Maine	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 10/14/2014 NOI 10/14/2014 Scoping Meeting(s) 10/22/2014 SNOI 11/6/2014 DEIS NOA	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued an SNOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.
DOE/EIS-0509 Mississippi River LNG Project; Plaquemines Parish, Louisiana	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 10/14/2014 NOI 10/14/2014 Scoping Meeting(s) 10/23/2014 SNOI 10/6/2015 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14. Supplemental NOI for changes to proposed project (80 FR 60377). Comment period closed 10/30/15.
DOE/EIS-0510 Calcasieu Pass Project; Cameron Parish, Louisiana	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter 1/20/2015 NOI 1/28/2015 Scoping Meeting(s) 2/5/2015 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 4558). Scoping meeting held in Cameron, LA. Scoping period closed 2/19/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0512 Alaska LNG Project; Alaska	Ben Nussdorf, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	3/4/2015 3/13/2015 10/27/2015- 10/29/2015 11/17/2015- 11/19/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 13366). FERC notice of scoping meetings (80 FR 62064; 10/15/15). Scoping meetings held in Nikiski, Kaktovik, Houston, Barrow, Trapper Creek, and Nuiqsut, Alaska. FERC supplementary notice of scoping meetings (80 FR 66733; 10/27/15). Scoping meetings held in Coldfoot, Healy, Tyonek, Nenana, Anchorage, and Fairbanks, Alaska. Public scoping period closed 12/4/15.
DOE/EIS-0513 Jacksonville Project; Jacksonville, Florida	James Ward, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA	4/1/2015 3/2/2015 3/12/2015 4/1/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI issued 2/24/15 announced public scoping meeting in Jacksonville, FL. FERC NOI (80 FR 11190). FERC Supplemental NOI (80 FR 17426). Public scoping period closed 4/24/15.
DOE/EIS-0517 Port Arthur Liquefaction Project and Port Arthur Pipeline Project; Jefferson and Orange Counties, Texas, and Cameron Parish, Louisiana	Ben Nussdorf, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	6/24/2015 7/2/2015 7/13/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 38189). Scoping meeting held in Port Arthur, TX. Scoping period closed 7/24/15.
DOE/EIS-0518 Annova LNG Brownsville Project; Cameron County, Texas	Kyle Moorman, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45525). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
DOE/EIS-0519 Rio Grande LNG Project and Rio Bravo Pipeline Project; Kleberg, Kenedy, Willacy, and Cameron Counties, Texas	Kyle Moorman, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/10/2015- 8/13/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45517). Scoping meetings held in Raymondville, Port Isabel, and Kingsville, TX. Scoping period closed 8/24/15.
DOE/EIS-0520 Texas LNG Project; Cameron County, Texas	Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015 FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45520). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
National Energy Technology Laboratory							
DOE/EIS-0431 Hydrogen Energy California Project, Kern County, California	<u>Fred Pozzuto, NETL</u> Brad Mehaffy Ed LeDuc, GC-51					NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 Amended NOI 6/19/2012 Scoping Meeting(s) 7/12/2012 DEIS NOA 7/19/2013 Public Hearing(s) 9/17/2013-9/18/2013 EPA Rating EC-2 FEIS NOA	NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13). Public hearings held in Buttonwillow, CA. Comment period closed 10/1/13.
Loan Programs							
DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	<u>Matt McMillen, LP</u> Bill Ostrum Ed LeDuc, GC-51					EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.
DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	<u>Matt McMillen, LP</u> Bill Ostrum Ed LeDuc, GC-51					EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re-evaluating its global business model.
DOE/EIS-0511 Aguirre Offshore GasPort Project; Puerto Rico	<u>Matt McMillen, LP</u> Yardena Mansoor					Coop Agency Deter 9/18/2014 NOI 3/5/2012 Scoping Meeting(s) 3/20/2012-3/21/2012 DEIS NOA 8/15/2014 Public Meetings 9/9/2014 EPA Rating EC-2 FEIS NOA 2/27/2015 EIS Adoption	FERC is the lead agency; DOE is a cooperating agency. NOI (77 FR 13117). Scoping meetings held in Towns of Guayama and Salinas, PR. Scoping period closed 3/30/12. EPA DEIS NOA (79 FR 48140). FERC DEIS NOA (79 FR 48137). Public hearings held in Guayama and Salinas. DEIS comment period closed 9/29/14. FERC FEIS NOA (80 FR 10474; 2/26/15). EPA FEIS NOA (80 FR 10683).
National Nuclear Security Administration							
DOE/EIS-0279-SA-03; DOE/EIS-0387-SA-01 Supplement Analysis for the Uranium Lease and Take Back Programs for Production of Molybdenum-99 for Medical Use (ULTB Supplement Analysis)	<u>Peter Karcz, NA-23</u> Bill Ostrum					SA Determination 10/19/2015	

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished		Comments	
Defense Programs									
DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	Curtis Chambellan, NA Bill Ostrum Ed LeDuc, GC-51					FSEIS App	SEIS Determination NOI Scoping Meeting(s) DSEIS NOA Public Hearing(s) EPA Rating FSEIS NOA	12/6/2010 9/28/2011 10/20/2011 8/15/2014 9/9/2014-9/10/2014 EC-2	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14.
Los Alamos Field Office									
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	Steve Fong, LAFO Ralph Barr Rachel Rosenthal, GC-51					DEIS App Req	EIS Determination NOI Scoping Meeting(s) DEIS NOA	6/30/2005 11/29/2005 12/13/2005-12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe, and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Sandia Field Office									
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	Susan Lacy, AL Ralph Barr Dean Monroe, GC-51						EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	2/18/2011 6/24/2011 7/12/2011-7/13/2011 9/1/2011	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened 8/12/11-9/12/11. Two additional scoping meetings were held in Albuquerque.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
Savannah River Operations Office							
DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement	Sachiko McAlhany, NA Carrie Abravanel Tracy Getz, GC-51					SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007- 4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010- 8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA 7/27/2012 Public Hearing(s) 8/21/2012- 9/13/2012, 9/18/2012 EPA Rating LO FSEIS NOA 5/8/2015 ROD	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. EPA FEIS NOA (80 FR 26559). The Final SEIS does not identify a preferred alternative. Once a preferred alternative is identified, DOE will announce its preference in a Federal Register notice. DOE would publish a record of decision no sooner than 30 days after its announcement of a preferred alternative.
Nuclear Energy							
Idaho Operations Office							
DOE/EIS-0203-SA-07; DOE/ EA-1148-SA-01; DOE/EIS-0250-S1- SA-02 Supplement Analysis - Two Proposed Shipments of Commercial Spent Nuclear Fuel to Idaho National Laboratory for Research and Development Purposes	Jack Depperschmidt, ID Emily Orler Dean Monroe, GC-51					Draft SA 6/11/2015 SA Approved	SA evaluates DOE/EIS-0203 and DOE/EIS-250F-S1 to determine if further NEPA documentation is required. Public comment period closed 7/13/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
DOE/EIS-0393 Montanore Project; Kootenai National Forest, Lincoln County, Montana	Tish Eaton, BPA Yardena Mansoor					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 10/6/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA EIS Adoption	USFS (Kootenai National Forest) and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. USFS distributed the FEIS and issued draft ROD 3/27/15.
DOE/EIS-0424 Klickitat Hatchery Complex Program; Klickitat and Yakima Counties, Washington	Donald Rose, BPA Yardena Mansoor					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 SDEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. (Potential design changes under consideration.) SDEIS anticipated in late 2016.
DOE/EIS-0436 I-5 Corridor Reinforcement Project; Multnomah County, Oregon, and Cowlitz and Clark Counties, Washington	Nancy Wittpenn, BPA Yardena Mansoor		FEIS App			EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating EC-2 FEIS NOA	USACE, Washington Energy Facility Site Evaluation Council, Oregon Department of Energy, and Cowlitz and Clark Counties (Washington) are cooperating agencies. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Umatilla County, Oregon	Donald Rose, BPA Yardena Mansoor					EIS Determination 3/20/2013 NOI 3/28/2013 Scoping Meeting(s) 4/16/2013- 4/17/2013 DEIS NOA 10/3/2014 Public Hearing(s) 10/29/2014- 10/30/2014 EPA Rating LO FEIS NOA	The Confederated Tribes of the Umatilla Indian Reservation and Oregon Department of Fish and Wildlife are cooperating agencies. NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater. Public comment period closed 11/24/14. FEIS planned for Fall 2016.
DOE/EIS-0500 Crystal Springs Hatchery Program; Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	Jenna Peterson, BPA Yardena Mansoor					EIS Determination 5/15/2014 NOI 5/27/2014 Scoping Meeting(s) 6/10/2014- 6/12/2014 DEIS NOA	US Forest Service is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, ID. Scoping period closed 7/7/14. DEIS planned for early 2016.
DOE/EIS-0502 Hot Springs to Anaconda Transmission Line Rebuild Project; Montana	Douglas Corkran, BPA Yardena Mansoor					EIS Determination 7/8/2014 NOI 7/11/2014 Scoping Meeting(s) 7/29/2014- 7/31/2014 DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, MT. Scoping period closed 8/12/14. DEIS planned for Summer 2016.
DOE/EIS-0505 Vantage to Pomona Heights 230 kV Transmission Line Project; Yakima, Grant, Benton and Kittitas Counties, Washington	Katey Grange, BPA Yardena Mansoor					Coop Agency Deter 11/15/2012 NOI 1/5/2010 Scoping Meeting(s) 2/3/2010- 2/4/2010 DEIS NOA 1/4/2013 Public Hearing(s) 2/3/2013- 2/4/2013 EPA Rating EC-2 SDEIS NOA 1/2/2015 Public Hearing(s) 1/28/2015- 1/29/2015 EPA Rating EC-2 FEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, WA. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Mattawa and Selah, WA. DEIS comment period closed 2/19/13. SDEIS NOA (80 FR 41). SDEIS public hearings held in Mattawa and Selah, WA. Comment period on the SDEIS closed 2/17/15. FEIS planned for Summer 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0507 Boardman-Hemingway Transmission Line; Oregon and Idaho	Katey Grange, BPA Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Island City, Ontario, and Pendleton, OR. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, OR. Scoping period closed 9/27/10. DEIS NOA (79 FR 75800). DEIS comment period closed 3/19/15.
DOE/EIS-0522 Melvin R. Sampson Hatchery, Yakama Basin Coho Program; Kittitas County, Washington	Dave Goodman, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	NOI (80 FR 70770). Scoping meeting held in Ellensburg, Washington. Scoping period closes 1/4/16. Draft EIS planned for Fall 2016.
Western Area Power Administration							
DOE/EIS-0370 Windy Gap Firing Project; Colorado	Rod O'Sullivan, WAPA Yardena Mansoor		ROD			EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption ROD	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972). BOR ROD issued 12/19/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0441 Mohave County Wind Farm Project; Mohave County, Arizona	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).
DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands; Colorado, Nebraska, and Utah	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.
DOE/EIS-0450 TransWest Express Transmission Project; Wyoming, Colorado, Utah, and Nevada	<u>Steve Blazek, WAPA</u> Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD	BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. EPA FEIS NOA (80 FR 24915). BLM and WAPA FEIS NOA (80 FR 24962; 5/1/15).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0469 Wilton IV Wind Energy Center; Burleigh County, North Dakota	<u>Mark Wieringa, WAPA</u> Yardena Mansoor					EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO NOI 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.
DOE/EIS-0474 Southline Transmission Line Project; Arizona and New Mexico	<u>Mark Wieringa, WAPA</u> Yardena Mansoor		ROD			EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s) 5/6/2014-5/22/2014 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14. EPA FEIS NOA (80 FR 68867). BLM and Western joint FEIS NOA (80 FR 69693; 11/10/15).
DOE/EIS-0477 San Juan Basin Energy Connect Project; San Juan County, New Mexico, and La Plata County, Colorado	<u>Tim Snowden, WAPA</u> Yardena Mansoor					Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014-4/9/2014 EPA Rating LO FEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project; Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u> Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). California Department of Water Resources, the lead state agency for California Environmental Quality Act purposes, issued a Preliminary Administrative Draft EIR/EIS in May 2014.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0480 Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam; Arizona	Shane Capron, WAPA Yardena Mansoor		DEIS App			Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held online and in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
DOE/EIS-0483 Estes to Flatiron Transmission Lines Rebuild Project; Larimer County, Colorado	Mark Wieringa, WAPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.
DOE/EIS-0496 San Luis Transmission Project; Alameda, Merced, San Joaquin, and Stanislaus Counties, California	Don Lash, WAPA Yardena Mansoor		FEIS App			EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	Bureau of Reclamation is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14. DEIS NOA (80 FR 42491). Public hearings held in Tracy and Los Banos, CA. DEIS comment period closed 8/31/15.
DOE/EIS-0514 Colusa-Sutler (CoSu) Transmission Line Project; California	Andrew Montano, WAPA Yardena Mansoor	NOI				EIS Determination NOI	

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2015 Dec	2016 Jan	2016 Feb	2016 Mar	Milestones Accomplished	Comments
DOE/EIS-0515 Bay Delta Conservation Plan; Sacramento-San Joaquin Delta, California	<u>Andrew Montano, WAPA</u> Yardena Mansoor					Coop Agency Deter 4/15/2015 NOI 1/24/2008 NOI 2/13/2009 Scoping Meeting(s) 3/6/2009- 3/26/2009 DEIS NOA 12/13/2013 Public Hearing(s) 1/15/2014- 2/12/2014 SDEIS NOA 7/17/2015 Public Hearing(s) 7/28/2015- 7/29/2015 EPA Rating 3 FEIS NOA	BOR, FWS, and NMFS are joint lead agencies; Western is a cooperating agency for joint EIS/EIR. NOI (73 FR 4178). Second NOI (74 FR 7257). 12 public scoping meetings held in California locations. Public scoping period closed 5/14/09. EPA DEIS NOA (78 FR 75919). Agencies' DEIS NOA (78 FR 75939; 12/13/13). 12 public hearings held in California locations. DEIS comment period closed 7/29/14. After modified preferred alternative announced, intent to prepare SDEIS announced 8/27/14. SDEIS NOA (80 FR 42491). Public hearings in Sacramento and Walnut Grove, CA. SDEIS comment period closed 10/30/15.
DOE/EIS-0516 Clean Path Energy Center Interconnection Request EIS	<u>Andrew Montano, WAPA</u> Yardena Mansoor			NOI		EIS Determination 5/12/2015 NOI	
DOE/EIS-0521 Incorporating Gunnison Sage-Grouse Conservation Measures into Resource Management Plans	<u>Tim Langer, WAPA</u> Yardena Mansoor					Coop Agency Deter 8/7/2015 NOI 7/18/2014 Scoping Meeting(s) 8/4/2014- 8/7/2014 DEIS NOA	BLM is the lead agency; WAPA is a cooperating agency. BLM NOI (79 FR 42033). Scoping meetings held in Denver, Gunnison, Montrose, and Dove Creek, CO. Scoping period closed 8/22/14.

ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Brookhaven Site Office			
Science			
DOE/EA-2010 Alternating Gradient Synchrotron (AGS) Complex Improvements at Brookhaven National Laboratory, Upton, New York	<u>Caroline Polanish, BHSO</u> Lee Jessee	EA Determination 5/8/2015 Transmittal to State 9/16/2015 State(s) NY EA Approved EA Distributed FONSI	
Electricity Delivery and Energy Reliability			
DOE/EA-2019 ITC Lake Erie Connector, Erie County, Pennsylvania	<u>Brian Mills, OE</u> Brad Mehaffy	EA Determination 8/28/2015 Transmittal to State State(s) PA EA Approved EA Distributed FONSI	USACE is a cooperating agency.
Energy Efficiency and Renewable Energy			
<u>DOE/EA-1778</u> Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel-Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	<u>Roak Parker, EE</u> Brad Mehaffy	EA Determination 3/12/2010 Transmittal to State 10/1/2010 Transmittal to State 10/14/2014 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was issued (10/1/2010) to support the rulemaking. Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). Draft EA for the Supplemental Notice of Proposed Rulemaking was issued 10/14/14. Draft EA comment period closed 12/15/14.
<u>DOE/EA-2020</u> Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings	<u>Roak Parker, EE</u> Brad Mehaffy	EA Determination 6/11/2015 Transmittal to State State(s) US EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-2021 Energy Conservation Standards for Manufactured Housing	<u>Roak Parker, GO</u> Brad Mehaffy	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/30/2015 US	
Environmental Management				
<u>DOE/EA-1977</u> Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	<u>Maxine Maxted, EM</u> Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/16/2014 GA, SC	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14.
Fossil Energy				
<u>DOE/EA-1963</u> Elba Liquefaction Project; Savannah, Georgia	<u>Marc Talbert, FE</u> Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/19/2013 GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.
Golden Field Office				
Energy Efficiency and Renewable Energy				
<u>DOE/EA-1970</u> Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	<u>Lori Gray, GO</u> Brad Mehaffy	EA Determination <u>Transmittal to State</u> State(s) EA Approved EA Distributed FONSI	7/16/2014 2/25/2015 NJ	USACE is a cooperating agency. Public meeting held 3/10/15 in Atlantic City, NJ. Public comment period closed 4/3/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1992 Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	Diana Heyder, GO Brad Mehaffy	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	8/5/2014 OR	BOEM is the lead agency; DOE is a cooperating agency. BOEM EA NOI 5/19/14 (79 FR 30876). Public scoping meetings held 6/17/14 in Coos Bay. Scoping period closed 7/28/14.
Loan Programs				
DOE/EA-1841 Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	Carol Hammel-Smith, LP Jeffrey Dorman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2010 NY	EA on hold.
DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	Matt McMillen, LP Jeffrey Dorman	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/14/2013 9/1/2014 NV	Draft Supplemental EA issued September 2014.
Los Alamos Field Office				
Environmental Management				
DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54, Los Alamos, New Mexico	Steve Fong, LAFO Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/28/2013 NM	EA on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2005 Chromium Plume Control Interim Measure and Plume-Center Characterization, Los Alamos National Laboratory, Los Alamos, New Mexico	<u>Lee Bishop, EM</u> Ralph Barr	Transmittal to State 9/23/2015 State(s) NM EA Approved 12/16/2015 EA Distributed 12/16/2015 FONSI 12/16/2015	Public comment period for Draft EA closed 11/13/15.
National Energy Technology Laboratory			
Fossil Energy			
DOE/EA-2012 Strategic Test Well(s) Planning and Drilling for Long-Term Methane Hydrate Production Testing in Alaska; Alaska Northslope, Prudhoe Bay Region	<u>Jesse Garcia, NETL</u> Brad Mehaffy	EA Determination 5/26/2015 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	The project is on hold.
National Nuclear Security Administration			
DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas	<u>Jane Summerson, NNSA</u> Carrie Abravanel	EA Determination 12/19/2011 <u>Transmittal to State</u> 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). EA is on hold.
DOE/EA-2009 Uranium Lease and Take-Back Program for the Irradiation for the Production of Molybdenum-99	<u>Peter Karcz, NA-23</u> Bill Ostrum	EA Determination 4/23/2015 Transmittal to State State(s) EA Approved EA Distributed FONSI	The EA has been replaced by the ongoing Supplement Analysis, DOE/EIS-0279-SA-03; DOE/EIS-0387-SA-01.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Defense Programs			
DOE/EA-2024 Environmental Assessment for Gap Material Plutonium - Transport, Receipt, and Processing	<u>Ross Matzkin-Bridger, NNSA</u> Carrie Abravanel	EA Determination 10/30/2015 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	
NNSA Production Office (Pantex, Y-12)			
National Nuclear Security Administration			
<u>DOE/EA-1993</u> Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u> Ralph Barr	EA Determination 2/6/2014 Transmittal to State 8/20/2015 State(s) TX EA Approved EA Distributed FONSI	Public comment period closed 9/21/15.
<u>DOE/EA-1997</u> Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u> Ralph Barr	EA Determination 8/21/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
Oak Ridge Office			
Environmental Management			
<u>DOE/EA-1599</u> Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<u>Steve Cooke, OR</u> Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Comment period closed 8/15/08. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2000 Proposed Land Transfer to Develop a General Aviation Airport at the East Tennessee Technology Park Heritage Center, Oak Ridge, Tennessee	<u>David Adler, EM</u> Brad Mehaffy	EA Determination 10/22/2014 Transmittal to State 7/31/2015 State(s) TN EA Approved EA Distributed FONSI	Draft EA comment period closed 8/31/15.
Pacific Northwest Site Office			
Science			
DOE/EA-2025 Pacific Northwest National Laboratory Site Future Development, Richland, Washington	<u>Tom McDermott, PNSO</u> Lee Jessee	EA Determination 10/30/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
DOE/EA-2026 Biosafety Level 3 Operations at Existing Biomedical Research Facilities, Pacific Northwest National Laboratory, Richland, Washington	<u>Lance Mamiya, PNSO</u> Carrie Abravanel	EA Determination 10/21/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Draft EA planned for February 2016.
Portsmouth/Paducah Project Office			
Environmental Management			
DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes; Piketon, Ohio	<u>Greg Simonton, PPRO</u> Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews of draft EA are planned for December 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1927 Paducah Gaseous Diffusion Plant Potential Land and Facilities Transfers; McCracken County, Kentucky	<u>Pete Yerace, EMCBC</u> Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State 6/12/2015 State(s) KY EA Approved EA Distributed FONSI	Public hearing 7/9/15 in Paducah, Kentucky. Draft EA comment period closed 7/27/15.
Power Administrations			
Bonneville Power Administration			
DOE/EA-1945 Northern Mid-Columbia Joint Project; Douglas and Chelan Counties, Washington	<u>Kimberly St. Hilaire, BPA</u> Yardena Mansoor	EA Determination 10/2/2012 <u>Transmittal to State</u> 11/17/2014 State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Public meetings held 12/9-10/14 in Rock Island and Malaga, WA. Draft EA review period closed 1/14/15. Final EA planned for January 2016.
DOE/EA-1951 Midway-Moxee Rebuild and Midway- Grandview Upgrade Transmission Line; Benton and Yakima Counties, Washington	<u>Kimberly St. Hilaire, BPA</u> Yardena Mansoor	EA Determination 12/12/2012 Transmittal to State 7/17/2015 State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Public meeting held 8/24/15 in Moxee, Washington. Draft EA comment period closed 10/9/15. Final EA planned for February 2016.
DOE/EA-1952 Lane-Wendson No. 1 Transmission Line Rebuild Project; Lane County, Oregon	<u>Doug Corkran, BPA</u> Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State 11/30/2015 State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA comment period closes 1/4/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u>Donald Rose, BPA</u> Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State 12/24/2014 State(s) WA EA Approved EA Distributed FONSI	BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA comment period closed 2/9/15. Final EA planned for January 2016.
DOE/EA-1961 KalisPELL-Kerr Transmission Line Rebuild Project; Kalispell and Polson, Montana	<u>Justin Moffett, BPA</u> Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for January 2016.
DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild; Lane County, Oregon	<u>Justin Moffett, BPA</u> Yardena Mansoor	EA Determination 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for January 2016.
DOE/EA-1980 Spar Canyon-Round Valley Access Road System Improvements; Custer County, Idaho	<u>Jeffrey Maslow, BPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for early 2016.
DOE/EA-1981 Bonneville-Hood River Transmission Line Rebuild; Multnomah and Hood River Counties, Oregon	<u>Katey Grange, BPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for early 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-1996 Glass Butte Radio Station; Lake County, Oregon	Douglas Corkran, BPA Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/4/2013 OR	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. Draft EA planned for early 2016.
DOE/EA-1998 Upper Columbia Spring Chinook and Steelhead Acclimation Project; Chelan County, Washington	Jenna Peterson, BPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/24/2014 WA	Public scoping meetings held 4/22-23/15 in Leavenworth and Winthrop, WA. Public scoping period closed 5/4/15. Draft EA planned for early 2016.
DOE/EA-2006 Columbia Estuary Ecosystem Restoration Program	Donald Rose, BPA Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adoption EA Distributed FONSI	2/9/2015 OR, WA	U.S. Army Corps of Engineers is the lead agency; BPA is a cooperating agency. Scoping period closed 11/4/15. Draft EA planned for early 2016.
Western Area Power Administration				
DOE/EA-1880 Big Bend to Witten Transmission Line Project; South Dakota	Steve Blazek, WAPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Adoption EA Distributed FONSI	4/12/2011 1/21/2015 SD	Rural Utilities Services (RUS), initially the lead agency, issued EA NOI (76 FR 20311) with Western as a cooperating agency. Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. RUS EA NOA (80 FR 4535; 1/28/15). Public comment period extended to 3/30/15 (80 FR 8848; 2/19/15). RUS is no longer involved in the proposed action. Western is now the lead agency.
DOE/EA-1902 Northern Wind Project; Roberts County, South Dakota	Lou Hanebury, WAPA Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/2/2011 11/18/2014 SD	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closed 12/22/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1978 Sand Creek Winds; McCone County, Montana	<u>Greg Liebelt, WAPA</u> Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Project canceled.
DOE/EA-1987 Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u>Johnida Dockens, WAPA</u> Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. Bureau of Indian Affairs, Bureau of Reclamation, and the Colorado River Indian Tribes are cooperating agencies.
DOE/EA-2008 Colorado River Storage Project Programmatic Operations and Management; Coconino, Maricopa, Navajo, and Yavapai Counties (Arizona) and San Juan County (Utah)	<u>Steve Blazek, WAPA</u> Yardena Mansoor	EA Determination 3/31/2015 Transmittal to State State(s) AZ, UT EA Approved EA Distributed FONSI	
DOE/EA-2013 Herbicide Application at Three Substations; Imperial County (California), Maricopa and Yuma Counties (Arizona)	<u>Johnida Dockens, WAPA</u> Yardena Mansoor	EA Determination 5/27/2015 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	BLM is a co-lead agency.
DOE/EA-2016 Willow Creek Wind Farm; Newell, South Dakota	<u>Micah Reuber, WAPA</u> Yardena Mansoor	EA Determination 6/4/2015 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
DOE/EA-2018 Front Range Midway Solar Project; El Paso County, Colorado	<u>Andrew Montano, WAPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	7/20/2015 CO	
<u>DOE/EA-2022</u> Sleeping Giant Hydropower Project; Lewis and Clark County, Montana	<u>Micah Reuber, WAPA</u> Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	10/8/2015 10/13/2015 MT	BOR is the lead agency; Western is a cooperating agency. Public meeting on draft EA 10/22/15. Draft EA public comment period closed 11/13/15.
<u>DOE/EA-2023</u> Crossman Peak Communications Facility; Mohave County, Arizona	<u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/2/2015 AZ	BLM (Lake Havasu Field Office) is a cooperating agency.
Richland Operations Office				
Environmental Management				
<u>DOE/EA-1707</u> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<u>Kevin Leary, RL</u> Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2009 5/13/2010 WA	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Sandia Field Office			
Defense Programs			
National Nuclear Security Administration			
DOE/EA-2015 Construction and Operation of an Advanced Brayton Cycle Power-conversion System in the 5 Megawatt (MW) to 10MW class at Sandia National Laboratories, New Mexico	<u>Bill Wechsler, NNSA</u> Ralph Barr	EA Determination 6/17/2015 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Savannah River Operations Office			
Environmental Management			
<u>DOE/EA-1999</u> Proposal to Permit 750 Acres and New Training Operations at the Savannah River Site for Use by the State of South Carolina National Guard (SCNG)	<u>Steve Danker, SR</u> Bill Ostrum	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	Advance Notice of Intent	F/W	Floodplain/Wetlands
Amen. NOI	Amended Notice of Intent	FY	Fiscal Year
AROD	Amended Record of Decision	MAP	Mitigation Action Plan
App Req	Approval Request for Draft or Final Environmental Impact Statement	NDM	NEPA Document Manager
CX	Categorical Exclusion	NHPA	National Historic Preservation Act
DEIS	Draft Environmental Impact Statement	NOA	Notice of Availability
DSEIS	Draft Supplemental Environmental Impact Statement	NOI	Notice of Intent
EA	Environmental Assessment	PEIS	Programmatic Environmental Impact Statement
EIR	Environmental Impact Report (California)	PFONSI	Proposed Finding of No Significant Impact
EIS	Environmental Impact Statement	PH	Public Hearings
FEIS	Final Environmental Impact Statement	ROD	Record of Decision
FONSI	Finding of No Significant Impact	SA	Supplement Analysis
FR	Federal Register	Scp Mtg.	Public Scoping Meeting(s)
FSEIS	Final Supplemental Environmental Impact Statement	SDEIS	Supplement to the Draft Environmental Impact Statement
		SEIS	Supplemental EIS
		SNOI	Supplemental NOI

Abbreviations of Other Agencies

BIA	Bureau of Indian Affairs	FERC	Federal Energy Regulatory Commission
BLM	Bureau of Land Management	NASA	National Aeronautics and Space Administration
BOEM	Bureau of Ocean Energy Management	NPS	National Park Service
BOR	Bureau of Reclamation	NRC	Nuclear Regulatory Commission
DOD	Department of Defense	USDA	U.S. Department of Agriculture
DTSC	California Department of Toxic Substances Control	USACE	U.S. Army Corps of Engineers
EPA	Environmental Protection Agency	USFWS	U.S. Fish and Wildlife Service
FAA	Federal Aviation Administration	USFS	U.S. Forest Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project