

2017 DOE Project Management Workshop

"Project Management: Different Perspectives"

Tuesday, March 21 -- Project Management Session		
Time	Topic	Speaker
7:00 - 8:00	Registration	
8:00 - 8:10	Welcome & Workshop Logistics	Melvin Frank, Office of Project Management Oversight & Assessments
8:10 - 9:30	Opening Remarks DOE Project Management- A Year in Review	Paul Bosco, Director, Office of Project Management Oversight and Assessments (PM-1)
9:30 - 9:45	Break	
9:45 - 10:15	View from the Hill	Adam DeMella, Professional Staff, Senate Committee on Appropriations, Energy and Water Development Subcommittee
10:15 - 11:15	Top 10 Mistakes made in Managing Project Risks	Joseph Lukas, Vice-President at PM CentersUSA
11:15 - 12:45	Lunch	Hotel/Local Area
12:45 - 1:45	Transbay Transit Center Project, San Francisco	Maria Ayerdi, J. D.
1:45 - 2:00	Break	
2:00 - 2:45	DOE Front End Planning (FEP) and Project Definition Rating Index (PDRI)	Edd Gibson, Professor, Arizona State University
2:45 - 3:00	Break	
3:00 - 3:30	EM Projects Perspective	Ralph Holland, Deputy Assistant Secretary for Acquisition and Project Management/CBC Director, Environmental Management
3:30 - 4:00	SC Projects Perspective	Stephen Meador, Director, Office of Project Assessments, Science
4:00 - 4:30	NNSA Projects Perspective	Robert Raines, Associate Administrator for Acquisition and Project Management, NNSA
4:30 - 4:40	Break	
4:40 - 5:00	Project Management Career Development Program (PMCDP)	Linda Ott, Professional Development Division
5:00 - 5:10	Transition to No Host Reception	Linda Ott, Professional Development Division
5:10 - 5:30	Project Management Career Development Program (PMCDP) Question & Answer (Q&A) Session for Federal Project Directors	
5:00 - 6:30	No Host Reception at Hotel	

2017 DOE Project Management Workshop

"Project Management: Different Perspectives"

Wednesday, March 22 -- Project Management Session		
Time	Topic	Speaker
7:00 - 8:00	Registration	
8:00 - 8:05	Welcome & Workshop Logistics	Melvin Frank, Office of Project Management Oversight & Assessments
8:05 - 9:00	Overview of the National Museum of African American History and Culture Project and Lessons Learned	Brenda Sanchez, FAIA, LEED AP BD +C Sr. Architect/Sr. Design Manager Office of Planning, Design and Construction, Smithsonian Institution
9:00 - 9:15	Break	
9:15 - 10:00	Building the Project Team	Edward Hoffman, CEO, Knowledge Engagement
10:00 - 10:30	Pulse of the Profession	Jordan Sims, Director of Organization Relations and Programs, Project Management Institute
10:30 - 10:45	Break	
10:45 - 11:30	WTP Rebaselining/Contract Mod Proposal Process	Bill Hamel, Federal Project Director, Waste Treatment Plant, Office of River Protection
11:30 - 12:45	Lunch	Hotel/Local Area
12:45 - 1:45	Ethics	Marianne Jennings, W.P. Carey School of Business at Arizona State University
1:45 - 2:00	Break	
2:00 - 2:45	Transition from Construction to Commissioning/Startup and Managing Risks - Salt Waste Processing Facility (SWPF)	Pam Marks, Federal Project Director, SWPF
2:45 - 3:00	High-Risk List: Progress & Way Ahead	David Trimble, Government Accountability Office
3:00 - 3:15	Break	
3:15 - 3:40	EVMS & Project Controls Fellows Program Update	Melvin Frank, Office of Project Management Oversight & Assessments
3:40 - 4:00	PM Website Update & PARS	John Makepeace & Igor Pedan, Office Project Management Oversight & Assessments
4:00 - 4:15	Award's Presentation Setup (remain seated)	
4:15 - 4:35	Secretary's Awards Presentations	TBD, Secretary of Energy
4:35 - 4:50	Federal Project Director (FPD) Perspective	FPD of the Year
4:50 - 5:00	Closing Remarks	Paul Bosco, Director, Office of Project Management Oversight and Assessments

Thursday, March 23 -- Project Controls Session		
“Consistency is Key”		
Time	Topic	Speaker
8:00 - 8:05	Welcome and Workshop Logistics	Melvin Frank, Office of Project Management Oversight and Assessments
8:05 - 8:20	Opening Remarks and Vision	Paul Bosco, Director, Office of Project Management Oversight and Assessments
8:20 - 9:00	Overview of EVMS Strategy and PCFP Introduction	Melvin Frank, Office of Project Management Oversight and Assessments
9:00 - 9:15	Break	
9:15 - 10:00	EVMSIH with Focus on Test Automation	Dave Kester, Office of Project Management Oversight and Assessments Kevin McGuire, CNS Lead for EVMS and Project Controls Data Systems
10:00 - 10:45	EFCOG Panel Perspective	Amy Basche (WRPS), EFCOG EVMS Subgroup Lead Mark Watts (LANS), Associate Director for Project Management Sandi Tracy (CNS), EVMS Compliance Director
10:45 - 11:00	Break	
11:00 - 11:45	PM Panel/Demo on Data Automation and Analysis	Melvin Frank, Tony Ermovick, Igor Pedan Office of Project Management Oversight and Assessments
11:45 - 1:00	Network Session and Lunch	Hotel/Local Area
1:00 - 2:00	Program Session Breakouts	Ballroom & Cavalier Rooms A & B
2:00 - 3:00		
3:00 - 4:00		
4:00 - 4:30		