EM Major Procurements as of 7/30/18

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (https://www.energy.gov/osdbu/acquisition-forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft- Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Savannah River Liquid Waste	https://www.emcbc.doe.go v/SEB/SRSLiquidWaste/	EMCBC	Full and Open Competition	CPAF	\$4-6B	4/18/2016	3/31/2016	4/4/2016	6/30/2016	4/20/2018	Jun-Aug 2018
Outfall 200 Mercury Treatment Facility	https://www.emcbc.doe.gov/S EB/OF200MTF/	EMCBC	Full and Open Competition	Firm-Fixed Price	\$50-100M	1/3-4/2018	11/30/2017	3/21/2018	3/26/2018	5/11/2018	Jul-Sep 2018
Hanford Mission Essential Services Contract (HMESC)	https://www.emcbc.doe.go v/SEB/HMESC/	EMCBC	Full and Open Competition	Hybrid (CPAF/IDIQ)	\$1-4B	12/11-15/2017	11/21/2017	07/17/2017	Jul-Sep 2018	Aug-Oct 2018	Sep-Nov 2019
Hanford 222-S	https://www.emcbc.doe.go v/SEB/222S_Lab/	EMCBC	Small Business	Hybrid (CPAF/IDIQ)	\$600M-1B	8/29/2017	7/30/2018	Jul - Sep 2018	Oct -Dec 2018	Dec 2018 - Feb 2019	Oct-Dec 2019
Hanford Occupational Medical Services	HTTPS://WWW.EMCBC.DOE .GOV/seb/occmed	EMCBC	Full and Open Competition	Hybrid (CPAF/CR/FFP/ IDIQ)	\$100-150M	01/17-18/2018	12/20/2017	11/22/2017	6/14/2018	Jun-Aug 2018	Jun-Aug 2019
Savannah River Paramilitary Security Services	https://www.emcbc.doe.gov/S EB/SRSsecurity/	EMCBC	Full and Open Competition	Hybrid (CPAF/CR/FFP/ IDIQ)	\$1-3B	8/15/2017	Jun-Aug 2018	Jun-Aug 2018	Sep-Nov 2018	NovJan 2019	Aug-Oct 2019
Savannah River Site Operations Post FY 2018	https://www.emcbc.doe.gov/S EB/SRSPostFY18Ops	EMCBC	Full and Open Competition	M&O	\$12-15B	8/1/2018	JuL-Sep 2018	2/28/2018	Oct-Dec 2018	Dec-Feb 2019	Jul-Sep 2019
Oak Ridge Reservation Cleanup	https://www.emcbc.doe.go v/seb/orrcc/	EMCBC	Full and Open Competition	CPAF	\$4-6B	Jul-Sep 2018	Aug-Oct 2018	Oct-Dec 2018	Nov-Jan 2019	Jan-Mar 2019	Feb-Apr 2020

EM Major Procurements as of 7/30/18

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (https://www.energy.gov/osdbu/acquisition-forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft- Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Nevada Environmental Program Services	https://www.emcbc.doe.go v/SEB/EMNevadaEPS/	EMCBC	Small Business	IDIQ with CPAF & FFP Task Orders	\$250-400M	01/23-24/2018	7/26/2018	Jun-Aug 2018	Aug-Oct 2018	Oct-Dec 2018	Jul-Sep 2019
Hanford Tank Waste Cleanup	https://www.emcbc.doe.gov/S EB/ORPpost2018/	EMCBC	Full and Open Competition	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Hanford Central Plateau Cleanup	https://www.emcbc.doe.gov/S EB/cpcc/	EMCBC	Full and Open Competition	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Portsmouth Gaseous Diffusion Plant D&D	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Lawrence Livermore National Laboratory/Naval Reactors D&D	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Mercury Storage	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Paducah Infrastructure	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD