

EM Major Procurements as of 2/20/19

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (<https://www.energy.gov/osdbu/acquisition-forecast>) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. [Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.](#)

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft- Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Savannah River Liquid Waste	https://www.emcbc.doe.gov/SEB/SRSLiquidWaste/	EMCBC	Full and Open Competition	CPAF	\$4-6B	4/18/2016	3/31/2016	4/4/2016	6/30/2016	4/20/2018	TBD
Hanford Mission Essential Services Contract (HMESC)	https://www.emcbc.doe.gov/SEB/HMESC/	EMCBC	Full and Open Competition	Hybrid (CPAF/IDIQ)	\$4-6B	12/11-15/2017	11/21/2017	07/17/2017	9/20/2018	11/19/2018	Oct-Dec 2019
Nevada Environmental Program Services	https://www.emcbc.doe.gov/SEB/emnevadaeps/	EMCBC	Small Business	IDIQ with CPAF & FFP Task Orders	\$250-400M	01/23-24/2018	7/26/2018	Jan-Mar 2019	Jan-Mar 2019	Mar-May 2019	Jul-Sep 2019
Savannah River Paramilitary Security Services	https://www.emcbc.doe.gov/SEB/SRSsecurity/	EMCBC	Full and Open Competition	Hybrid (CPAF/CR/FFP/IDIQ)	\$600M-1B	8/15/2017	N/A	11/27/2018	Dec-Feb 2019	Feb-Apr 2019	Oct-Dec 2019
Hanford 222-S	https://www.emcbc.doe.gov/SEB/222S_Lab/	EMCBC	Small Business	Hybrid (CPAF/IDIQ)	\$600M-1B	8/29/2017	07/30/2018	07/30/2018	02/07/2019	Feb-Apr 2019	Dec-Feb 2020
Oak Ridge Reservation Cleanup	https://www.emcbc.doe.gov/seb/orrcc/	EMCBC	Full and Open Competition	CPAF/IDIQ	\$4-8B	Mar-May 2019	Mar-May 2019	Apr-Jun 2019	Jun-Aug 2019	Jul-Sep 2019	Feb-Apr 2020
Hanford Tank Closure	https://www.emcbc.doe.gov/SEB/TCC/draftfrpage.php	EMCBC	Full and Open Competition	CPIF, CR, FFP, IDIQ,	\$10-15B	Dec-Feb 2019	1/18/2019	1/18/2019	2/14/2019	Jan-Mar 2019	Jun-Aug 2020

Hanford Central Plateau Cleanup	https://www.emcbc.doe.gov/SEB/cpcc/	EMCBC	Full and Open Competition	CPIF, CR, FFP, IDIQ,	\$7-12B	10/15-19/2018	1/17/2019	1/17/2019	2/14/2019	Jan-Mar 2019	Dec-Feb 2020
Savannah River Site Operations Post FY 2018	https://www.emcbc.doe.gov/SEB/SRSPostFY18Ops	EMCBC	TBD	M&O	\$12-15B	TBD	08/21/2018	2/28/2018	TBD	TBD	TBD
Portsmouth Gaseous Diffusion Plant D&D	https://www.emcbc.doe.gov/SEB/portsgdpdd/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Nationwide Deactivation, Decommissioning & Removal (DD&R)	https://www.emcbc.doe.gov/SEB/nationwideddr/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Paducah Infrastructure	https://www.emcbc.doe.gov/SEB/pppo_iss/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Portsmouth Infrastructure	https://www.emcbc.doe.gov/SEB/pppo_iss/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
West Valley	https://www.emcbc.doe.gov/SEB/wvdpphase1/	EMCBC	Full and Open Competition	CPAF/IDIQ	TBD	TBD	Feb-Apr 2019	Mar-May 2019	Mar-May 2019	May-Jul 2019	Sep-Nov 2019
Idaho Cleanup	https://www.emcbc.doe.gov/SEB/icp/	EMCBC	TBD	TBD	TBD	TBD	Aug-Oct 2019	Jan-Mar 2020	Jan-Mar 2020	Mar-May 2020	Jul-Sep 2020