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* Congressional Legislative Action:
o June 2019:

e The Advanced Nuclear Fuel Availability Act (HR 1760),
which was reintroduced to the House March 14, would
ensure that adequate supplies of domestically produced
high-assay low-enriched uranium (enriched above 5 percent
and below 20 percent) are available.

e The Nuclear Energy Leadership Act (S 903), which was introduced to the Senate Committee
on Energy and Natural Resources on April 30, will help facilitate the path to market for
advanced reactors by allowing the federal government to be an early adopter of
commercialized technologies; providing for needed scientific research facilities;
demonstrating advanced reactor concepts; breaking down fuel availability barriers when the
market cannot; and training the next generation of nuclear scientist.

e The Nuclear Powers Act of 2019 (HR 2314), which was introduced to the House Ways and
Means Committee on April 12, would provide a tax credit for investments in qualified nuclear
energy property placed in service before January 1, 2026.

* June 30, 2019: The Ohio Senate Energy and Public Utilities Committee failed to come to an agreement
on a state bill that would offer subsidies to the state's two nuclear plants. Owner of the plants, FirstEnergy
Solutions, had placed a June 30, 2019 deadline for passage of a bill before moving ahead with shutdown
of the plants.

* June 17, 2019: The US Nuclear Regulatory Commission has published its final safety evaluation report
on Tennessee Valley Authority's application for an Early Site Permit (ESP) for the potential use of a site
at Clinch River for two or more small modular reactors. The regulator concluded there are no safety
concerns to prevent issuing such a permit.

* June 12, 2019: The state of New Jersey has released its initial blueprint for the total conversion of its
energy profile to 100% "clean energy" by 2050. New Jersey's state agencies were directed to prepare the
Draft 2019 Energy Master Plan under an executive order signed by Governor Phil Murphy in May 2018
alongside legislation establishing the state's Zero Emissions Certificate program.

* May 31, 2019: Control room operators at Entergy’s Pilgrim Nuclear Power Station, located in Plymouth,
Massachusetts, shut down its reactor for the final time on May 31,2019 at 5:28 p.m. Entergy’s remaining
operating nuclear power plants in merchant power markets - Indian Point Unit 2 and Unit 3, in New York,
and Palisades Power Plant, in Michigan, are scheduled to be shut down in 2020, 2021, and 2022,
respectively.

* May 23, 2019: NuScale Power LLC and Sargent & Lundy announced a memorandum of understanding
(MOU) for a strategic relationship to support deployment of NuScale Plants worldwide. Sargent & Lundy
will bring its expertise to the larger U.S.-led team working to build NuScale Power Module™ (NPM), small
modular reactor.

* May 21, 2019: Xcel Energy plans to extend the operating life of its 691-MW Monticello plant in Minnesota
by at least 10 years, the company said in a statement on May 20, 2019. As part of Xcel's Upper Midwest
Energy Plan, the company said it "seeks to continue the use of the Monticello nuclear plant until at least
2040". Monticello's current operating license expires in September 2030.



https://www.congress.gov/bill/116th-congress/house-bill/1760/all-info
https://www.congress.gov/bill/116th-congress/senate-bill/903/actions?q=%7B%22search%22%3A%22s.+903%22%7D&r=2&s=7
https://www.congress.gov/bill/116th-congress/house-bill/2314
https://www.ohio.com/news/20190630/legislators-miss-firstenergy-solutions-deadline-for-nuke-plants-bailout
http://www.world-nuclear-news.org/Articles/US-regulator-completes-Clinch-River-site-safety-re
http://www.world-nuclear-news.org/Articles/New-Jersey-unveils-clean-energy-master-plan
https://www.entergynewsroom.com/news/pilgrim-nuclear-power-station-shut-down-permanently/
https://www.bloomberg.com/press-releases/2019-05-23/nuscale-and-sargent-lundy-announce-strategic-relationship
http://www.world-nuclear-news.org/Articles/Xcel-to-seek-extension-of-Monticello-operation?feed=feed
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* May 9, 2019: Three Mile Island unit 1 will shut down by September 30, 2019 considering no state-level
policy solution can now be enacted in time to reverse the premature retirement of the Pennsylvania plant,
Exelon Generation announced. Unit 1 of the Three Mile Island plant began commercial operation in
September 1974 and is currently licensed to operate until 2034.

* May 2, 2019: Fuel fabricator Framatome announced that it has signed a contract to deliver two full fuel
assemblies using the company’s industry-leading Enhanced Accident Tolerant Fuel (EATF) solution to
Exelon Generation’s Calvert Cliffs Nuclear Power Plant in February 2021. Developed under Framatome’s
PROtect program, these assemblies contain the company’s near-term solution, with chromia-enhanced
pellets and chromium-coated M5 cladding. This "is the fourth contract Framatome has signed and the
fourth reactor type to which the company will supply fuel assemblies with EATF," the statement said.



http://www.world-nuclear-news.org/Articles/Three-Mile-Island-unit-1-closure-confirmed
http://www.framatome.com/EN/businessnews-1640/usa-framatome-partners-with-exelon-generation-to-bring-enhanced-accident-tolerant-fuel-assemblies-to-calvert-cliffsnbsp.html

NUCLEAR POWER SUMMARY — LICENSING ACTIONS JUNE 2019

LICENSING ACTIONS

Vendors and utilities that wish to certify a new reactor design or a potential site, or construct and operate a
new nuclear power plant must submit an application to the U.S. Nuclear Regulatory Commission (NRC),
which will conduct an in-depth review of safety and environmental aspects related to the design and / or site.

Reactor Design Certifications (DC)

By issuing a design certification, the NRC approves a nuclear power plant design, independent of an
application to construct or operate a plant. A design certification is valid for 15 years from the date of
issuance, but can be renewed for an additional 10 to 15 years. A Design Certification application (DCA) must
include enough information to show the design meets NRC's safety standards and that the design resolves
any existing generic safety issues and issues that arose after specific events in the nuclear industry such as
the Three Mile Island accident. Applications must closely analyze the design's appropriate response to
accidents or natural events, including lessons learned from the Fukushima accident. Applications must also
lay out the inspections, tests, analyses and acceptance criteria that will verify the construction of key design
features. Certification reviews identify key information to consider in site-specific reviews for operating
licenses. (From NRC website)

Three reactor designs that are being considered for future builds in the United States are certified. Two
additional designs, (including a small modular reactor design), are under NRC review. One is under renewal

review and two have been withdrawn!.

TAREVA US-EPR - Submitted December 12, 2007, and docketed February 25, 2008; review suspended at the request of the applicant.
Mitsubishi Heavy Industries US-APWR - Submitted December 31, 2007 and docketed February 29, 2008; MHI has requested a deferral of the review due to their

work on reactor restarts in Japan.

VENDOR TECHNOLOGY STATUS
Westinghouse AP1000 Issued: 12/30/2011

General Electric-Hitachi ESBWR Issued: 11/14/2014
_ General Electric-Hitachi ABWR Originally Issued 5/12/1997: DC Renewal
[ Application is under review
-
(-4
2 Korea Electric Power Corp APR1400 Technical review complete. NRC to issue rule
S certifying design
2 NuScale Power NuScale SMR Power Under Review: Final SER expected 9/2020
] Module
<<
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Early Site Permits (ESP)

By issuing an ESP, the NRC approves one or more sites for a nuclear power facility, independent of an
application for a construction permit or combined license. An ESP is valid for 10 to 20 years from the date of
issuance, and can be renewed for an additional 10 to 20 years. In reviewing an ESP application, the NRC
staff will address site safety issues, environmental protection issues, and plans for coping with emergencies,
independent of the review of a specific nuclear plant design. During this process, the NRC notifies all
stakeholders (including the public) as to how and when they may participate in the regulatory process, which
may include participating in public meetings and opportunities to request a hearing on the issuance of an
ESP. (From NRC website)

Five ESPs have been issued. One is currently under review and one was withdrawn?

2Victoria County Station, Texas (Exelon) was withdrawn from NRC review 10/2012

TECHNOLOGY
SITE/LOCATION UTILITY REFERENCED STATUS
Clinton IL Exelon Plant Issued: 3/15/2007
Parameter
Envelope
(PPE)
Grand Gulf MS Entergy PPE Issued: 4/5/2007
North Anna VA Dominion PPE Issued: 11/27/2007
Power Amended 1/30/2013
Vogtle GA Southern AP1000/ Issued: 8/26/2009
Westinghouse
Salem County NJ PSEG PPE Issued: 5/5/2016
Clinch River TN TVA PPE Under Review:

Final Environmental Impact
Statement issued 4/03/2019
Final SER issued 6/17/2019

Combined Construction and Operating Licenses (COL)

By issuing a COL, the NRC authorizes the licensee to construct and (with specified conditions) operate a
nuclear power plant at a specific site, in accordance with established laws and regulations. In a COL
application (COLA), NRC staff reviews the applicant's qualifications, design safety, environmental impacts,
operational programs, site safety, and verification of construction with inspections, testing, analyses, and
acceptance criteria. The staff conducts its review in accordance with the Atomic Energy Act, NRC regulations,
and the National Environmental Policy Act. All stakeholders (including the public) are given notice as to how
and when they may participate in the regulatory process, which may include participating in public meetings
and opportunities to request a hearing on the issuance of a COL. Once issued, a COL is good for 40 years
and can be renewed for an additional 20. (From NRC website). A COLA may reference a certified design and/or an
early site permit, or neither.
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Eighteen COLAs have been docketed by the NRC: Eight, totaling 14 reactors, have received COLs; one,
totaling two nuclear reactors, remains under active NRC review; 8 applications were suspended and later
withdrawn? due to utility, economic or other considerations while 2 applications remain in “suspended”
status®. A Reference COL (R-COL) application has been submitted for 5 reactor designs (in addition to the
designs for which a COL has been issued listed in the table below, COL applications were submitted for a
USEPR and an US-APWR but were later withdrawn); subsequent COLs (S-COLSs) incorporate the

corresponding R-COL application by reference, noting any site-specific departures.
3Suspended and Withdrawn: Bell Bend; Bellefonte 3&4 Callaway 2, Calvert Cliffs 3, Grand Gulf 3 , Nine Mile Point 3, River Bend 3 , Victoria County 182 ,
4Remains Suspended: Shearon Harris 2&3, Comanche Peak 3&4

REACTOR
SITE/LOCATION UTILITY TECHNOLOGY/ STATUS
NO. of REACTORS
Vogtle GA Southern AP1000 2 Issued: 2/10/2012
Nuclear
V.C. Summer SC SCE&G AP1000 2 Issued: 3/30/2012
Fermi MI DTE Energy ESBWR 1 Issued: 5/1/2015
South Texas Project X STPNOC ABWR 2 Issued: 2/12/2016
Levy FL Duke Energy AP1000 2 Issued: 10/26/2016
William States Lee SC Duke Energy AP1000 2 Issued: 12/19/2016
North Anna VA Dominion ESBWR 1 Issued: 6/2/2017
Energy
Turkey Point FL Florida AP1000 2 Issued: 4/12/2018
Power and
Light

A COL is valid indefinitely. If a licensee chooses not to construct a plant immediately following being granted
a COL, it must submit a COL update annually to the NRC to reflect the most recent regulatory requirements
and any new or different environmental or design information, or it can request an exemption. To begin
construction, the COL must be fully updated.




NUCLEAR POWER SUMMARY — NEW PLANT CONSTRUCTION  JUNE 2019

NEW PLANT CONSTRUCTION

Vogtle
On May 7, 2019 Georgia Power announced that plant equipment for Unit 3

was moved off temporary construction power and is now energized, which
is needed to perform all subsequent testing for the unit. This milestone is a
first step in transitioning the project from construction to system
operations. The Vogtle 3 and 4 project is now estimated to be about 77%
complete with expected in-service dates of November 2021 for Unit 3 and
November 2022 for Unit 4.

The cost projections for the completion of the Vogtle plant have increased by an estimated $2.2 billion, to more
than $27 billion total costs, more than double its original estimate. Drivers for the increase include providing
craft labor incentives to attract and retain staffing levels and increased field supervision and engineering
oversight.

In late July 2018, Bechtel announced it was making a push to attract and hire skilled workers to meet the peak
construction labor requirements beginning at the end of 2018 and continuing into 2019. On July 9, 2018,
Georgia Power announced it was providing a second of three $25 credits to its customers in response to an
order by the Georgia Public Service Commission (PSC) to shoulder some of the cost overruns when the PSC
agreed to let the utility finish the delayed, over-budget Plant Vogtle nuclear expansion. The total credit
provided sums to $188 million.

Two groups filed legal challenges to the Georgia Public Service Commission’s (PSC) decision to allow
Georgia Power and partners to complete two unfinished nuclear reactors at Plant Vogtle in early 2018.
Southern Environmental Law Center, Partnership for Southern Equity, and Georgia Interfaith Power and Light
filed a lawsuit in February arguing PSC violated state laws and the commission’s own rules by approving
spending that would nearly double the estimated cost of the project. Consumer group Georgia Watch filed a
legal challenge in March alleging the PSC'’s decision benefits Georgia Power’s shareholders over ratepayers.
In December 2018, Fulton County Superior Court dismissed the cases on the basis that the commission’s
decision was not “final” and appealable until the project is complete.

In September 2018, JEA, Jacksonville, Florida’s electric utility, filed a suit against the Municipal Electric
Authority of Georgia (MEAG) seeking to void a 2008 agreement obligating Florida ratepayers to help build and
buy power from the two new reactors at Vogtle. JEA entered into a power purchase agreement with MEAG in
2008, but cost overruns and delays have increased JEA’s financial obligations. MEAG subsequently filed a
federal suit accusing JEA of having a clear intent to breach the contract and undermine and disrupt the project.
On April 8, 2019, the U.S. District Court for the Northern District of Georgia allowed JEA's suit to proceed while
denying MEAG's claim.
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VC Summer
In January 2018, Dominion Energy proposed to buy SCANA Corporation for $14.6 billion and agreed to make

up for customers being charged for the failed V.C. Summer nuclear construction project with $1.3 billion in
rebates and no rate increases for three years. In March, the Georgia Public Service Commission unanimously
approved the merger. In July, SCANA received the Federal Energy Regulatory Commission and its
stockholders’ approval of the proposed sale to Dominion and shareholders voted in favor of the merger. In
September, the Nuclear Regulatory Commission approved the change in ownership from SCANA to Dominion.
The merger was completed on January 2, 2019.

SCANA was sued by its shareholders and customers after it and its minority partner, the state-owned Santee
Cooper utility, pulled the plug last July on the $9 billion, decade-long construction of two nuclear reactors in
Fairfield County. The lawsuits alleged SCANA leaders were aware of critical problems dooming the nuclear
project and covered them up. SCANA settled the class-action lawsuit for $2 billion.

At the time of its August 2017 cancellation, the V.C. Summer project was about 65% complete. All four steam
generators for Units 2 and 3 reactors were being installed, while two of the four reactor coolant pumps for Unit
2 reactor are on site. Units 2 and 3 reactors were planned to come online in April 2020 and December 2020,
respectively.
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OPERATING FLEET STATUS
Nation-Wide Status

As the pioneer of nuclear power development, America is the world's largest producer of nuclear power,
accounting for more than 30% of worldwide nuclear generation of electricity. Our 97 reactors produced
approximately 805 billion kilowatt-hours (kWh) in 2017, 20% of America's total electrical output and nearly
60% of our emissions-free electricity. Since the early 1970s, the U.S. nuclear industry has significantly
improved its safety and operational performance. By the turn of the century, it was among world leaders with
a record-breaking capacity factor in 2017 of over 92% and all safety indicators exceeding targets.

In deregulated electricity markets, nuclear power plants are facing financial challenges from solar and wind
power sources.

License Renewal and Uprate Status
License Renewal

Ninety-three reactors have received 20-year extensions of their operating licenses from the U.S. Nuclear
Regulatory Commission (NRC), including Kewaunee, Vermont Yankee, Fort Calhoun, and Oyster Creek
which are now permanently closed.

Applications for License Renewal
* |ssued Applications
o Indian Point2 & 3 - 9/17/2018
o River Bend - 12/27/2018
o Waterford 3 - 12/27/2018
o Seabrook 1-3/12/2019
* Pending Applications:
o Currently no applications for license renewal under review
* Anticipated Future Submittals:
o Clinton Power Station 1
o Comanche Peak Nuclear Power Plant 1 & 2

Second License Renewall

The Nuclear Regulatory Commission (NRC) staff has defined subsequent license renewal (SLR) to be the
period of extended operation from 60 years to 80 years.

Applications for Second License Renewal
*  Pending Applications:

o Turkey Point 3 and 4

o Peach Bottom Units 2 and 3

o Surry Units 1 and 2
* Anticipated Future Submittals:

o North Anna Power Station 1 and 2
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Operating Fleet Uprate Activities

U.S. nuclear power plants have submitted power uprate applications to the NRC since the 1970s, accounting
for an additional 7,923 MWe of output.
* Expected Applications
o As of April 16, 2018, there are 4 expected applications for power uprate in 2019 (per NRC)

Operating Fleet Status: Supportive Federal and State Action

Initiatives are taking place at the national and state level to ensure a more competitive market for nuclear
power. For example, state action in New York, lllinois, and New Jersey to level the playing field and include
nuclear energy in their clean energy policies has averted the closure of seven power plants.

*  Connecticut ruled in November to allow Millstone to bid into the Request for Proposals issued by the
state’s Department of Energy and Environmental Protection. The selection resulted in a 10-year bid for
almost 50% of Millstone’s output. The state also accepted a bid from New Hampshire’s Seabrook nuclear
plant for 1900 Gwh of energy.

* In September, a federal appellate court ruling upheld lllinois’s law providing zero emissions credits to
nuclear plants and other green energy providers while, in May, the Supreme Court rejected appeals to
that ruling.

* Based on action initiated by the U.S. Department of Energy, the U.S. Federal Energy Requlatory
Commission (FERC) is currently collecting resilience preparedness information from the regional
transmission organizations/ independent system operators to ensure the resilience of the bulk power
system.

*  Ohio recently introduced ZEC legislation similar to New York and lllinois in response to the forecast
closure of the Perry and Davis-Besse plants.

* Pennsylvania’s House and Senate both introduced bills that would include nuclear power in the state’s
Alternative Energy Portfolio Standards.

Seven plants (10 reactors) announced they were closing prior to their license expiration date but were saved
due to State Action:

ORIGINALLY LICENSE

POWER

PROPOSED SITE / LOCATION UTILITY EXPIRATION (MWe)

CLOSURE YEAR (TERM)

2017 FitzPatrick Entergy 2034 (60) 852

Ginna NY Exelon 2029 (60) 582

Clinton IL Exelon 2026 (40) 1,065

2017-18 Nine Mile Point-1 & 2 NY Exelon 2029 / 2046 (60) 1,780
“ Quad Cities 1 & 2 IL Exelon 2032 (60) 1,820
Salem-18& 2 NJ PSEG 2036 / 2040 (60) 2,304

“ Hope Creek NJ PSEG 2046 1,172
_ Total Saved 9,575



https://www.utilitydive.com/news/connecticut-moves-to-preserve-millstone-nuclear-plant-with-10-year-power-de/545133/
https://wqad.com/2018/09/18/court-upholds-illinois-nuclear-power-subsidy-law/
https://www.ferc.gov/
https://www.ferc.gov/

NUCLEAR POWER SUMMARY — OPERATING FLEET STATUS JUNE 2019

Operating Fleet Status: Premature Closure

Some of the nuclear plants now closing are doing so because of state policy pressure (as with California’s
Diablo Canyon, New Jersey’s Oyster Creek, and New York’s Indian Point), and some have had maintenance
issues that were too costly to fix. However, most plants are closing or threatening closure because—given the
economics in some regions—they have become unable to compete against primarily low-cost, gas-fired
generation and, to a lesser extent, subsidized and mandated "variable renewable energy," such as wind- and
solar-power, in a low electricity demand environment.

*  Seven plants (8 reactors) have closed prior to their license expiration date:

CLOSURE LICENSE POWER
e SITE / LOCATION UTILTY  yoiRATION (TERM) (MWe)

Crystal River 3 Duke 2016 (40) 860
San Onofre 2 & 3 CA SoCal 2023 / 2024 (40) 2,150
Edison
Kewaunee Wi Dominion 2033 566
“ Vermont Yankee VT Entergy 2032 620
Fort Calhoun IN Omaha 2033 (60) 479
Power
“ Oyster Creek NJ Exelon 2029 (60) 610
“ Pilgrim MA Entergy 2032 (60) 685
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PENDING LICENSE
CLOSURE SITE / LOCATION UTILITY EXPIRATION
YEAR (TERM)

“ Three Mile Island 1 Exelon 2034 (60)
Davis-Besse OH FirstEnergy 2037 (60)
Nuclear
Duane Arnold IA NextEra 2034 (60)
“ Indian Point 2 & 3 NY Entergy 2024 / 2025 (60)
Perry OH FirstEnergy 2026 (40)
Nuclear
Beaver Valley PA FirstEnergy 2036 / 2047 (60)
Nuclear
“ Palisades Mi Entergy 2031 (60)
“ Diablo Canyon 1 & 2 CA PG&E 2024 / 2025 (40)

Total Pending Closures:

* Eight plants (10 reactors) have announced plans to retire prior to their license expiration date:
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https://nei.org/CorporateSite/media/filefolder/resources/fact-sheets/nuclear-by-the-numbers-20180412.pdf

