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SUBJECT: Honeywell Federal Manufacturing & Technology, DE-NA0002839 
Fiscal Year 2017 Award Fee Determination 

The National Nuclear Security Administration (NNSA) has completed its assessment of 
Honeywell Federal Manufacturing & Technology (FM& T), performance of the contract 
requirements for the period of October 1, 2016 through September 30, 2017, as evaluated 
against the Goals defined in the Performance Evaluation and Measurement Plan (PEMP). Based 
on assessments provided in the NNSA Performance Evaluation Report, award fee amounts are 
as follows: 

At Risk% Available Final Percent 
Goal-1: Manage the Nuclear 40% $11,997,200 $10,197,620 85% 
Weapons Mission 
Goal-2: Reduce Global Security 10% $2,999,300 $2,849,335 95% 
Threats Mission 
Goal-3: DOE & Strategic 2.50% $749,825 $674,843 90% 
Partnership Project Mission 
Objectives 

Goal-4: Science, Technology & 5% $1,499,650 $1,424,668 95% 
Engineering (ST&E) 

Goal-5: Operations & Infrastructure 32.50% $9,747,725 $9,260,339 95% 
Goal-6: Leadership 10% $2,999,300 $2,549,405 85% 

Total $29,993,000 $26,956,209 89.9% 

In addition, the fixed fee and total fee summaries are provided below for your information: 

Fixed Fee $0 $0 

SPP (Fixed Fee) $15,054,000 $15,054,000 
Total Fixed Fee $15,054,000 $15,054,000 

Total Summary $45,047,000 $42,010,209 
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Honeywell FM&T PER NOV 15, 2017 

Executive Summary 

This Performance Evaluation Report (PER) provides the assessment of Honeywell Federal 
Manufacturing and Technologies (FM&T), LLC performance for the period of October 1, 
2016 through September 30, 2017, as evaluated against the objectives defined in the Fiscal 
Year (FY) 2017 Strategic Performance Evaluation & Measurement Plan (PEMP). The 
National Nuclear Security Administration (NNSA) took into consideration and consolidated 
all input provided from NNSA Program and Functional Offices both at Headquarters and in 
the field. 

Honeywell Federal Manufacturing & Technologies (FM&T) submitted a Performance Self
Assessment Report that covered the rating period. FM&T is to be commended for the 
thoroughness of its report, which embraced the expectation of being self-critical as well as 
highlighting accomplishments. NNSA reviewed the self-assessment report and considered 
it in conducting its evaluation. 

Overall Performance as summarized below, resulted in an overall rating of Very Good 
(89.9%) for Honeywell FM&T. 

FM&T continues strong results on NNSA mission performance, however an increased 
number of performance challenges were present throughout the reporting period. Issues in 
goals 1 and 3, including receiving and inspection backlog, production and business system 
process challenges were impactful to this reporting period performance results. Additional 
concerns with regard to continuity ofleadership were also noted in goal 6. Significant 
performance accomplishments in goals 2, 4 and 5 were noteworthy this reporting period. 
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Goal 1: Manage the Nuclear Weapons Mission, 40% of fee allocated 

Under this goal, Honeywell FM&T earned a rating of Very Good and 85% of the award fee 
allocated to this goal. 

The primary factors contributing to a lower performance rating were material 
management and technical issues associated with major modernization and sustainment 
program hardware fabrication and procurement. FM&T exceeded many of the 
performance measures, and is generally meeting the overall cost, schedule, and technical 
performance requirements of the contract under this Goal in the aggregate. The majority of 
issues identified during the year were resolved. 

FM&T satisfied the majority of major modernization program, enduring stockpile system 
production and Limited Life Component Exchange (LLCE) requirements. Issues related to 
material availability and production coupled with the large modernization work load 
volume, multiple design iterations, and business process delays presented execution 
challenges and increased risk to meeting overall mission deliverables. FM&T 
manufactured the majority of hardware on time, within budget, and in a safe and secure 
environment. FM&T completed baseline stockpile production requirements for the W76-1 
Arming, Firing, & Fuzing (AF&F) and the Navy Arming & Fuzing Subsystem (AFS). 
Operational efficiencies and use of Additive Manufacturing (AM) generated an 
approximately $30M cost avoidance to NNSA. Recovery plans were developed to address 
multiple challenges caused by design release delays, design iterations, internal site 
receiving and inspection backlog, late supplier procurements, and delayed security 
clearances. FM&T implemented significant improvements to project controls, achieved 
three of four quality assurance metric goals, and continued as a leader in expanding 
Nuclear Enterprise Assurance (NEA) program awareness and capabilities. 
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Goal 2: Reduce Nuclear Security Threats, 10% of fee allocated. 

Under this goal, Honeywell FM&T earned a rating of Excellent and 95% of the award fee 
allocated to this goal. 

FM&T exceeded many of the Objectives and Key Outcomes, and is meeting the overall cost, 
schedule, and technical performance requirements of the contract under this Goal in the 
aggregate. The contractor has continued to be successful in its performance under this 
contract as described below. No issues were identified. 

FM&T continued with excellent performance, proactively contributing to and participating 
in the Nuclear Counterterrorism (NCT) relevant disablement working group activities, 
which guide research and development support efforts for specific render safe missions. In 
particular, strong leadership was demonstrated in coordination of strategic discussions for 
secure communications platforms in support of render safe missions. Support for 
Stabilization operations in procuring equipment and providing training for the eleventh 
city was excellent; further, FM&T exceeded expectations in supporting the Nuclear 
Response Readiness Operations Center (NRGROC) expansion requirements, performing 
Equipment Recapitalization mission, as well as, providing critical subject matter experts to 
the render safe program. FM&T continued to conduct export control technical reviews in 
support of Department of Commerce (DOC) export license applications and Weapons of 
Mass Destruction (WMD) interdiction activities. 
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Goal 3: DOE and Strategic Partnership Projects Mission Objectives, 2.5% of fee 
allocated. 

Under this goal, Honeywell FM&T earned a rating of Very Good and 90% of the award fee 
allocated to this goal. 

FM&T focused on developing program management capabilities to better address 
emerging responsibilities resulting from strong year-to-year demand for Global Security 
(GS) products and services. GS continued to grow at a phenomenal year-to-year rate. This 
growth stressed some of the FM&T business systems in GS that lacked the disciplines noted 
on the weapon program side. That level of business system discipline was, perhaps, not as 
critical in the early years of GS but with the rapid growth that is no longer the case. 

The business addressed concerns regarding Managed Acquisition operations and 
continued to improve processes that enable additional execution for industry partners 
through prioritizing business tool development, as well as standardizing and automating 
routine tasks. KCFO will continue to hold FM&T accountable for GS business system 
improvements, focusing FM&T away from sales and growth and back to execution. FM&T 
assured GS Inter-Agency Agreement (IAA) processing was timely by developing a tracking 
tool for both incoming and outgoing IAA packages. FM&T effectively tracked metrics 
related to package submission. Weekly communication meetings with the Contracting 
Officer, Program Manager and GS project staff continued. 

Under this goal, Honeywell FM&T successfully executed and delivered significant value to 
the DOE and Strategic Partnership Project mission in a safe and secure manner. Leveraging 
this work, FM&T strengthened and expanded capabilities, facilities, and skill sets at the 
Kansas City National Security Campus (KCNSC). FM&T delivered on commitments 
resulting in $349,186,520 in mission scope, a slight increase for FY17, with successful 
execution of 56,011 deliverables, a decrease from FYl 7, that's a reflection of weapon 
programs transitioning from development to production with a ship performance of 99.1 %. 
However, this exceptional growth stretched existing resources and internal 
program/project management business systems. FM&T addressed the concerns and 
initiated actions to strengthen program/project management Continued attention in these 
areas remain an NNSA expectation. 
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Goal 4: Science, Technology, and Engineering (ST&E), 5% of allocated fee. 

Under this goal, Honeywell FM&T earned a rating of Excellent and 95% of the award fee 
allocated to this goal. 

Honeywell FM&T has exceeded almost all of the significant award-fee criteria and has met 
overall cost, schedule, and technical performance requirements of the contract in the 
aggregate as defined and measured against the criteria in the award-fee plan for 2017. 

FM&T continued to evolve in business excellence for technology portfolio management. 
Groups of similar technologies, Centers of Excellence (COE), with a common goal were 
managed in technology focus areas. Selection criteria value was given to emerging 
technologies, workforce development and business strategies that align with the goals of 
the NNSA. The CO Es report to the Chief Technology Officer (CTO) of Engineering. This 
organization continued to improve product development and production processes, 
increase intellectual property portfolios, strategically address critical skill needs, and 
engage in Technical Exchanges and partnerships across the Nuclear Security Enterprise 
(NSE). 
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Goal 5: Operations and Infrastructure, 32.5% of fee allocation. 

Under this goal, Honeywell FM&T earned a rating of Excellent and 95% of the award fee 
allocated to this goal. 

Overall, FM&T performed above expectations in its ability to meet the DOE/NNSA mission 
by ensuring site operations and infrastructure were maintained. FM&T safety performance 
remained better than industry with Total Reportable Case (TRC) rate of 0.37 and a Days 
Away From Work Cases (DAFWC) rate of 0.00. Safeguards and security provided 
exceptional support for production projects and implemented initiatives to address the 
backlog of security clearances. FM&T did an exceptional job managing the Roof Asset 
Management Program (RAMP) and Cooling and Heating Asset Management Program 
(CHAMP) programs. Reviews by the Emergency Management and Personal Property 
program resulted in excellent ratings. FM&T supported the physical operations and 
document development for the disposition of the Bannister Federal Complex (BFC). 
Documentation recovery and storage did represent an issue encountered during the 
reporting period. FM&T continued to sustain positive performance in business operations, 
legal, and procurement. 
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Goal 6: Leadership, 10% of fee allocated. 

Under this goal, Honeywell FM&T earned a rating of Very Good and 85% of the award fee 
allocated to this goal. 

Overall, FM&T demonstrated effective performance in providing leadership to support the 
achievement of NNSA's vision and mission at the Kansas City National Security Campus 
(KCNSC) and around the Nuclear Security Enterprise (NSE). 

FM&T met overall requirements associated with this goal. KCNSC is experiencing its 
highest volume of work in many years, making it vital to ensure the interests of the 
government are preserved. However, changes in key personnel have created concerns 
around operational continuity. Based on the increased workload, it is paramount that 
transparency and clear communication exists when key organizational decisions are 
executed. Furthermore, multiple performance challenges existed. FM&T has led impactful 
enterprise-wide initiatives including: 

• Roof Asset Management Program to Asset Management Program 

• Supply Chain Management Center (SCMC) 

• The Enterprise Risk Management program was recognized by the Risk 
Management Society and continues to be acknowledged for industry best 
practices. 

• Exceeded performance targets in safety related OSHA recordables, quality 
escapes, and inventory variance. 

• FM& T recorded its "best year ever" in safety performance with a ranking in 
the 95th percentile by OSHA standards for similar nationwide industries. 

• FM&T's SCMC enabled strategic sourcing cost savings at NNSA and EM sites 
totaling $120.2 million. 

• FM&T collaborated to develop a foundational Tritium Operating Production 
System. 

• FM&T's continuous improvement program and culture resulted in a 
documented $60M in costs savings and avoidances (26% over goal). 
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