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 EMC 

 Active to EMC 

 Alcorn-Automatic 

 Ms Valley State University-Automatic 

 Delta State University-Automatic 

 MUW-Recently Installed-Automatic 

 Planned 2013 

 MSU Main Campus-Automatic 

 UMMC-Main Campus-Automatic 

 JSU-Master Meters Virtual to EMC  

 USM-Master Meters Virtual to EMC 

 Ole MS-Master Meters Virtual to EMC 

 Planned 2014 

 Ole MS-Main Campus-Automatic 

 JSU-Main Campus-Automatic 

 USM-All- Automatic 

 MSU-Remaining locations –Automatic 

 

 Other 

 Electronic BoB Inventory sent to all IHL Locations for verification 

 Will continue to refine if necessary 

 Site Visits to USM 3/5, Ole MS 3/13 

 Assigning points and critical info. to locations without Smart Meters 

 To begin setting up visits and report information 

 

 

 
 

 

 

 

 



 

 Goal: Energy Efficiency retrofit strategy for IHL facilities 

 

 $725,000.00 from U.S. DOE 

 

 $145,000.00 match from MDA 

 

 $450,000.00 from TVA [If you want my opinion, should 

we say, plus some participation from TVA in their 

coverage, so the rest will not feel slighted right off the 

bat.?] 

 

Award Overview 



Project Team 

 MDA 
 Karen Bishop, MDA Energy & Natural Resources Division Director 

 Kenny Brewer, MDA Energy & Natural Resources Project Manager 

 Wally Majors, Utility Analysts 

 DFA 
 Rob Taggart, DFA Energy Manager 

 IHL 
 J.D. Hardy, Master of the Universe [ What title do you want to 

use?] 

 SEEA 
 Mandy Mahoney, Vice President 

 Jenah Zweig, Policy Manager 

 Siemens 
 Kyle Upton Automation Sales Engineer 

 Bryan Williams Service Account Engineer 



1. Site visits to all universities by May 31, 2013 

2. Finalize building inventory for each campus, to include 
building type, square footage, age, history, GPS coordinates, 
[what am I missing?? Type/age of equipment and Buiding, Gas, 
Electricity, Address, Site, Special comments] 

3. Finalize list of buildings in EMC program 

4. Comparative analysis: 

1. Review of funding availability, including new funding mechanisms 

2. ?? 

3. ?? 

5. Prioritization of projects, with savings estimates 

6. Present retrofit strategy to IHL Board of Trustees for 
adoption 

7. Pilot retrofit strategy in municipality 

 

 

 

Process 



 EMC (Energy Monitoring Control) 
 Adopted by The State of Mississippi 

  A proven Web-based Meter Data Management System that provides customized energy usage and 

benchmark reporting to its users. 

  Can be used by multiple users with no software required on individual computers 

  Reports, from simple energy usage to building or department comparisons, can be   scheduled and e-

mailed at pre-determined intervals.  

  Allows you to identify areas for improvement, thus reducing energy consumption and environmental 

impact  

 EMC Status at IHL Facilities 

 Active    Planned 2013  Planned 2014 

 Alcorn-Automatic  MSU Main Campus- Automatic Ole MS-AutomaticMs 

Valley State University-Automatic UMMC-Automatic  JSU-Automatic 

Delta State University-Automatic JSU- Manual Entry  MSU-Remaining 

MUW -Recently installed-Automatic USM- Manual Entry  USM-Remaining 

     MSU- Offsite Manual Entry   

    Ole MS-Manual Entry 

 

EMC Program 



Integration with  

IHL Energy Council Efforts 

 J.D. 



Roles & Responsibilities 

 Karen 



 Deliverables 

 Finalizing Inventory of Buildings for accuracy related to sq. footage, 
age, last retrofit,  location (address, gps, zip, city), type of usage,  
electricity, gas (natural, propane, unit of measure), hours of operation, 
number of people, pc’s, a/c, heat, etc. 

 Identify needs 

 Baseline Information-provide historical data, at least 12 months 

 Initiate EMC 

 Comparative Analysis: 

 Identifying Gaps (point of contact, etc.) 

 Showcase Project 

 Develop Retrofit Plan/EE program/Strategy 

 Adopt Plan for IHL Facilities 

 Pilot Strategy for Local Govt.  

 Provide all Info. to Doe 
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