
 

Brad Bugger 
Idaho Cleanup Project 
 
February 17, 2016 

Presented to Idaho Citizens Advisory Board 



• Ground Control – catch up 
bolting 90% complete  

 
• Radiological risk reduction – 

applications of water spray 
allowed down-posting of 
airborne contamination areas 
in all but panel 7 

• Electrical restoration - 
completed 
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• Restoration of underground safety 
systems – completed 
 

• Revitalization of Safety 
Management Programs 

 
• AIB corrective actions – prestart 
       items near completion 
 
• Installation of the Interim 
       ventilation system (in progress) 
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• CD-1 for a new permanent ventilation system was approved 
by DOE Headquarters in December 2015 - the alternative 
chosen was: 

• Safety Significant Ventilation System 
• New Exhaust Shaft 

 
• New integrated performance measurement baseline (IPMB) 

integrating recovery with base activities at the site, including 
capital asset projects – 

• Approved on January 19th 

• Sets target date for restart in December of 2016  
• Stakeholder workshop scheduled for February 19th 
 
 
 

 

 



• Key Activity / Milestone Dates 
 
 
 
 

 
 

 



Key Restart Activities: 
• DSA 3009-2014 Approval and Implementation 
• Temporary Ventilation Operational 
• Integrated Cold Operations 
• Contractor Operational Readiness Review 
• DOE Operational Readiness Review 
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