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AMWTP Aerial View

1=Retrieval 2=Characterization 3=Storage 4=Treatment 5=Payload & Shipping
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Early placement of transuranic waste overpack
cargo containers with drums from Pits 11 and
12. Cargo over-packing from Pits 11 and 12
occurred 1976-1978.

Placement of transuranic waste
drums and boxes from Rocky Flats at
TSA-RE looking south, 1971 Pad 1 Cells 1-3
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Large Butler Building built over soil covered
berm, 1996
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Transuranic Storage Area-Retrieval

Enclosure (TSA-RE) Floor Plan
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Location of remaining waste in Celll of Pad 1 Pad 2
Thirteen cells have been retrieved. Pad R
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Soil Removal Mar 2003 to April 2010

Soil berm inside of TSA-RE during
initial soil removal
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Pad 2 Cell 2 initial drums retrieval
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AMWTP Retrieval July 2003 through May 2015

AMWTP Retrieval Summary July 2003 through May 2015
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Retrieval Status — May 13, 2015

Based on Number of Containers

Floor
Space Percent
TSA-RE Cells Percent Complete
Retrieval Cell Status Pad 2 18 100%
Pad 1 Cell 2-8 55 100%
Pad R Cell 2-3 Pad R Cell 2-3 3]  100%
| Pad R Cell 1 Pad R Cell 1 16 69%
”._ Remaining
' Pad 1 Cell 1 8 <2%
A Pad1Celll
Remaining Total 100 87%

|\ Pad1cCell 1
| Completed
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Over-packed drums
_ > Metal boxes
Pad 1 staging area May 2015 - Box Retrieval Soft-sided Over-pPcks
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End state for the contract
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Retrieval Progress

Developed and implemented hazard
controls, and performed the work within
the controls.

The box recovery presented crews with
several challenges.

After two full days, operators and
radiological technicians were able to get the
highly contaminated waste repackaged into
three BR90s.

“It was a great couple of days for this group and one of
the most challenging boxes ever retrieved.”
Scott Biorn, ITG Retrieval Manager
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Cargo Container Unloading

e Cargo container unloading is conducted only on Pad R area.
e Each cargo container can hold up to 96 waste containers.

e PPE and special equipment required:
--Level B protection suit with compatible respiratory protection (PAPR)
--Hands free radio for communication
--Hand held thermal-imaging camera
--Lexan blast shield
--Explosion resistant HEPA filter exhauster and exhaust hose
--Magnesium Oxide (metal fire) fire extinguishers (staged)
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‘ Evolution of Cargo ContalnET’“Drum Retrleval
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\ Current Conditions of Cargo Drums
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