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ldaho Cleanup Project — ARRA Status

ARRA Cumulative Status Forecast - Through September 30, 2011
Planned Actual Remaining % Completed
Complete Exhumation of 1.77 Acres of Targeted Waste
(.91 With ARRA Funding) 0.91 2.05 0 225%
Holes Grouted 2,168 2,168 0 100%
MLLW Disposed (Legacy and NGW) m3 1,195 1,237 0 103%
LLW Disposed (Legacy and NGW) 2,000 2,300 0 115%
Holes Grouted 2,168 2,168 0 100%
Target (BASE) - Reduction (ft2) 258,222 258,222 0 100%
Target - Quantity 40 40 0] 100%
Non-Target (New) Reduction (ft2) 554 593 502,017 52,576 91%
Non-Target - Quantity 49 45 4 92%
Total (ft2): 812,815 760,239 52,576 94%
Total Quantity: 89 85 4 96%
Retention Basins:
Qty| 1 1 0 100%
ft2 2,520 2,520 0 100%
Total (ft2): 815,335 762,759 52,576 94%
Total Quantity: 90 86 4 96%
[ Retention Basins include TRA-612 / 712/ 760 (Qty 1) for a total of 2,520 Ft2 - Actual Completion in August (DOE-ID Counts this as 3 facilities)
< Buildings/Structures planned to compete prior to April FY09 kept original baseline completion dates.
[ Buildings/Structures planned to complete after 9/30/2011 were adjusted to reflect a 9/30/2012 completion date.
* Non-Target values include 2 "New" stretch goals for both ft2 reduction (1,411) and guantity (2) (CPP-694 and TRA-730).
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Idaho Cleanup Project — ARRA Status
RH-TRU Wastes

Goal: 21.6 m3 repacked & shipped to WIPP

Performance: Completed 21.6 m3
In August 2011

Benefits: 1. Provided $9M for
additional work into
FY2012
2. Provided for the
retention of approx.
20 employees.
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Idaho Cleanup Project — ARRA Status

AMWTP
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Goal: Disposition 3,195 m3 of MLL/LLW

Performance: Disposed of 3,537 m3
(complete 9/30/2009)

ARRA funded employees remove stored waste from cargo
containers, part of retrieval operations at AMWTP.

A

Benefits: 1. Accelerated the MLLW/LLW
shipments out of Idaho
2. Created 80 jobs
3. Maintain 56 jobs

sdreinvestment Act
Dollars at Worlg

Final shipment of mixed low-level
M Environmental Management waste leaves AMWTP on Sept. 23.
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Facility Deactivation & Decommissioning:

Goal: 1. D&D 85 facilities
2. Demolish 759,701 sq. ft.

Performance: 1. D&D’d 86 facilities
2. Demolished 762,759 sq. ft.  TrA-32 Final Phases of D&D

Benefits: 1. Retained 250 jobs
2. Created 180 jobs

E ) TRA-610 Fan Hose Electrical Reroute
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Idaho Cleanup Project — ARRA Status

Accelerated Retrieval Project

Goal: 1. Exhume 0.91 acres
of targeted waste
2. Construct ARP-VII
Performance: 1. Exhumed 2.05acres ===
2. Constructed ARP-VII
Benefits: 1. Accelerated retrievals . (o

2. Maintained 80 jobs
3. Created 50 jobs

M Environmental Management ARP-V Completion of Exhumations




Idaho Cleanup Project — ARRA Status

MFC/INTEC Haul Road:

Goal: Construct 8.1 mile haulroad
between MFC & INTEC by
8/30/2011

Performance: Constructed 8.1 mile
haul road by 8/15/2011

Benefits: 1. Small Business contract
2. Employed 40
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