
          safety           performance             cleanup              closure 
M E Environmental Management 

 
James Cooper 
Department of Energy  
Idaho Operations Office 

 

 

Idaho’s American Recovery & Reinvestment 
Act Project Status 
For September 30, 2011 
 



          safety           performance             cleanup              closure 
M E Environmental Management 

2 

Idaho Cleanup Project – ARRA Status 

March 2010 First RH-TRU Shipment  to WIPP 

ARRA Cumulative Status Forecast - Through September 30, 2011 
  Planned Actual Remaining % Completed 

Complete Exhumation of 1.77 Acres of Targeted Waste 
(.91 With ARRA Funding) 0.91 2.05 0 225% 
Holes Grouted 2,168 2,168 0 100% 
MLLW Disposed (Legacy and NGW) m3 1,195 1,237 0 103% 

LLW Disposed (Legacy and NGW) 2,000 2,300 0 115% 
Holes Grouted 2,168 2,168 0 100% 

Target (BASE) - Reduction (ft2) 258,222 258,222 0 100% 
Target - Quantity 40 40 0 100% 

Non-Target (New) Reduction (ft2) 554,593 502,017 52,576 91% 
Non-Target - Quantity 49 45 4 92% 

Total (ft2): 812,815 760,239 52,576 94% 
Total Quantity: 89 85 4 96% 

Retention Basins:         
Qty 1 1 0 100% 
ft2 2,520 2,520 0 100% 

Total (ft2): 815,335 762,759 52,576 94% 
Total Quantity: 90 86 4 96% 

* Retention Basins include TRA-612 / 712/ 760 (Qty 1) for a total of 2,520 Ft2 - Actual Completion in August (DOE-ID Counts this as 3 facilities) 

* Buildings/Structures planned to compete prior to April FY09 kept original baseline completion dates. 

* Buildings/Structures planned to complete after 9/30/2011 were adjusted to reflect a 9/30/2012 completion date. 
* Non-Target values include 2 "New" stretch goals for both ft2 reduction (1,411) and quantity (2) (CPP-694 and TRA-730). 
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Idaho Cleanup Project – ARRA Status 
RH-TRU Wastes 
 
Goal:  21.6 m3 repacked & shipped to WIPP 
 
Performance: Completed 21.6 m3  
             in August 2011 
 
Benefits:  1.  Provided $9M for  
     additional work into  
     FY2012 
     2.  Provided for the  
          retention of approx. 
           20 employees. 
 
 

March 2010 First RH-TRU Shipment  to WIPP 
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Idaho Cleanup Project – ARRA Status 

AMWTP 
 
Goal:   Disposition 3,195 m3 of MLL/LLW  
 
Performance:  Disposed of 3,537 m3  
    (complete 9/30/2009) 
 
Benefits:  1.  Accelerated the MLLW/LLW  
             shipments out of Idaho 
        2.  Created 80 jobs 
        3.  Maintain 56 jobs 

 

Final shipment of mixed low-level 
waste leaves AMWTP on Sept. 23. 

ARRA funded employees remove stored waste from cargo 
containers, part of retrieval operations at AMWTP. 
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Idaho Cleanup Project – ARRA Status 
Facility Deactivation & Decommissioning: 

 
Goal:  1.  D&D 85 facilities 
  2.  Demolish 759,701 sq. ft. 

Performance:  1.  D&D’d 86 facilities  
    2.  Demolished 762,759 sq. ft. 

Benefits:  1.  Retained 250 jobs 

        2.  Created 180 jobs  

TRA-32 Final Phases of D&D 

TRA-610 Fan House Electrical Reroute 
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Idaho Cleanup Project – ARRA Status 

Accelerated Retrieval Project 
Goal:  1.  Exhume 0.91 acres  
      of targeted waste 
         2.  Construct ARP-VII 

Performance:  1.  Exhumed 2.05 acres  
    2.  Constructed ARP-VII    

Benefits:  1.  Accelerated retrievals  
         2.  Maintained 80 jobs 
         3.  Created 50 jobs 

ARP-VII Ventilation Testing 

ARP-V Completion of Exhumations 
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Idaho Cleanup Project – ARRA Status 

MFC/INTEC Haul Road: 
Goal:  Construct 8.1 mile haulroad 
  between MFC & INTEC by 
  8/30/2011 

Performance:  Constructed 8.1 mile 

              haul road by 8/15/2011  
Benefits:  1.  Small Business contract 
        2.  Employed 40 
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