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Idaho Cleanup Project Scope – ARRA Work Included 

• Transuranic Waste Disposition 
• Advanced Mixed Waste Treatment Project 
• CERCLA Remediation 

– Waste Area Group 1 – Test Area North 
– Waste Area Group 3 – Idaho Nuclear Technology and Engineering Center 
– Waste Area Group 7 – Radioactive Waste Management Complex 
– Waste Area Group 10 – Site-wide Miscellaneous Sites/Snake River Plain 

Aquifer 
• Idaho CERCLA Disposal Facility 
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Idaho Cleanup Project Scope ARRA Work Included (con’t) 

• Decontamination and Decommissioning  
– Test Area North (Completed) 
– Reactor Technology Complex (RTC)  
– Idaho Nuclear Technology and Engineering Center (INTEC) 
– Radioactive Waste Management Complex (RWMC) (Completed) 
– Power Burst Facility (ARRA) (Completed) 
– Materials and Fuels Complex (MFC) 

• Nuclear Materials Completion (Completed) 
• Integrated Waste Treatment Unit (Sodium-Bearing Waste) 
• INTEC Liquid Waste Treatment Facility (Tank Farm Closure) 
• Spent Nuclear Fuel Disposition 
• Calcine Disposition 
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CWI Safety Performance – July  
• EM-ID--CWI-IWTU-2011-0007 , 

Damaged 240 Volt Energized Electrical 
Cable Found During Repair Of Temporary 
Building 2C(2) SC 3 

• EM-ID--CWI-IWTU-2011-0008, Phase 
Rotation Meter Incorrectly Connected to 
Waste Feed Pump Circuit 2C(2) SC 3 

 
July 2011 
Ten First Aid Cases and Two Recordable 

Injuries 
• IWTU Operator fractured left wrist while 

moving a bolt tensioner 
• IPO Electrician lacerated left thumb while 

removing springs inside a junction box. 
Three ORPS Reportable Occurrences 
• EM-ID--CWI-IWTU-2011-0009, IWTU-

Inappropriate Lockout/Tag-out (LO/TO) 
Application on the Exhaust Blowers 10(2) 
SC4 

• EM-ID--CWI-IWTU-2011-0010, 
Personnel Injury During Bolt Tensioning 
Evolution 2A(6) SC3 

• EM-ID--CWI-BIC-2011-0005, The Lid of 
a 55 Gallon Drum Pops Up Approximately 
18-24 Inches Upon Opening (ARRA) 
10(2) SC4 
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June 2011 
Six First Aid Cases and No Recordable Injuries 
Four ORPS Reportable Occurrences 
• EM-ID--CWI-BIC-2011-0003 , Hydraulic Oil Drained From Main Reservoir to the 

Ground After Hydraulic Hose Failed (ARRA) 5A(4) SC 4 
• EM-ID--CWI-BIC-2011-0004 , Employee Receives a Static Shock While Removing 

Lead Shielding Windows From a Hot Cell 2C(1) SC 2 
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BBWI Safety Performance - July 
June 2011 
Four First Aid Cases and One Recordable 
Injury 
• Worker rolled ankle in October 2010.  

Medical treatment was applied this month as 
a result of the injury causing a 
reclassification to OSHA recordable. 
 

No ORPS Reportable Occurrences 
 
July 2011 
Three First Aid Cases and No Recordable 
Injuries 

 
Two ORPS Reportable Occurrences 
• EM-ID--BBWI-AMWTF-2011-0008, Higher 

Than Anticipated Density for Fissile Material 
Identified in the AMWTF Zone 3 Boundary 
3B(2) and 3B(1) SC 2 

• EM-ID--BBWI-AMWTF-2011-0009, Idaho 
DEQ Issues Warning Letter for Two 
Instances of Failure to Record a Completed 
Inspection in Log 9(2) SC4  
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Transuranic Waste Disposition 

Key Activities/Actions: 
• Shipped a total of 4,669 m3 (of 

5,108m3) of CH-TRU to WIPP  
• Completed transfer of TRU  

Laboratory to AMWTP/ 
BBWI 

• Bridge Scope for FY12 EM RH-
TRU work under development 
 Upcoming Activities: 

• Continue accelerated CH TRU 
shipments 

• Continue transport, treatment, and 
disposal of  LLW/MLLW offsite 
 

EA Milestone * 

   Remaining Milestone(s)                            Completed    Target Date 
   Complete Disposition of EM  
   RWMC RH-TRU 3/31/2011 
   Complete ARRA RH-TRU Repackaging June 2012 
    Complete Disposition of  65,000  m3 CH-TRU Sep-15 

Metric 
Planned 
(FY11) Actual (FY11) Goal 

Ship contact-handled 
TRU waste to WIPP 779 m3 1409 m3 920 m3 

Ship remote-handled 
TRU waste to WIPP 19m3 10.34 m3 27 m3 

 

Facility Transfer Container containing a large 
liner being positioned for placement within CPP-666  hot cell 
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Advanced Mixed Waste Treatment Project 

Upcoming Activities: 
• Complete transition of 

AMWTP contract to Idaho 
Treatment Group by Sept. 
30, 2011 
 

Metric 
Planned 
(FY11) 

Actual   
(FY11) 

As of 8/20/11 
Goal 

(FY 11) 
Ship Stored 

Transuranic Waste 
Out of Idaho 4413 m3 2471 m3 5000 m3 

Key Activities/Actions: 
• AMWTP contract awarded 

to Idaho Treatment Group  
• Construction of Retrieval 

Contamination Enclosure 
• First macroencapsulation 

shipment of MLLW waste 
made July 26 

• Final shipment of Hanford 
offsite waste made August 
4 
 
 

A 180-degree view of the front of the completed 
Retrieval Contamination Enclosure, located inside 
Transuranic Storage Area-Retrieval Enclosure.  

The inset picture shows the top of the Inner Contamination Enclosure that will be positioned 
over the area where crews conduct retrieval operations. Of the original 65,000m3 originally 
stored in TSA-RE only ~5,900m3 remains to be retrieved. 
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CERCLA Remediation Project Objectives 
• WAG 1: Test Area North 

– TAN Groundwater Remediation  

• WAG 3: INTEC 
– Complete Phase I, II and III of the OU 3-14 Record of Decision 
– Operate the ICDF to compliantly disposition CERCLA waste from CERCLA and D&D 

Actions 

• WAG 7: Radioactive Waste Management Complex 
- Exhume 5.69 acres of buried waste 

• WAG 10: Site Wide 
– Maintain site wide Institutional Controls 
– Maintain Groundwater Monitoring program 
– Maintain the site wide CERCLA Ecological Monitoring program 
– Maintain the New Site Identification Process for future CERCLA sites 
– Remediate Munitions and Explosives of Concern 
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CERCLA Remediation Projects 

Upcoming Activities: 
• Complete OU 3-14 Phase II design – 

November 2011 

   Remaining Milestone(s)                  Completed 
 

  Target    
   Date 

   Complete 10-04 MDA Surficial Cleanup          (8/2011) 9/2011 
   Complete INTEC Tank Farm  
   Remedial Action  Phase I                                    (8/2011) 9/2011 
   Complete INTEC Tank Farm  
   Remedial Action Phase II Post 2012 

OU 3-14 Phase I paving 

MDA surficial clearance 

Key Activities/Actions: 
• Completed construction of OU 3-14 

Phase I Tank Farm paving 
• Completed surficial clearance at the 

Mass Detonation Area (MDA) 
• Completed D&D of the MDA 

Explosives Bunker 
• Finalized OU 1-07B In-Situ 

Bioremediation Test Plan and 
consolidated ground water monitoring 
plan. 

• Completed ARP V exhumations 

 

 
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CERCLA Remediation Projects - ICDF 
Key Activities/Actions: 
• Completed disposal of CPP-602 D&D 

debris 
• Completed disposal of  TRA- 632 Hot 

Cell #3 waste 
 

Upcoming Activities: 
• Disposition debris from the Advanced 

Test Reactor and Materials and Fuels 
Complex D&D projects 

• Disposition the TRA-632 Hot Cell  to 
the ICDF landfill – 1.5 million 
pounds (Sept 2011)  

 

ICDF Project Landfill Utilization 
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Waste Area Group (WAG) 7 Project Objectives 

• Complete remediation work in accordance with the 
Record of Decision (ROD) for OU 7-13/14  

• Conduct Targeted Waste Retrieval at the Accelerated 
Retrieval Projects (ARP) and disposition waste : 
– ARP  I, II, III, IV and V (Completed) 
– ARP VI, VII 

• Complete in situ grouting of 21 locations (completed) 
• Continue subsurface solvent vapor extraction (OCVZ) 
• Continue environmental monitoring and institutional 

controls   
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WAG 7 Project 

Key Activities/Actions: 
• Completed waste exhumation of  

2.74 acres  
• Packaged  ~ 25,098 drums of 

targeted waste 
• Commenced turnover and startup of 

ARP VII 
• Site preparation under way on ARP 

VIII 

Upcoming Activities: 
• Begin exhumation at ARP VII 
• ARP VI will be completed in October 

 

  Remaining Milestone(s)                                   Completed     Target Date 
  Complete current contract WAG 7  
  Target Waste Retrieval volume 9/2012 
  Continue  Exhumations Post 2012 

  Complete Cap Per ROD Post 2012 

ARP VIII piling installation 

Metric Actual (CTD) Goal 

Exhume m3 of waste 
zone materials 3,976 m3 6,238 m3 

Targeted Waste 
Packaged (m3) 5,074 m3  7,485 m3  

Acres Remediated 2.74 acres 5.69 acres 
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WAG 7 Project (cont’d) 

ARP IX 
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D&D Objectives : ARRA & Base Project Objectives 

Metric Planned (CTD) Actual (CTD) Goal 
Total Facilities 
Demolished 194 219 223 
Facilities D&D Base 106 131 131 
Facilities D&D  ARRA 88 88 92 
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ARRA D&D – RTC/PBF/RWMC Project 

Key Activities/Actions: 
• Completed Demolition of 

TRA-603, MTR reactor 
building 

• Completed  Demolition of the 
TRA Retention Basin             
(3 facilities - TRA-712, 760, 
612)  

 

• Completed Demolition of TRA-632, 
TRA-Hot Cell 

• Completed  Demolition and re-rout e 
of TRA-610 Fan House 
 

Upcoming Activities: 
• Closeout Activities 

EA Milestone * 

   Remaining Milestone(s)                          Completed   Target Date 

   Demo MTR  main structure     9/2011 
   Complete D&D of 27 RTC/PBF excess facilities  
   and 4 high-risk  facilities (started) 9/2012 

 
 
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D&D – INTEC Project 

Key Activities/Actions: 
• Complete CPP-1635 and 

CPP-1656 demolitions 
• Complete CPP-654 

demolition 
 

Upcoming Activities: 
• Complete project close-out 

documents 
 
 

  Remaining Milestone(s)                          Completed   Target Date 

  Complete 601/640 Demolition               9/2011 

  Demo 36 excess buildings (Completed) 9/2011 

  Contract demolition complete 9/2011 

 
 
 
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ARRA D&D – Materials and Fuels Complex (MFC) 
Project  

Key Activities/Actions: 
• Completed installation of MFC-

766 sodium treatment system 
• Completed “Melt and Drain” 

operations in MFC-766 

Upcoming Activities: 
• Complete project close-out 

documents 
 
 

 
 

  Remaining Milestone(s)                                  Completed    Target Date 

  Demo 5 Facilities (started) 6/2012 
  Complete MFC 767* (started) 
* Revised forecast 7/2012 due to the preferred process selected for the MFC-
767 building demolition will not likely be during the winter months. 3/2012 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project Objectives 

• Design, construct, test and operate the Sodium Bearing Waste 
Treatment Facility 

• Drain sodium-bearing waste material from tanks no later than 
December 31, 2012 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project 

Key Activities/Actions: 
• All systems in testing 
• Contractor Management 

Self Assessment (MSA) 
initiated. 

• Hot Nitrogen Integrated 
Systems test initiated 

 
 

Upcoming Activities: 
• Complete Hot Nitrogen testing 
• Complete MSA 
• Contractors Operational 

Readiness Review 
• DOE Operational Readiness 

Review 
 

 

Remaining      Milestone(s)                  Completed Target Date 
Construction Turnover Complete           (6/3/2011) 12/01/2011 
Commence Operations of  treatment facility 1/30/2012 
Complete SBW Treatment  10/30/2012 

 
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INTEC Liquid Waste Facility (Tank Farm) Closure 
Project 

Key Activities/Actions: 
• Pending start of IWTU 

operations 
 

Upcoming Activities: 
• Begin placement of tents for 

containment during cleaning 
activities 

• Begin design work for 
closure of last four tanks 
(grouting and washing) -- 
October 

 

    Remaining Milestone(s) 
 

Completed      Target Date 
   West Side of Tank Farm Ready  
    for D&D and closure  

               
 7/2011 

   Complete Tank Farm Grouting (Post - 2012) 
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Spent Nuclear Fuel Disposition Project Objectives 

• Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet 
storage to appropriate dry storage (completed) 

• Receive and store SNF from the Advanced Test Reactor 
• Receive Domestic and Foreign Research Reactor SNF for storage 
• Prepare the SNM facilities for transition to another government 

entity by installing a segregation fence (completed) 
• Provide safe, regulatory-compliant, routine operations for INTEC 

SNF handling and storage facilities 
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Spent Nuclear Fuel Disposition Project 

Key Activities/Actions: 
• Completed EBR-II fuel loading 

training, dry and wet runs in 
preparation for initial cask transfer 
to MFC in September 

• Received and unloaded first 
seven(56 elements) Advanced Test 
Reactor fuel casks from RTC 

• Received NRC license extension 
(first issued to the Department of 
Energy for a facility storing spent 
nuclear fuel)  for Fort St. Vrain in 
Colorado 

• Initiated NRC TMI Pad repairs 

Upcoming Activities: 
• Transfer initial two EBR II casks 

to MFC  
• Receive remaining 5 ATR casks 

from RTC 
• Complete TMI Pad repairs 
 

  Remaining Milestone(s)                          Completed Target Date 

  Complete receipt of ATR fuel to CPP-666 (9/30/12)  

Metric Planned (FYTD) Actual (FYTD) Goal 
FRR/DRR Receipts 2 2 2 
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ARRA Status  

PBS/Project Name Completion Date Highlight Concern 

ID-0013.R1                                          
TRU Waste Sep-11 Completed 

ID-0013.NEW.R1                                   
TRU Waste Sep-11 CTD Ahead of Schedule 

ID-0030B.R1.1                                      
Buried Waste  Sep-11 

On Schedule                                                                               
(No Performance Metrics in IPABS) 

ID-0030B.R1.2                                        
In-situ Grouting 11-Feb Completed 

ID-0030B.R1.3                                      
Soil and Ground Water Operations Sep-11 CTD Ahead of Schedule 

ID-0040B.R1.1                                    
D&D (NTB) Sep-11 Completed Ahead of Schedule 
 
ID-0040B.R1.2                                   
D&D (OPER) 

Sep-11 Completed 
 
 
ID-0040B.NEW.R1.3                        
D&D NE Facilities (NEW) Sep-12 

CTD On Schedule 
(EBR-II D&D extended to 2012)           



          safety           performance             cleanup              closure 
M E Environmental Management 

Idaho Project Milestones  

24 

 

 

 Indicates completed milestone 

 
 
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Items of Potential Interest 

• EM Idaho Staffing Changes 
• Workforce Layoffs 
• Funding Constraints 
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