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Idaho Cleanup Project Scope – ARRA Work Included

• Transuranic Waste Disposition
• Advanced Mixed Waste Treatment Project
• Waste Area Group 7 (Radioactive Waste Management Complex)

– Subsurface Disposal Area Record of Decision
– Accelerated Retrieval Project Interim Actions

• Idaho CERCLA Disposal Facility
• CERCLA Remediation

– Waste Area Group 1 – Test Area North
– Waste Area Group 3 – Idaho Nuclear Technology and Engineering Center
– Waste Area Group 10 – Site-wide Miscellaneous Sites/Snake River Plain 

Aquifer
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Idaho Cleanup Project Scope ARRA Work Included (con’t)

• Decontamination and Decommissioning 
– Test Area North (Completed)
– Advanced Test Reactor (ATR) Complex
– Idaho Nuclear Technology and Engineering Center (INTEC)
– Radioactive Waste Management Complex (RWMC)
– Power Burst Facility (ARRA) (Completed)
– Materials and Fuels Complex (ARRA)

• Nuclear Materials Completion (Completed)
• Integrated Waste Treatment Unit (Sodium-Bearing Waste)
• INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
• Spent Nuclear Fuel Disposition
• Calcine Disposition
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Safety Performance - CWI

*Rate of occurrence per 200,000 man hours worked
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Safety Performance - AMWTP
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Initiate buried 
waste CH-TRU
shipments to
WIPP
2/28/02

Transuranic Waste Disposition Project

Receive WIPP
RH-TRU Waste
Acceptance
Criteria
6/29/06

Complete
shipment of
Hot Fuel Examination 
Facility inserts to INTEC
9/30/09

Complete
disposition of  
(contract 
volume –
65,000 m3)
CH-TRU
9/2015

Complete
disposition of
EM RWMC RH-TRU
3/31/11

Initiate RH-TRU
shipments to
WIPP
1/18/07

FY06 FY07 FY08 FY09 FY10 FY11 FY12








Commence 
Retrieval / 
Transfer of 
RH-TRU from 
MFC to INTEC 
(8/2009)

Complete 
ARRA         
RH-TRU       
re-packaging* 
(9/2011)

*Funding dependent
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Transuranic Waste Disposition
Accomplishments Since January
• Nine shipments completed  total of 240 

remote handled (RH) transuranic (TRU) 
waste shipments to the Waste Isolation Pilot 
Plant (WIPP) 

• Processed 17.63 m3 of 25.6 m3 of RH-TRU 
waste from MFC

Upcoming Activities
• Complete shipping RH-TRU target (new 

date March 31, 2011)
• Development of alternatives for sodium 

treatment systems designed

Repackaging an RH-TRU liner in the FDP
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Advanced Mixed Waste Treatment Project
Accomplishments Since January
• Shipped 207 cubic meters of stored transuranic 

radioactive waste out of Idaho (through Feb. 28, 
2011)  - since Oct. 1, 2010 shipped 645 cubic 
meters

• Shipped 1,085 cubic meters of historically 
managed transuranic waste reclassified as mixed 
low-level waste out of Idaho (through Feb. 28, 
2011) - since May 2005 AMWTP shipped 7,905 
cubic meters

• Shipped 1,168 cubic meters of stored transuranic 
and mixed low-level waste from INL site 
(through Feb. 28, 2011) - since April 1999 
shipped 42,750 cubic meters

• Developing new Retrieval Containment 
Enclosure for final ~10 percent of waste retrieval 
operations

• AMWTP employees worked  11.4 million hours 
without a lost time injury

• Bechtel BWXT Idaho contract extended from 
April 1 – June 30, 2011

Upcoming Activities
• Anticipated award of AMWTP contract 

scheduled for early May 2011

AMWTP employees verify the number of a box containing low level 
radioactive waste and where it is to be moved inside the Transuranic 
Storage Area-Retrieval Enclosure.  
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Waste Area Group (WAG) 7 Project Objectives

• Complete remediation work in accordance with the 
Record of Decision (ROD) for OU 7-13/14 

• Conduct Targeted Waste Retrieval at the Accelerated 
Retrieval Projects (ARP) I, II, III and IV and disposition 
waste

• Complete in situ grouting of 21 locations (completed)
• Continue subsurface solvent vapor extraction (OCVZ)
• Continue environmental monitoring and institutional 

controls  
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WAG 7 Project

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Draft Remedial 
Investigation/
Baseline Risk 
Assessment
to DEQ/EPA
12/21/05 - Complete

Draft Feasibility
Study to
DEQ/EPA
11/9/06 
(Complete)

Draft Proposed Plan to 
DOE suitable for 
EPA/DEQ review
(8/7/07 - Complete)

Submit draft 
OU 7-13/14
Record of Decision 
to DEQ/EPA
6/30/08

Submit Draft Remedial 
Design/Remedial 
Action Statement of 
Work to DEQ/EPA

Complete current contract
WAG 7 Target Waste 
Retrieval volume 9/2012

Continue
Exhumations

Complete
Cap
Per ROD

Final ROD 
(projected) 10/08

Begin 
Exhumation 
in ARP-III 
(9/08)






Submit Draft 
Remedial 
Design Work 
Plan to DEQ/EPA 
(Completed)
6/10/2009










Start ARP IV 
Exhumation 
(1/2010)

Complete 
ARP IV 
Constr. 
(9/2009)

Complete ARP V 
Construction 
9/2010

Complete 
ARP III 
Exhumation 
2/2011

Start ARP V 
Exhumation 
(3/2011)



 Complete 
In-situ 
Grouting in 
SDA 9/2011

Transmit 
Final Phase 2 
RD/RA Work 
Plan to 
DEQ/EPA 
1/27/2010



 

 
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WAG 7 Project

Accomplishments Since January    
• Completed waste exhumation at ARP IV
• Project-to-date exhumation and packaging: 

– Exhumed  3,391 cubic yards  of waste zone 
materials (49,091 total)

– Packaged 1,096 drums of targeted waste 
(22,370 total)

• Completed 2.13 acres out of 5.69, ahead of 
schedule, under budget

• Started ARP V exhumation (Pit  9)
• Completed ARP VI construction 
Upcoming Activities
• Complete ARP VI readiness testing and begin 

waste exhumation
• Continue ARP VII construction

Exhumation and sorting  of waste from Pit 9 (ARP-V)
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WAG 7 Project (cont’d)
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Other CERCLA Remediation Project Objectives
• WAG 1:

– Continue TAN Groundwater Remediation 

• WAG 3:
– Complete Phase I, II and III of the OU 3-14 Record of Decision (near term 

corrective actions include drainage ditches, low-permeability pavement inside and 
outside of the tank farm to support the continued reduction of perched water in 
northern INTEC)

• WAG 10:
– Maintain site wide Institutional Controls and Maintenance requirements
– Maintain Groundwater Monitoring program
– Maintain the site wide CERCLA Ecological Monitoring program
– Remediate WAG 10 CERCLA sites at CFA and RTC
– Maintain the New Site Identification Process for future CERCLA sites
– Remediate unexploded ordnance (UXO) and explosives at designated areas in 

accordance with the OU 10-04 Record of Decision
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Other CERCLA Remediation Projects

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Draft
OU 3-14 ROD
(Issued)    

Complete TAN 
(OU 1-10) soil 

cleanup 
remedial 

actions

Draft
OU 10-08
Proposed
Plan issued
for public
comment

CERCLA
five-year
review

Draft 
OU 10-08
ROD 
(Completed 
by 3/31/09)

Tank Farm 
soil/INTEC 
groundwater 
(OU 3-14)
Proposed
Plan issued
for public
comment 
(Completed)    

TAN (OU 1-10)
Remedial Action 
Report Complete OU 10-04 

UXO/TNT/RDX 
remedial actions

INTEC soil sites 
(OU 3-13) Remedial 
Action Report 
issued (Completed)

Complete INTEC 
Tank Farm 

remedial action

Complete INTEC 
soil remedial 
actions 
(Completed)



Draft
OU 10-08
RI / BRA and /FS
(Issued)






TSF-07 
Removal 
Action 


OU 10-08 
ROD (Final 
Sept 2009) 

Draft OU 10-08 Work 
Plan (completed 
March 2010) 

Complete 10-08 remedial 
actions for CFA-54 and 
TRA-74 


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Other CERCLA Remediation Projects (con’t)
Site wide – Waste Area Group 10
Accomplishments Since January
• Completed the five-year review of CERCLA sites
• Completed the Ecological Long-Term Monitoring report
Upcoming Activities
• Revise OU 10-04 Phase IV Work Plan
• Perform surficial ordnance remediation at the Mass 

Detonation Area

Ecological monitoring (2007) Ordnance disposal (2010)
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Other CERCLA Remediation Projects (con’t)
INTEC – Waste Area Group 3
On-Going Activities
• Monitoring perched water levels with radio 

telemetry
• Monitor water usage to prepare facility water 

balance 
Upcoming Activities
• Complete Phase I of the OU 3-14 remedy -

installation of low permeability pavement 
outside the Tank Farm (FY11)

• Continue to eliminate sources of water 
releases to the perched water zones 

OU 3-14 Phase I paving east of CPP-601

photo
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Other CERCLA Remediation Projects (con’t)
Test Area North – Waste Area Group 1
On-Going Activities
• Perform bi-monthly injections to support in situ bioremediation (ISB)
• Operate the New Pump and Treat Facility 
• Operate the Air Stripper Treatment Unit
• Collect required groundwater samples to track the progress of the remedial 

action

Upcoming Activities
• Develop 5-year test plan for remedial 

strategy (FY11)
NPTF

ASTU
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Other CERCLA Remediation Projects (con’t)
TCE Concentrations for the Medial Zone Wells
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Other CERCLA Remediation Projects

Idaho CERCLA Disposal Facility
Accomplishments Since January
• Received 302 cubic yards (194,000
pounds) of soil and debris 
• Received and disposed of MTR
vessel in landfill
Upcoming Activities
• Receipt and disposal of soil and 
debris from INTEC, ATRX, MFC 
and RWMC

An aerial view of ICDF



safety      performance        cleanup       closure
ME Environmental Management

Other CERCLA Remediation Projects

a. As of 9/12/2009                                                  56%                                                  285,359 Cubic Yards

ICDF Project
Landfill Utilization

Opened 09/15/2003

As of 11/15/2003                   2%                      9,993 Cubic Yards

500,000

400,000

300,000

200,000

100,000
As of 11/15/2004                       22%                        114,252 Cubic Yards

As of 11/15/2005 34%                                173,013 Cubic Yards

a. As of 12/21/2006 39%                                      201,224 Cubic Yards

C . Forecast Utilization by 9/30/2012                            69%                                                       352,793 Cubic Yards

Updated 2.20.11

a. As of 12/6/2007                                            47%                                          238,254 Cubic Yards

510,000 Cubic Yards

a. As of 9/27/2008                                              52%                                            264,805   Cubic Yards

200,000

100,000

300,000

500,000

400,000

Notes
a.  Survey data
b.  Preliminary Survey data
c.  Forecast utilization includes ARRA building debris.

b. As of 10/12/2010 60% 305,086 Cubic Yards 

Available space 9/30/2012 = 157,207 yd3 (122,489 yd3 soil and 34,718 yd3 debris)

As of 2/20/11 61% 313,140 Cubic Yards
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D&D Objectives

• Decommission and demolish 171 under the baseline program*
– 164 Completed:

• 7 high-risk facilities (6 completed)
• 164 excess facilities (158 completed) 

• Decommission and or demolish 49 “New” facilities under ARRA 
funding
– 39 Completed:

• 4 high risk facilities (1 completed)
– TRA Hot Cells
– EBR-II Reactor
– CPP 601
– CPP 640 (completed) 

• 39 excess facilities (36 completed) 
• 6 Stretch goals (2 completed)

* All D&D work is now ARRA funded (40 baseline; 49 “New”; Total = 89)

“72 of 89 completed under ARRA through February 2010”
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ARRA D&D – ATR Complex / PBF / RWMC Project Objectives

• Demolish 16 excess facilities
• 1 Stretch goal included (Completed in September FY10)

• Demolish 2 high risk facilities
• MTR Reactor
• TRA Hot Cells
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D&D – ATR Complex / PBF / RWMC 

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Complete D&D of 
27 RTC/PBF 
excess facilities 
and 4 high-risk 
facilities 
(Started)

Demo 
TRA-643

(Completed)

Demo 
TRA-642 ETR 
(Completed)

Demo 
TRA-644 & 
648 
(Completed)

Demo 
TRA-705, 755

Demo 
TRA-706 
(Completed)

Demo 
MTR Pilot 
Plants 
(completed)

TRA-603 
MTR 
reactor 
removal
(Started)

Demo MTR 
main structure 
(started)

TRA-603 MTR 
beryllium  & 
graphite
Removal 
(Completed)

Demo 
TRA-604 
(Wing A)  

(Started)

Demo TRA-
626

(Completed)

Demo 
TRA-635 & 668 
(Completed)

Demo 
TRA-657 
(Completed)

Demo 
TRA-665 

(Completed) 

Demo 
TRA-709 

Demo TRA-
710 

(Transferred 
to NE)

Demo 
TRA-784

TRA-603
Process
Cubicles 
(Completed) Demo TRA-

654 
(Completed)

Demo 
TRA-661
(Completed)

Demolition     
of the  
PBF-620 

• 25 of 27 excess facilities and two high-risk facilities completed to date 



 













 

 PBF-609 
(9/09)

TRA-632 
Hot Cell (








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ARRA D&D - ATR Complex / PBF / RWMC

Accomplishments Since January
• Completed MTR reactor vessel transport to 

ICDF
• Continued TRA-632 Hot Cell #3 (HC3) 

hazardous-waste removal.
• Completed WMF-711 exterior demolition
• Completed WMF-736 demolition
Upcoming Activities
• Initiate TRA-603 exterior demolition 

preparations
• Initiate TRA-610 reroute preparations
• Complete TRA-603/604 basement shared-

wall installation
• Complete waste removal from TRA-632 

Hot Cell 3
• Initiate TRA-632 exterior demolition
• Continue Retention Basin D&D

MTR Reactor vessel transportation to ICDF
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ARRA D&D – INTEC Project Objectives

• Demolish 60 excess facilities
• 1 Stretch goal included (Completed in September FY10)

• Demolish 2 high-risk facilities: 
• CPP-601 (Fuel Processing Facility)
• CPP-640 (Head End Fuel Processing Facility) - Completed
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D&D – INTEC Project

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demo 36 
excess 

buildings 
(Started)

Contract 
demolition 

complete

Complete 
CPP-648 
demolition 
(Completed)

Remove and 
treat sludge 

from CPP-
603 south 

basin
(Completed)

Remove debris 
from SFE-106 
(Started)

Commence 
sludge 
removal from 
SFE-106
(Completed) Close CPP-603A 

basins (7/26/07) 
(Completed)

 




Complete 
CPP-687 

Coal Plant 
demolition 

(Completed) 



Demo 6 
Excess 
Buildings   
(Completed)


Demo 20 
Excess 
Buildings 
(Completed)

Complete 
601/640 
Demolition (640 
- Completed)
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ARRA D&D – INTEC Project
Accomplishments Since January
• Continued CPP-602 interior demolition, 

mechanical/electrical isolations and waste 
removal

• Completed CPP-1638 demolition
• Completed CPP-1637 demolition

Upcoming Activities 
• Complete demolition of the Fuel 

Reprocessing Building (CPP-601)
• Complete CPP-602 D&D

Removing debris of CPP-1637 warehouse
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ARRA D&D – Materials and Fuels Complex (MFC) Project 
Objectives

• Demolish 8 excess facilities
• (4) Stretch goals included

• Demolish 1 high risk facility
• EBR-II Reactor
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ARRA D&D – Materials and Fuels Complex (MFC) Project

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demolish 1 
Excess 
Facility 
(Completed)

Demolish 2 
Excess 
Facilities 
(Completed) 

Complete 
MFC 767 
Demolition 
(Started)

Demolish 5 
Excess 
Facilities 
(Started)


*

* MFC 767 (EBR II) demolition shifted to 2012 due to 
sodium processing and asbestos abatement concerns
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ARRA D&D – Materials and Fuels Complex (MFC)
Accomplishments Since January 
• Began preparations for steam & condensate 

isolations in MFC-768
• Completed disassembly and removal of sodium 

from the M2 primary coolant pump
• Completed removal and disassembly of the M1 

Primary coolant pump
• Completed tank internal video inspections, 

electrical isolations, and characterization sampling 
of 2 MFC-793A alcohol tanks

• Completed Preps for passivated sodium treatment in 
MFC-766/767

• Began MFC yard-piping sodium processing

Upcoming Activities 
• Complete preparation of MFC-767 for sodium 

processing 
• Complete preparation of MFC-767 shut down coolers 

for sodium/NaK processing 

M2 Primary coolant pump removal 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project Objectives

• Design, construct, test and operate the Sodium Bearing Waste 
Treatment Facility

• Process all sodium-bearing waste material no later than 
December 31, 2012
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project

State issues 
temporary 
authorization permit 
(1/30/07) 
(Completed)

Commence 
Operations of  
treatment facility 
(11/30/2011)

Complete 
sodium-bearing 
waste treatment 
(10/31/2012)

Prepare and submit to the state a 
Resource Conservation and Recovery 
Act permit modification request 
(Done) Construction under 

way (3/06/07) 
(Completed)

FY06 FY07 FY08 FY09 FY10 FY11 FY12

State issues 
draft permit to 

construct 
(1/26/07) 

(Completed)






Commence placement 
of Structural Concrete 
(10/10/07) (Completed)

Fabrication/ 
Delivery of 
Vessels 
(9/30/09) 
(Completed)

Construction 
Turnover 
Complete 
(05/2011) 
(Started)


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Integrated Waste Treatment Unit 
(Sodium-Bearing Waste) Project

Accomplishments Since January
• Construction completed on 33 of 33 systems needed for 

integrated plant testing
• Physical completion: 94%
• Project completion: 94%

Upcoming Activities
• Complete remaining 

construction items in 
process and off-gas 
buildings

• Systems testing
• Achieve CD-4

Process equipment  in the IWTU
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INTEC Liquid Waste Facility (Tank Farm) Closure 
Project

Issue Record of 
Decision for Tank 
Closure (Completed)

West side of 
Tank Farm ready 
for D&D and 
closure (Started)

Begin grouting 
tanks and 
vaults (11/20/06 
Completed)

Complete Tank 
Farm grouting 
(Post - 2012)

NRC expected to 
finish review of 

waste 
determination 

(Completed)

Completed 
grouting Group 1 
and 2 (8/22/07)

FY06 FY07 FY08 FY09 FY10 FY11 FY12






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Spent Nuclear Fuel Disposition Project Objectives

• Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet 
storage to appropriate dry storage (completed)

• Receive and store SNF from the Advanced Test Reactor
• Receive Domestic and Foreign Research Reactor SNF for storage
• Prepare the SNF facilities for transition to another government 

entity by installing a segregation fence (completed)
• Provide safe, regulatory-compliant, routine operations for INTEC 

SNF handling and storage facilities
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Spent Nuclear Fuel Disposition Project

Complete 
transfer of all 
EM fuel from 
wet to dry 
storage 
(Completed –
6/6/2010) 

Complete 
receipt of ATR 
fuel to CPP-666 
(9/30/12) 

Complete the 
transfer of 1,000 

fuel units from 
CPP-666 pools to 

dry storage
(Completed)

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Received 
domestic 
research reactor 
fuel from Texas 
A&M in August 
(Completed)

Receive spent 
fuel from Japan 
(Completed)

Install a 
segregation 
fence 
(11/30/05) 
(Completed) 




Received domestic 
research reactor 
fuel from Texas 
A&M (Completed)

Receive 
three 
domestic 
research 
reactors 
shipments 
(Completed)




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Accomplishments Since January
• Initiated planning for relocation 

of two 125B NuPac casks from 
CPP-666 to CPP-603

• Initiated planning for receipt of 
a DRR shipment from Reed 
College in FY 2011.

Spent Nuclear Fuel Disposition Project

CPP-603 SNF Activities
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Calcine Disposition Project Objectives
• Meet the requirements of the Idaho Settlement Agreement: 

– Issue a Record of Decision regarding the treatment of calcine by December 31, 
2009 (Completed)

– Submit an application for a RCRA Part B Permit governing the treatment and 
interim in-state storage of calcine

– Render calcine in a "road-ready" form (ready to be shipped out of State) by a 
"target" date of December 31, 2035

• Meet the requirements of the Idaho Site Treatment Plan for the safe 
management of calcine as a mixed hazardous waste under the Resource 
Conservation and Recovery Act per permits and agreed upon milestones
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Calcine Disposition Project

Submit Resource 
Conservation and 
Recovery Act Part B 
permit application 
(12/1/12)

Issue approval for 
CD-0 – Mission 
Need(06/29/07

Issue Record of 
Decision 
12/2009 

FY06 FY07 FY08 FY09 FY10 FY11 FY12

Start conceptual 
design for retrieval 
(4/1/06) 


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Calcine Disposition Project
Accomplishments Since January
• Completed the Site Treatment Plan P-1 milestone 

to identify Calcine Disposition Project (CDP) 
funding.

• Contracted the services of HIP vendors for waste-
form and equipment development.

• Underwent Independent Technology Readiness 
Assessment (TRA)

• Completed the CDP Technology Maturation 
Plan describing activities, cost, and 
schedule necessary to mature HIP technologies. 

Upcoming Activities
• Conduct waste-form and HIP Can tests.
• Continue engineering evaluations and design in 

support of the RCRA Part B Permit Modification.

Graphic depicting the interior of a calcine bin set
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ARRA Buy-Back Scope

ID-0030B.R1.4 – Soil & Groundwater Buy-Back
Buy Back Scope Initiated
-Approximately 8 months of targeted waste exhumation from ARP 
V (Pit 9).  0.25 acres to be exhumed.
-Project started 2/7/11
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ID-0040B.R1.4 – Idaho D&D Buy –Back
Buy Back Scope Initiated
-Completed demolition of CPP-694 (~850 sq.ft) 
-Completed demolition of TRA-730 A, B, C, and D Tanks (~800 
sqft.) 

Buy Back Scope Contemplated
-TAN CERCLA site remediation. 
-ARP-IV Demo. 
-Lines under hot cell D&D (VCO) 
-CPP-659 Acid Tank Demo.  
-CPP-621 Pipe Trench Demo. 

ARRA Buy-Back Scope
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Buyback scope from ID-0040B.R1.4 may be reduced 
as a result of being required to pay for ARRA 
workforce restructuring  from ARRA funding.  Initial 
estimates show that if this is the case, only the TAN 
CERCLA site remediation will become affordable.

ARRA Buy-Back Scope
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ARRA Performance Measures Metrics Through: FEBRUARY 2011

PBS Performance 
Metric

Unit  Life-Cycle 
Target 

 Prior Year 
Actuals 

 Current 
Year 

Actuals 
 Cum Actual   CY Targets 

to Date 
 Cum 

Target 

 Percentage 
Cum Actual 
vs. Cum 
Target 

ID-0013.R1 LLW Disposed meters 3 650         2,096      -       2,096      -          2,000      105%

ID-0013.R1
MLLW 
Disposed meters 3 1,095      1,231      -       1,231      -          1,195      103%

ID-0013.NEW.R1                
TRU Waste

D&D Debris 
Disposed meters 3 24,643    15,293    8,224   23,517    4,500      18,326    128%

ID-0013.NEW.R1                
TRU Waste

RH-TRU 
Certification 
Ready meters 3 22.60      16.43      3.40        20           2.4 10.30      193%

ID-0030B.R1.2 Holes Grouted holes 2,168      2,168      -          2,168      328 2,168.00 100%

ID-0030B.R1.3                       
Soil and Ground 
Water Operations

Buried Waste 
Exhumed acres 0.71        0.77        0.30        1.07        0.08        0.50        214%
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ARRA Performance Measures Con’t
Metrics Through: FEBRUARY 2011

PBS Performance 
Metric Unit  Life-Cycle  

Target 

 Previous 
Year 

Actuals 

 Current 
Year 

Actuals 
 Cum Actual   CY Total 

Targets 
 Cum 

Target 

 Percentage 
Cum Actual 
vs. Cum 
Target 

ID-0040B.R1.1 - 
Nuclear Facility 
Completions

Nuclear 
Facilities 
Demolished count 11            11            -          11            -          10.0         110%

ID-0040B.R1.1 - 
Radioactive 
Facility 
Completions

Radioactive 
Facilities 
Demolished count 16            15            -          15            -          14.0         107%

ID-0040B.R1.1 - 
Industrial Facility 
Completions

 Industrial 
Facilities 
Demolished count 12            6             1             7             1             7.0           100%

ID-0040B.R1.1 - 
Facility Square 
Footage 
Demolished

Gross Square 
Footage 
Demolished

gross 
square 
footage 258,222    141,914    2,476       144,390    10,773      152,703    95%

ID-0040B.R1.2 - 
Nuclear Facility 
Completions

Nuclear 
Facilities 
Demolished count 5             3             -          3             -          2.0           150%

ID-0040B.R1.2 - 
Radioactive 
Facility 
Completions

Radioactive 
Facilities 
Demolished count 7             6             -          6             -          5.0           120%

ID-0040B.R1.2 - 
Industrial Facility 
Completions

 Industrial 
Facilities 
Demolished count 20            16            3             19            -          17.0         112%

ID-0040B.R1.2 - 
Square Footage 
Demolished

Gross Square 
Footage 
Demolished

gross 
square 
footage 466,430    276,668    34,537      311,205    -          255,627    122%
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ARRA Performance Measures Con’t Metrics Through: FEBRUARY 2011

PBS Performance 
Metric

Unit  Life-Cycle 
Target 

 Previous 
Year 

Actuals 

 Current 
Year 

Actuals 
 Cum Actual   CY Total 

Targets 
 Cum 

Target 

 Percentage 
Cum Actual 
vs. Cum 
Target 

ID-
0040B.NEW.R1.3 - 
Nuclear Facility 
Completions

Nuclear 
Facilities 
Demolished count 13           5             -          5             -          5.0          100%

ID-
0040B.NEW.R1.3 - 
Radioactive 
Facility 
Completions

Radioactive 
Facilities 
Demolished count 5             2             -          2             -          2.0          100%

ID-
0040B.NEW.R1.3 - 
Industrial 
Facility 
Completions

 Industrial 
Facilities 
Demolished count 1             1             -          1             -          1.0          100%

ID-
0040B.NEW.R1.3 - 
Square Footage 
Demolished

Gross 
Square 
Footage 
Demolished

gross square 
footage 87,625    20,987    -          20,987    1,000      21,987.0 95%
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Idaho Project Milestones – Post 2012



safety      performance        cleanup       closure
ME Environmental Management

49

Items of Potential Interest

• Continuing resolution
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