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ARRA Buy-Back Scope

ID-0030B.R1.4 – Soil & Groundwater Buy-Back
Buy Back Scope Initiated
-Approximately 8 months of targeted waste exhumation from ARP 
V (Pit 9).  0.25 acres to be exhumed.
-Project started 2/7/11
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ID-0040B.R1.4 – Idaho D&D Buy –Back
Buy Back Scope Initiated
-Completed demolition of CPP-694 (~850 sq.ft) 
-Completed demolition of TRA-730 A, B, C, and D Tanks 
(~800 sq.ft.) 
Buy Back Scope Contemplated
-TAN CERCLA site remediation. 
-ARP-IV Demo. 
-Lines under hot cell D&D (VCO) 
-CPP-659 Acid Tank Demo.  
-CPP-621 Pipe Trench Demo. 

ARRA Buy-Back Scope
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Buyback scope from ID-0040B.R1.4 may be reduced 
as a result of being required to pay for ARRA 
workforce restructuring  from ARRA funding.  Initial 
estimates show that if this is the case, only the TAN 
CERCLA site remediation will become affordable.

ARRA Buy-Back Scope
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