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Environmental Management: 
A National Responsibility

 We reduce risks and protect our workers, our communities and the 
environment through cleanup

 Our work is urgent and essential to the health and economic vitality of our 
communities and the nation and positions our Sites for future missions and 
use

 Our mission is not discretionary–it is a Federal obligation to address the 
cold war environmental legacy cleanup and honor our regulatory 
commitments

 We have demonstrated value for the American Taxpayer by delivering 
significant progress in the past several years in reducing risks and the 
overall liability–but our work is not done

 The Environmental Management portfolio is one of our nation’s largest 
liabilities–we have a responsibility to relieve future generations of this 
environmental and financial liability

 Time is not on our side–costs and risks increase over time

Idaho’s 2015 Cleanup Vision
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Idaho’s 2015 Cleanup Vision

Building on the ARRA momentum, the Idaho team will:
Reduce the Idaho clean up cost to American Taxpayers by $2.4 Billion

Protect the Snake River aquifer
•Disposition all targeted buried waste in the subsurface disposal area 9 years ahead of 
schedule
•Construct and operate the Sodium Bearing Waste (SBW) facility by 2012 
•Close the last 4 of 15 High Level Waste tanks by 2014 and cap Tank Farm area

Reduce Idaho’s EM footprint from 775 acres to 62 acres – a decrease 
of 92%

Deactivate and demolish over 240 facilities/structures
Transition stewardship of INTEC and RWMC to NE by 2015

Disposition all TRU waste
Complete treatment and shipping of 65,000 meters3 of stored CH TRU waste out of Idaho 
4 years ahead of the Idaho Settlement Agreement requirement
Ship all RH TRU waste out of the state 4 years ahead of the Idaho Settlement Agreement 
requirement
Optimize WIPP operations

Complete all of Idaho’s EM legacy cleanup missions
• Continue advancing calcine disposition activities by utilizing TD&D funds

Idaho’s 2015 Cleanup VisionStaging EM’s Legacy Cleanup Exit from Idaho  
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Return on American Taxpayers’ Investment at 
Idaho – Key Cleanup Accomplishments

Cleanup Scope Accomplishments to Date By FY 2015
TRU Waste 
Dispositioned (m3)

41,866 of 65,000 cubic meters 
TRU waste disposed

Dispositions 65,000 m3 – completes Idaho 
Settlement Agreement milestone

Sodium Bearing Waste 
Tanks RCRA Closed

11 of 15 tanks closed Closes  all 15 Tanks 
(11 @ 300,000 gallons; 4 @ 30,000 gallons)

Retrieval of Buried 
Waste 
(Acres)

1.69 of 5.69 acres buried waste 
retrieved

Exhumes 5.69 Acres of soil and treat and 
ship accompanying targeted waste –
completes Idaho Settlement Agreement and 
Agreement to Implement

D&D of Facilities and 
Structures

199 of 241 facilities  and 
structures D&D

Completes D&D of 241 facilities/structures

Remote Handled TRU 
Containers Shipped 

729 out of 811 containers shipped Dispositions 811 Containers of RH-TRU 
waste 

EBR II Spent Nuclear 
Fuel Bottles Shipped

Begins in FY 2011 Transfers all 3,624 Bottles of EBR II fuel 
from INTEC to NE’s Material Fuels Complex

Idaho’s 2015 Cleanup Vision
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Economic Benefits at Idaho

Report reflects jobs and small business reporting through the end of FY 2010

Idaho’s 2015 Cleanup Vision

 Received $468M in Recovery Act funds

 569 jobs created and 380 jobs saved with Recovery Act    

funds 

 $306M of Recovery Act funding paid to date

 $46M in Recovery Act prime and subcontracts awarded 
to small business in FY 2010

 $73M out of $460M in Base prime and subcontracts 
awarded to small businesses in FY 2010
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Recovery Act Performance Metrics
at Idaho

Graphic reflects key performance metrics through December 2010

Idaho’s 2015 Cleanup Vision



www.em.doe.govsafety      performance      cleanup      closure

EM Environmental Management
7

Idaho is a Sound Investment

 Overall alignment and excellent rapport with Regulators 
on Idaho’s cleanup vision and strategy, general support 
from Tribal Nations, and stakeholders

 Save $2.4B in life cycle costs
 We have proven that substantial cleanup progress can 

be achieved within cost and ahead of schedule
 By 2015, Idaho can be the next large site that completes 

it’s EM legacy cleanup mission 
 We are providing economic benefit to the region with a 

renewed commitment to on small business

Idaho’s 2015 Cleanup Vision
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FY 2012 Budget Request
to Meet 12088 Requirements

Mission

PBS Regulatory
Document Regulatory Requirement Milestone Date

ID-0013 Site Treatment Plan Process 4,500 meters3 of TRU waste Annually

ID-0013 Idaho Settlement 
Agreement

Running average of no fewer than 2,000 
meters3 shipped out of state

Annually

ID-0013 Idaho Settlement 
Agreement

All TRU waste shipped out of Idaho Target Date, 
December 31, 2015; 
No later than 
December 31, 2018

ID-0014B Idaho Settlement 
Agreement

Complete treatment of sodium bearing 
waste

December 31,  2012

ID-0014B Notice of Non-compliance
consent order

Cease use of the existing sodium bearing 
waste storage tanks at the INTEC tank 
farm

December 31, 2012

ID-0014B Idaho Settlement 
Agreement

Submit Calcine RCRA Part B permit 
modification to state of Idaho

December 1, 2012

Idaho’s 2015 Cleanup Vision
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Idaho’s Accomplishments by Year

Cleanup Scope Accomplished 
prior to 2011 2011 2012 2013 2014 2015 Status (total)

TRU & MLL/LLW counted 
as TRU Dispositioned (m3)

41,866 5,000 6,500 7.500 4,134 65,000 m3 disposition
Complete

SBW Tanks Flushed 11 4 15 tanks – Complete

SBW Tanks RCRA Closed 11 4 15 tanks - Complete

Buried Waste 
(Acres Exhumed)

1.69 .79 .60 0.58 0.96 1.07 5.69 Acres – Complete

Targeted Waste Packaged 
(m3)

4,166 671 607 788 1,328 1,545 9,105 m3 – Complete

D&D of Facilities and 
Structures

199 25 1 10 6 241 facilities Demolished 
Complete

LLW/MLLW Dispositioned 
from D&D (m3)

39,858 19,923 15,830 3,100 5,100 5,500 89,311 m3 - Complete

RH-TRU Containers 
Shipped 

729 56 26 811 Containers - Complete

EBR II Fuel Bottles Shipped 0 32 550 1,250 900 892 3,624 Bottles - Complete 

Idaho’s 2015 Cleanup Vision



www.em.doe.govsafety      performance      cleanup      closure

EM Environmental Management
10

Idaho’s Accomplishments by Year

Idaho

 Complete readiness testing in and startup of operations of the Sodium Bearing Waste facility

 Process approximately 900,000 gallons of radioactive waste
 Complete treatment of all tank waste and meet milestone to cease use of the Tank Farm Facility
 Close four waste tanks

 Continue shipping stored contact-handled transuranic waste to the Waste Isolation Pilot Plant using 
the Advanced Mixed Waste Treatment Facility

 Approximately 5,000 cubic meters

 Continue to dispose RH waste at the Radioactive Waste Management Complex

 Continue to receive Domestic and Foreign Research Reactor spent (used) nuclear fuel shipments

 Maintain compliance with the “1995 Idaho Settlement Agreement”

 Utilize TD&D funding to support maturation of the Hot Isostatic Press technology

 To acquire certain technology parameters to support submission of a RCRA Part B permit application by December, 2012

FY 2012 Key Activities Idaho’s 2015 Cleanup Vision
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Idaho Nuclear Technology & Engineering Center (Completed)

 Complete the flushing and RCRA closure of the final four High Level Waste Tanks 
resulting in all 15 tanks RCRA closed

 D&D of final 17 facilities and structures prior to transition of INTEC to NE

Complete treatment and disposition of 811 RH –TRU containers

 Transfer all 3,624 EBR II Spent Nuclear Fuel bottles to MFC

Materials and Fuels Complex (Completed)

Complete retrieval of 811 containers of RH – TRU waste

 Complete receipt 3,624 bottles of EBR II Spent Nuclear 
Fuel  (NE)

Advanced Test Reactor Complex (Completed)

 Complete D&D of all facilities and structures

Power Burst Facility (Completed)

 Completed D&D of EM facilities

Radioactive Waste Management Complex (Completed)

Complete Disposition of 65,000 m3 of stored TRU waste

 Complete 5.69 acres of targeted buried waste exhumation

 Complete packaging and offsite shipping of 9,105 m3 of targeted TRU 
waste

Test Area North (Completed)

Completed TSF-07 Disposal Pond 
remediation

Idaho’s Footprint Reduction Actions
Idaho’s 2015 Cleanup Vision
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