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ARRA Buy-Back Scope

ID-0030B.R1.4 — Soil & Groundwater Buy-Back

Buy Back Scope Initiated
-Approximately 8 months of targeted waste exhumation from ARP

V (Pit 9). 0.25 acres to be exhumed.
-Project started 2/7/11
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ARRA Buy-Back Scope

ID-0040B.R1.4 — Idaho D&D Buy —Back

Buy Back Scope Initiated

-Completed demolition of CPP-694 (~850 sq.ft)
-Completed demolition of TRA-730 A, B, C, and D Tanks
(~800 sq.ft.)

Buy Back Scope Contemplated
-TAN CERCLA site remediation. |
-ARP-1V Demo. el e
-Lines under hot cell D&D (VCO) St uias,
-CPP-659 Acid Tank Demo. =
-CPP-621 Pipe Trench Demo.
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ARRA Buy-Back Scope

Buyback scope from 1D-0040B.R1.4 may be reduced
as a result of being required to pay for ARRA
workforce restructuring from ARRA funding. Initial
estimates show that if this is the case, only the TAN
CERCLA site remediation will become affordable.
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